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Abstract 
Cost and schedule overruns are common occurrences in construction projects, 
regardless of the various studies that have been done on the subjects. These 
overruns can occur for a wide variety of reasons; most of these reasons however can 
be attributed to scope change. The General Conditions of Contract for Construction 
Works use Variation Orders (VO’s) to deal with scope changes. Where other studies 
have focussed only on cost overruns and their causes, or schedule overruns and 
their causes, this research uses information collected about VO’s to determine the 
role of changes on the project schedule and costs. A database of 137 projects which 
were completed within the last 10 years has been investigated in order to determine if 
the number of VO’s or timing of VO’s have any effect on the project cost and 
schedule overruns. The Western Cape Department of Transportation and Public 
Works was the client for all the projects, thus only public transportation projects were 
studied. The research finds that projects with more VO’s have larger cost and 
schedule overruns than those with less VO’s. Additionally it also finds that larger cost 
and schedule overruns occur when the VO’s occur later in the project.  
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Opsomming 
Koste en skedule oorskrydings in konstruksie projekte is algemene verskynsels, 
ongeag die aantal studies wat oor die onderwerpe gedoen is. Hierdie oorskrydings 
kan deur 'n wye verskeidenheid van redes veroorsaak word. Die meeste van hierdie 
redes kan egter toegeskryf word aan wysigings aan die omvang van projekte. Die 
algemene kontrakvoorwaardes vir konstruksiewerk (GCC) maak gebruik van 
Wysigingsopdrag (VO) om die veranderinge aan n projek se omvang te bestudeer. 
Waar ander studies slegs op koste oorskrydings en hul oorsake, of skedule 
oorskrydings en hul oorsake gefokus het, gebruik hierdie studie die inligting wat 
ingesamel is oor wysigingsopdrate om die effek van die veranderinge aan die projek 
skedule en kostes te bepaal. ‘n Databasis van 137 projekte wat binne die laaste 10 
jaar volrooi is word bestudeer om te bepaal of die aantal wysigingsopdragte of 
tydsberekening van die wysigingsopdragte enige impak op die projek koste en 
skedule oorskrydings het. Die Wes Kaapse Departemetn van Vervoer en Publieke 
werke was die klient vir al die projekte, dus is word slegs publiek vervoer projekte 
bestudeer. Die navorsing vind dat projekte met meer wysigingsopdragte ondergaan 
groter koste en skedule oorskrydings as die met minder. Verder is dit ook bepaal dat 
groter koste en skedule oorskrydings ervaar word deur projekte waar die 
wysigingsopdragte later plaasvind. 
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1. Introduction 
1.1. Background 
Cost and schedule overruns are common occurrences in construction projects 
despite the various studies that have been done on the subjects (Kumaraswamy & 
Chan, 1998) (Baloi & Price, 2003) (Flyvbjerg, et al., 2004). (Lo, et al., 2006) 
(Sumbasivan & Soon, 2007). These overruns can occur for a wide variety of reasons; 
many of these reasons however can be attributed to scope change (Serag, et al., 
2010). The General Conditions of Contract for Construction Works (SAICE, 2010) 
use VO’s to deal with scope changes. Where other studies have focussed only on 
cost overruns and their causes, or schedule overruns and their causes, this study will 
use information collected about VO’s to determine the role of changes on the project 
schedule and costs. It will also look at timing of VO’s and the effect thereof on the 
project cost and schedule overruns. 
1.2. The Research Hypothesis 
This research will investigate the following hypothesis: 
The number of VO’s influence the size of the schedule and cost overruns, thus 
projects with more VO’s will have overruns more often and the overruns will be larger 
than projects with less VO’s.  
The timing of VO’s also influence the effect of the schedule and cost variations. 
Thus the more VO’s a project has towards the end of the project the greater the 
effect on cost and schedule.  
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1.3. Research Scope 
Given the hypothesis stated above, it is necessary to define what the scope of this 
research will be. 
For the purpose of this research only projects done by Western Cape Department 
of Transport and Public Works were considered. This department is the largest client 
for road construction work within the Western Cape Province. Since the department 
is a public entity all the projects were procured using the traditional tender 
procurement system, meaning they were completely designed by a consultant before 
going out on tender. The project is then awarded to the tenderer with best score. The 
tender score is calculated as 90% based on project price and 10% on the broad-
based black economic empowerment (BB-BEE) score. 
Another reason for considering only public projects; is the ease of access to 
information. Public entities are required by law to provide any information requested 
about public works projects. It is much harder to get information from private entities, 
due to them keeping their information secret for competitive advantages. 
However there is a restriction with confining the study to a single department; 
which is that the conclusions will only be applicable to that specific department. In 
order to overcome this limitation, the results will be compared to other similar studies. 
Lastly, only projects which were completed within the last ten years were 
considered, this will minimise the effect of inflation on the results. 
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1.4. Research Objectives 
Given the research scope and the hypothesis discussed above; it is necessary to 
define the objectives of this research:  
 How common are projects with cost overruns, and how large are these 
overruns? 
 How common are projects with schedule overruns, and how large are 
these overruns? 
 How frequent are VO’s? Do all projects have VO’s, and what is the 
average number of VO’s per project? 
 Does the number of VO’s have an effect on the occurrence or size of the 
cost and schedule overruns? 
 Does the type of VO have an effect on the occurrence or size of the cost 
and schedule overruns? 
 Does the timing of VO’s have an effect on the occurrence or size of the 
cost and schedule overruns? 
1.5. Research outline 
A short description of each chapter and their topics is discussed in this part. 
Chapter 2 reviews the literature about project cost and schedule escalation. This 
chapter also discusses the relevant project management principles relating to cost 
and schedule management. Lastly the chapter investigates the literature about 
project scope management. 
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Chapter 3 discusses the research method used during this research. The two 
different research methods (quantitative vs. qualitative) will be weighed against each 
other and the reason for the chosen research method will be discussed. 
In chapter 4 the data gathered about cost overruns and schedule overruns is 
analysed. This chapter explores the effect of the project size and duration on the 
overruns. The effect of the cost and schedule on each other is also investigated. 
In chapter 5, VO’s and their effect on cost and schedule overruns is studied. The 
data collected about the VO’s is analysed as is the effect they have on project cost 
and schedule overrun. Additionally, the type and timing of VO’s and their effect on 
cost and schedule overruns is considered. 
Chapter 6 summarises the results of the previous chapters and compare it with 
those found by other studies. 
In Chapter 7 the conclusion and the recommendations of this research are given. 
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2. Literature Review 
2.1. Chapter Introduction 
Construction and the development of infrastructure are important for economic 
growth (Shenhar & Dvir, 2007). However cost and schedule overruns are very 
common and widespread during these projects, which has led to various studies 
being done on these topics. 
This chapter will discuss the literature related to the thesis statement, beginning 
with a background of the research done by others on cost and schedule overruns. 
This will be followed by a discussion of relevant project management principles. A 
special focus will then be placed on cost, schedule and scope management, where 
the various reasons for cost and schedule overruns as well as the reasons and effect 
of scope change will be investigated. 
2.2. Literature Background 
This section will cover the initial literature review, which was used to define the 
research hypothesis. 
The body of work done by Flyvbjerg is good starting point for research about cost 
overruns (Flyvbjerg, et al., 2003) (Flyvbjerg, et al., 2003) (Flyvbjerg, et al., 2004).  
A survey (Flyvbjerg, et al., 2003) which covered 250 large infrastructure projects 
in 20 countries was conducted. This survey found that large cost overruns occurred 
on nearly 90% of the projects. The survey also found that road projects had an 
average cost escalation of 20%. According to the survey cost overruns were just as 
common and large 30 years ago as they are today.  
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In another study (Flyvbjerg, et al., 2004), the authors investigated the reasons for 
the cost overruns. In this study they focussed on the dependence of cost escalation 
on;  
 The length of the project implementation phase.  
 The size of the project.  
 The type of project ownership. 
Firstly the study found that the project cost overruns are highly dependent on the 
length of the implementation phase; with longer projects having larger cost escalation 
than shorter projects. Secondly it found that larger construction projects had larger 
cost overruns. Lastly it was found that there was little difference between public and 
private projects when it came to cost escalation. (Flyvbjerg, et al., 2004) 
A recent study (Cantarelli, et al., 2012) also considered the effect the size and the 
duration of a project has on a project’s cost overruns in the Netherlands. The findings 
of the study were the following: 
 The problem of cost overruns is most severe for small projects, but that the 
project size does not significantly influence the size of the cost overrun. 
 The length of the construction phase has a weak relationship with cost 
overruns. Compared to the pre-construction phase, where the projects 
which spend longer in planning faced the larger cost overruns. 
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Most of the research done on delays was focussed on the causes of delays 
(Doloi, et al., 2012) (Sumbasivan & Soon, 2007) (Lo, et al., 2006). These studies 
focussed on the factors which cause delays. They have divided the causes into 
various factor categories, such as project-related, client-related, consultant-related, 
contractor-related, etc. There is also a certain amount of overlap between these 
factor categories, with some factors able to be placed within more than one category. 
These studies also ranked the various delay causing factors by their importance. 
The top delay causing factor differed from author to author; from delay of material 
delivery (Doloi, et al., 2012), to poor site management (Sumbasivan & Soon, 2007), 
to unforeseen ground conditions (Kumaraswamy & Chan, 1998), and to lack of 
contractor cash flow (Lo, et al., 2006). However the factor which was rated highly by 
all the authors was the change of or addition to the scope of works. 
According to Warhoe & Giammalvo (2010) the one constant during projects is 
scope change. Warhoe & Giammalvo also listed the categories for the primary 
causes of changes; 
 Design deficiencies. 
 Criteria changes. 
 Unforeseen conditions. 
 Changes directed by the owner. 
 Other. 
These categories are similar to some of the delay causing factors listed by the 
authors on the causes of schedule delays (Doloi, et al., 2012) (Lo, et al., 2006) 
(Kumaraswamy & Chan, 1998). 
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Another study done on change orders (Alnuaimi, et al., 2010) found that the most 
important effect of change orders was the delay of the completion date of projects. 
The second most important effect it was found to be that changes would result in 
claims and disputes. Thirdly cost overruns were found to be another important effect 
of scope variations. 
This initial research has shown that cost overruns and schedule overruns are 
common and widespread. Various authors have studied the causes and effects of the 
overruns; a common factor among the research was scope change. This was 
confirmed by the research done on the effects of scope change, which mentioned 
that cost and schedule overruns are among the most important effects of the scope 
change. 
Cost management, schedule management and scope management form part of 
the project management body of knowledge (PMI, 2008). The remainder of the 
chapter will focus on certain project management principles, with a special focus on 
cost, schedule and scope management. 
2.3. Project management 
Even though people have been involved in projects since the beginning of 
civilization, the field of Project management has only become a distinct discipline 
within the last 100 years or so (Flyvbjerg, et al., 2004). Bodies of knowledge and 
standards are guidelines developed by associations and organizations, which define 
the competencies required for the proper management of projects (De-Miguel, et al., 
2015).  
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One study confirms that there are a large number of standards published by 
organizations world-wide (Ahleman, et al., 2009). Another study (Wirth & Tryloff, 
1995) discusses and compares the orientation and relevance of six efforts, which 
were readily available at the time of the study, to document the project management 
body of knowledge. The aim of that study was to identify common attributes between 
the efforts to document the project management body of knowledge. The six 
standards discussed by the study were (Wirth & Tryloff, 1995): 
 the North American Project Management Institute’s (PMI) A Guide to the 
Project Management Body of Knowledge (PMBOK). 
 the Australian Institute of Project Management’s Reference Curriculum for 
Project Management Courses. 
 the Association of Project Manager's Body of Knowledge. 
 the Projekmanagement Austria Intitut's (PMA) Project Management Body of 
Knowledge. 
 the Norwegian Association of Project Management’s Fundamentals of Project 
Management. 
 the ISO's draft guidelines to quality in project management. 
The study (Wirth & Tryloff, 1995) also found that of these six standards, the PMI’s 
and APM’s documents covered the project management processes in the broadest 
manner. However the difference between the two guides were their approach; with 
the PMI guide focussing strictly on the description of project management subject 
matter, and the APM guide focusing more on the competencies needed by a project 
manager (Wirth & Tryloff, 1995). 
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Another study discussed the differences between the PMI guide and the IPMA 
(International Project Management Association) guide (Eberle, et al., 2011). The 
study found that although both discussed similar competence elements; the PMI 
guide gives more depth about the subject, and that readers of the IPMA guide have 
to find more detailed information somewhere else. The study also stated that the PMI 
guide is used worldwide (Eberle, et al., 2011). 
Other studies have also mentioned the global use of the PMI guide. One study 
(Crawford & Pollack, 2007) states that the PMI guide has official recognition by 
various project management bodies, which is supported by another which mentions 
that a high percentage of professional make use of the PMI guide (De-Miguel, et al., 
2015). 
Since the PMI guide is used worldwide and it covers the subject of project 
management in great detail, for the purposes of this research the concepts as 
discussed in the PMI guide will be used and elaborated on further. The definition of a 
project and project management will be given and then project management 
elements such as stakeholders, processes and the areas of knowledge will be 
discussed.  
2.3.1. Definition of Project and Project Management  
The Project Management Institute’s (PMI) guide to the Project Management Body 
of Knowledge (PMBOK guide) (PMI, 2008) gives the definition of a project as; a 
project is a temporary endeavour undertaken to create a unique product, service or 
result.  
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A project has a goal and that is to create a unique product service or goal, no 
project will be exactly the same, thus it is unique. Road building projects may be the 
same in principle, that is they will require the same equipment and materials, but 
every road has its own unique location and environment. 
Further a project will have a definite beginning and end, due to its temporary 
nature. A project will end when its objectives or goals have been met or when it is 
terminated when it becomes apparent that the goals will not be met. 
The PMBOK guide gives the definition of Project management as; the application 
of knowledge, skills, tools, and techniques to the project activities in order to meet the 
project’s requirements. In order to apply the knowledge, skills, tools, and techniques 
it is necessary to know what they are (PMI, 2008).  
This chapter will now further elaborate on certain key elements of the Project 
Management Body of Knowledge as discussed in the PMBOK guide. (PMI, 2008) 
The key elements that will be discussed are the following: 
 Project Stakeholders. 
 Project Processes. 
 Projects Areas of Knowledge, with a special focus placed on: 
o Project Time Management. 
o Project Cost Management. 
o Project Scope Management. 
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2.3.2. Project stakeholders 
A project stakeholder can be defined as a person or group of people who has a 
vested interest in the success of a project and the environment within which the 
project operates (Olander, 2007). The stakeholders are thus the persons or 
organizations who are actively involved or who are affected by the performance or 
completion of the project. These stakeholders may also influence the project and the 
performance of the project. It is thus important for the project management team to 
identify all the stakeholders in the project in order to determine the needs and the 
expectations of all the involved parties. According to the PMBOK guide the important 
stakeholders are the following (PMI, 2008): 
 Project sponsor or client (provides the financial resources for the project). 
 Project manager (responsible for communicating with other stakeholders 
and for the formulation of the project plan). 
 Design team (responsible for the design of the project as well as 
monitoring and controlling the execution phase). 
 Contractor (responsible for making the designs into reality). 
 End user (will use the project when it is complete). 
A study which focussed on the construction industry identified the three key 
stakeholders as clients, consultants, and contractors (Doloi, 2013). This is similar to 
the PMBOK guide; the end-user and the client are usually the same person or group, 
and project managers and the design team can both be grouped under consultants. 
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These are not however the only stakeholders; the community in which the project 
takes place, the construction workers, and the local government (if not the client) can 
also influence the project, even in a negative way (such as labour strikes and legal 
action). It is thus important for project managers to manage the expectations of all the 
stakeholders (Olander, 2007) (PMI, 2008). 
2.3.3. Project processes 
Project management is performed through the use of project management 
processes. The PMBOK guide defines the following five process groups (PMI, 2008): 
 The initiation group (starting the project). 
 The planning group (organizing and preparing for the project). 
 The execution group (carrying out or doing the project). 
 The monitoring and controlling group (track, review, and regulate the 
project). 
 The termination group (closing of the project). 
Other texts on project management define similar groups (Kerzner, 2009) 
(Newton, 2015). 
These groups consist of various processes which will be executed in order to 
complete the project. The PMBOK guide defines a process as a set of interrelated 
actions and activities performed to achieve a specific objective. Each process has its 
own inputs and outputs for achieving its objective. However these processes aren’t 
separate elements, they overlap and interact with each other. A change in one factor 
will mean that at least one other factor will change. Thus the project manager must 
be able to balance the demands in order to deliver a successful project (PMI, 2008). 
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The process groups are linked by the outputs they produce. Thus the output of 
one process becomes the input to another process. For example the planning 
process group develops the plans that the executing process group needs in order to 
complete its objectives (PMI, 2008). Figure 2.1 shows the interactive nature of the 
process groups. 
 
Figure 2.1 – Project process group interaction (PMI, 2008) 
These process groups are not project phases, each phase of a large project will 
normally repeat all of the process groups. Thus during each phase of the project 
phase initiation, phase planning, phase execution, and phase termination, as well as 
phase monitoring and control is applied throughout. Once a phase is concluded, the 
project proceeds to the next phase and all the processes are repeated.  
2.3.4. Project management areas of knowledge 
The project management processes ensure the effective flow of the project 
throughout its existence. These processes use the tools and techniques of the 
knowledge areas. These knowledge areas are the focus areas of project managers 
when managing a project (PMI, 2008); 
Stellenbosch University  https://scholar.sun.ac.za
15 
 
 Project integration management. 
 Project scope management. 
 Project time (schedule) management. 
 Project cost management. 
 Project quality management. 
 Project human resource management. 
 Project communication management. 
 Project risk management. 
 Project procurement management. 
Table 2.1 reflects the placement of the project management processes into the 5 
project management process groups and the 9 project management knowledge 
areas. 
Failure in any of these groups may result in the project failing; however for the 
purpose of this research only the three which are most often the cause of failure will 
be studied. The three groups are project cost management, project time 
management, and project scope management (Kerzner, 2009) (Shenhar & Dvir, 
2007) (Kharbanda & Pinto, 1996). The findings of these authors with regards to the 
three areas of knowledge will now be discussed in greater detail. 
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Table 2.1 – Project management process groups and knowledge area mapping (PMI, 2008) 
 
 
Initiation Planning Execution
Monitoring and 
control
Termination
Develop project 
charter
Develop project 
management 
plan
Direct and 
manage project 
execution
Monitoring and 
control project 
work
Close project or 
phase
Perform 
integrated 
change control
Collect 
requirements
Verify scope
Define scope Control scope
Create WBS 
(work breakdown 
structure)
Define activities Control 
schedule
Sequence 
activities
Estimate activity 
resources
Estimate activity 
duration
Develop 
schedule
Estimate costs Control costs
Determine 
budget
Project quality 
management
Plan quality Perform quality 
assurance
Perform quality 
control
Develop human 
resource plan
Acquire project 
team
Develop project 
team
Manage project 
team
Identify 
stakeholders
Plan 
communications
Distribute 
information
Report 
performance
Manage 
stakeholder 
expectations
Plan risk 
management
Monitor and 
control risks
Identify risks
Perform 
qualitative risk 
analysis
Perform 
quantitative risk 
analysis
Plan risk 
responses
Project 
procurement 
management
Plan 
procurements
Conduct 
procurements
Administer 
procurements
Close 
procurements
Project 
comunications 
management
Project risk 
management
Knowledge areas
Process groups
Project 
integration 
management
Projects scope 
management
Project time 
management
Project human 
resource 
management
Project cost 
management
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2.4. Project cost management 
2.4.1. Introduction 
The processes involved in the project cost management knowledge area are all 
concerned with developing and managing the project’s budget. Estimating what a 
project will cost and then ensuring that the project stays within that budget is a major 
function of the project manager and management team. The processes in this group 
all interact with each other and processes in other groups. The processes are (PMI, 
2008): 
 Estimate costs. 
 Determine budget. 
 Control costs. 
On smaller projects estimating the costs and determining the budget are so tightly 
linked and often seen as one process. However they use different tools and 
techniques and are thus represented in the PMI guide as distinct processes (PMI, 
2008). This part will describe the three processes as described in the PMI guide. 
Then it will explore the common causes of project cost overruns as discussed in 
other literature. 
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2.4.1.1. Estimate costs 
The estimate costs process develops an estimate of the monetary resources 
required to complete each project activity. These estimates are predictions made on 
the information known at a given point in time. It will also include the identification 
and analysis of costing alternatives. Cost estimates should be refined as a project 
progresses; increasing the accuracy of these estimates. Estimating costs is thus an 
iterative process (PMI, 2008). 
In order for a project manager to make good estimates of the costs, it is 
necessary to collect information before the estimating process. Typical information 
inputs include: project schedule, human resource plan, and the risk register. These 
inputs include information about what resources will available for the tasks, the 
attributes and rates of the required resources, and the risk mitigation costs if the 
resources suddenly become unavailable (PMI, 2008) 
There are various tools and techniques used in estimating costs (PMI, 2008). One 
of these tools is the use of expert judgement or past experience; cost estimates are 
influenced by numerable variables, the expert judgement, backed by historical 
information, gives valuable insight about the project from older similar projects. 
Analogous or top down estimating is one technique that relies on the historical data 
of previous or similar projects (PMI, 2008). This method makes estimates without 
detailed engineering data (Kerzner, 2009). Another study confirms this, and also 
states that the method uses past experience of similar projects (Nicholas & Steyn, 
2012).  
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Another tool or technique is called bottom up estimating also called definitive 
estimates; this method estimates the work packages with well-defined data including 
quotes, nearly complete plans, specifications, and unit prices (Kerzner, 2009). 
According to one study a well-defined work scope, schedule, and the estimated 
resources is essential for the creation of a bottom-up estimate (Fleming & 
Koppelman, 1998). 
Costs are estimated for all resources to be charged to the project. This may 
include labour, materials, equipment, services, and facilities. There are also special 
categories for inflation allowances and contingency costs; which includes the pricing 
of the project risk. Thus a cost estimate is a quantitative assessment of the costs for 
the resources required to complete an activity (PMI, 2008). 
According to one study the choice of estimating technique is dependent on 
various factors (Akintoye, 2000); with the most important being project complexity 
followed by technological requirements and available project information. Another 
study states that the top-down and bottom-up approaches can also be used in 
combination (Nicholas & Steyn, 2012); where pieces of a project which is well-
defined using bottom-up estimating, and other less-defined portions using top-down 
estimating. 
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2.4.1.2. Determine budget 
The budget determining process sums the estimated costs of all the activities in 
order to create a cost baseline for the project; the budget is thus a reconciliation of 
the estimates (Nicholas & Steyn, 2012). This baseline constitutes the funds 
authorised to complete the project and the project’s cost performance will be 
measured against it (PMI, 2008). 
An important input when determining the budget is the contracts. The applicable 
contract information regarding costs of products, services, or results that have been 
purchased will be included when doing the budget (PMI, 2008). Other studies confirm 
that the contract type affects the level of detail available to estimate the costs (Bajari 
& Tadelis, 2001), and also the amount of risk which must be factored into the cost 
estimation. (Love, 2002) 
When determining the budget the reserves will also be analysed. This will 
establish the contingency and management reserves for the project. Contingency 
reserves are the allowances for unplanned but potentially necessary changes that 
can result from a risk realising. Management reserves are budgets reserved for 
unplanned changes to project scope and costs, they don’t form part of the project 
cost baseline but may be included in the total budget for the project (PMI, 2008). 
According to Kerzner these reserves are used to counter balance the effect of any 
adverse changes in the project overhead rates (Kerzner, 2009). 
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Another study confirms the necessity of a contingency reserve in order to 
counterbalance the uncertainty of the project; the larger the uncertainty, the larger 
the contingency fund should be (Nicholas & Steyn, 2012). The contingency amounts 
can be developed for individual activities or for the project as a whole. Activity 
contingency is part of the mark-up on the individual activities, and covers for any 
scrap, wastage, and an increase in item cost due to scope changes and delays. The 
project contingency accounts for any external influences which may affect the project 
costs but which cannot be pinpointed (Kerzner, 2009) (Nicholas & Steyn, 2012). 
The expenditure of funds must be reconciled with any funding limits for the 
project. Funding often occurs in incremental amounts that are not continuous. Thus 
funds will not always be available when needed which may result in rescheduling of 
work in order to level out the rate of expenditure. This reconciliation will allow the 
project manager to determine the funding requirements (see figure 2.8) for the project 
(PMI, 2008). 
 
Figure 2.2 – Cost baseline, expenditure and funding requirements (PMI, 2008) 
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2.4.1.3. Control costs 
During the execution of the project it is necessary to monitor the status of the 
project in terms of its cost baseline. Budget will be updated with the actual costs 
spent. Monitoring the expenditures of funds without regard of the value of the work 
done has little value to the project. Thus much effort is needed to assess the 
relationship between the spending of funds and the physical work being done for this 
expenditure. Project cost control includes (PMI, 2008): 
 Influencing the factors that create changes to the cost baseline. 
 Ensuring that all change requests are reacted on in time. 
 Managing the changes as they occur. 
 Ensuring that the expenditure does not exceed the funding, by funding 
period and in total. 
 Monitoring cost performance to isolate and understand variances from the 
approved budget and cost baseline. 
 Monitoring work performance against funds expended. 
 Preventing unapproved changes from being included in the reported cost. 
 Acting to bring the expected cost overruns within acceptable limits. 
The three most useful tools to control the costs are earned value management, 
forecasting and to-complete performance index (PMI, 2008) (Kerzner, 2009) 
(Newton, 2015). 
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Earned value management (EVM) 
Earned value management makes use of the project scope, cost, and schedule to 
assess and manage the project’s progress and performance. An integrated baseline 
plan is needed for these assessments throughout the duration of the project. There 
are three key elements within each work package that will be monitored by the EVM; 
planned value (PV), earned value (EV), and actual cost (AC) (PMI, 2008). 
Planned value (PV) is the budget assigned to the work package. It contains the 
details of the work which should take place as well as the budget for that work. The 
PV total is sometimes called the performance measurement baseline (PMB) or 
budget at completion (BAC) (PMI, 2008). Kerzner calls this the budget cost of work 
scheduled (Kerzner, 2009). 
Earned value (EV) is the value of the work which has been completed as 
expressed in terms of the authorised budget for that work package. It is thus the 
authorised work that is completed with the authorised budget for that work. The EV 
will be measured against the PV baseline; it is expected to be on that baseline and 
cannot be greater than it. EV is sometimes used to describe the percentage 
completion of the project. EV is monitored not only to determine the current status of 
the project but also to determine the long-term performance trends of the project 
(PMI, 2008). The earned value can also be called budget cost for work performed 
(BCWP) (Kerzner, 2009). 
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Actual cost (AC) is the total cost actually incurred in performing the work package. 
Thus AC is the cost incurred to perform the work measured by the EV. The AC has to 
correspond with whatever was budgeted for in the PV and what was completed in the 
EV. However there is no upper limit for the AC; whatever was spent to perform the 
work will be measured (PMI, 2008). This dimension is called actual cost for work 
performed by Kerzner (2009). 
The three dimensions, planned value (PV), earned value (EV), and actual cost 
(AC), allow the project manager to determine the variance from the stated baseline, 
i.e. the schedule variance and the cost variance. 
Schedule variance (SV) is the EV minus the PV. This metric indicates whether a 
project is falling behind its baseline schedule. At the end of the project the SV will be 
Zero because all of the scheduled task will be completed. Schedule variance can be 
converted into an efficiency indicator, namely the schedule performance index (SPI). 
The SPI value is derived by dividing the EV with the PV. A value less than one will 
indicate that less work has been completed than what was planned and a value 
greater than one will indicate the opposite (PMI, 2008). 
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Cost variance (CV) is the EV minus the AC. It will thus indicate the project’s actual 
expenditure for the project. It indicates the relationship between the physical work 
completed and the amount spent to complete it. The CV at the end of the project will 
be the difference between the BAC and the actual amount spent. Cost variance can 
also be converted into an efficiency indicator, namely the cost performance index 
(CPI). The CPI value is derived by dividing the EV with the AC. A value less than one 
will indicate a cost overrun for the work completed and a value greater than one will 
indicate the opposite (PMI, 2008). 
A well-defined scope and budget are necessary in order to implement the earned 
value method (Fleming & Koppelman, 1998). This need for a well-defined scope is 
confirmed by other sources and they also emphasize that changes should be kept to 
a bare minimum for the method to be successful (Ferguson & Kissler, 2002). 
Forecasting 
As a project progresses the project manager can develop a forecast for the 
estimated cost at completion (EAC). This value may differ, due to the project’s 
performance, from the project’s budget at completion (BAC). Forecasting involves 
making estimates and predictions of the condition and events in the project’s future. 
The EAC is typically based on the actual costs for the work completed, as well as the 
estimate to complete (ETC) the remaining work. The EAC will thus be expressed as 
the AC plus the ETC (PMI, 2008)(Kerzner, 2009).  
Earned value management works well as a basis for forecasting. The EVM data 
can be used to provide statistical EAC. The three most common methods are (PMI, 
2008)(Kerzner, 2009): 
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 EAC forecast for ETC work performed at budget rate. (EAC = AC + BAC –
EV). 
 EAC forecast for ETC work performed at current CPI. (EAC = BAC / CPI). 
 EAC forecast for ETC work considering both SPI and CPI factors. (EAC = 
AC + [(BAC – EV) / (CPI x SPI)]). 
Each of these methods can be correct for any project. It is up to the project 
manager to decide which method he follows and also to monitor further performance 
in order to determine if the correct method was followed. Forecasting allows the 
project manager to monitor cash flow throughout the project; this will allow the 
preparation of a plan that will ensure adequate funding for the duration of the project 
(Nicholas & Steyn, 2012).  
To-complete performance index (TCPI) 
The to-complete performance index is the projection of the cost performance the 
project has to achieve in order to meet the budget at completion (BAC) or estimated 
budget at completion (EAC). When the BAC is no longer feasible the project manager 
develops the EAC through forecasting, which once it is approved will supersede the 
BAC. The TCPI is when calculated on the BAC will be TCPI = (BAC - EV) / (BAC – 
AC). And when calculated on the EAC it will be TCPI = (BAC - EV) / (EAC – AC) 
(PMI, 2008). 
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2.4.2. Causes of cost overruns 
According to Flyvbjerg (2003) nine out of ten transport infrastructure projects fall 
victim to cost overruns. The average cost overrun for all project types studied by 
them is 28%. The conclusion of their study was that cost estimates used in the 
decision making process are thus highly deceptive. Furthermore they found that the 
risks generated by these misleading cost estimates are typically ignored and this may 
lead to further cost escalation (Flyvbjerg, et al., 2003). 
A follow up study done by Flyvbjerg et al (2004) has found that for bridges and 
tunnels, larger projects typically have a larger percentage of cost escalation, but that 
for all other project types, including roads projects, there was little difference between 
large and small projects. Secondly they also found that the longer a projects 
implementation phase lasts, the greater the cost escalation becomes (Flyvbjerg, et 
al., 2004). Lastly the study also focussed on the effect of the type of ownership. Their 
data did not support that public projects are more prone to cost overruns than private 
projects, with both types showing similar cost overruns (Flyvbjerg, et al., 2004). 
Others have done similar studies, where Flyvbjerg focussed on the difference 
between the final cost and the preconstruction estimates; these other researchers 
studied the difference between the final cost and the awarded bid price. 
Odeck (2004) studied 620 projects done by the Norwegian Public Roads 
Administration (NPRA). They found that 52.42% of the projects were affected by cost 
overruns for an average cost overrun of 7.88% (Odeck, 2004). 
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A study (Shresta, et al., 2013) was done on 236 transportation projects which 
occurred within Nevada, USA, which found that for transportation projects the 
average cost overrun was 3.23%. 
Another study was done on 359 projects which occurred in Malaysia (Shehu, et 
al., 2014). The study found that 55% of the projects were affected by cost overruns, 
with an average cost overrun of 2.08%. Furthermore the study found that 22.8% of 
the projects had an overrun of more than 10%. 
Recently a study was also conducted within the Netherlands (Cantarelli, et al., 
2012). The study found that 38% of the projects overran their construction costs, for 
an average cost overrun of -4.5%, indicating that projects in the Netherlands tend to 
under run their costs. 
A study was also done in Australia (Love, et al., 2014). Of the 58 project studied 
the average cost overrun was found to be 13.28%. Table 2.2 summarises the cost 
overrun research done by others. 
Table 2.2 Summary of cost overrun research 
Country  No. of 
Projects  
% with an 
overrun  
Average 
overrun (%)  
Norway (Odeck, 2004)  620  52  7.9  
USA (Shresta, et al., 2013)  236  unknown  3.2  
Malaysia (Shehu, et al., 2014)  359  55  2.1  
Netherlands (Cantarelli, et al., 
2012)  
Unknown  38  -4.5  
Australia (Love, et al., 2014)  58  unknown  13.28  
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Cost overruns are a common occurrence and widespread. However the 
percentage of projects which overrun their costs seems to differ from country to 
country, as does the average cost overrun. 
The effect of the project type and project duration on cost overruns has also been 
studied. A common trend identified by other research, is for large infrastructure 
projects, such as bridges and tunnels, to have larger cost overruns than smaller 
project such as road maintenance or resurfacing (Flyvbjerg, et al., 2004) (Love, 
2002). Additionally the research also found that longer projects also tended to have 
larger cost overruns than shorter projects (Flyvbjerg, et al., 2004) (Shresta, et al., 
2013). 
2.4.3. Conclusion 
Although various cost control methods exist (PMI, 2008) (Kerzner, 2009), projects 
still tend to overrun their cost (Flyvbjerg, et al., 2004). Much research has been done 
in how widespread and how large these cost overruns were and it was found that the 
occurrence and average of cost overruns differ from country to country. Researchers 
have also studied what effect the size and length of projects have on the cost 
overrun, and they have found that larger and longer projects tend to have greater 
cost overruns. 
According to some authors (Kerzner, 2009) (Shenhar & Dvir, 2007) project cost 
management and schedule management are inseparable. This is also indicated by 
the high reliance of the cost management processes on inputs from the project 
schedule. Thus in order to get a holistic view of cost overruns, schedule overruns will 
need to be studied. 
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2.5. Project time management 
2.5.1. Introduction 
A project is a temporary endeavour, thus it has a clear starting point and finishing 
point. One of the project manager’s main responsibilities is to ensure that the project 
is completed in time. However this is easier said than done. The project management 
environment is composed of numerous meetings, report writing, conflict resolution, 
continuous planning and re-planning, communications with other stakeholders, and 
crisis management. Disciplined time manage is thus a key to effective project 
management (Kerzner, 2009). 
The project time management knowledge area includes all the processes needed 
for effective time management (PMI, 2008): 
 Define activities. 
 Sequence activities. 
 Estimate activity resources. 
 Estimate activity duration. 
 Develop schedule. 
 Control schedule. 
A further discussion of each of these processes as discussed in the PMI guide will 
now be presented with comments from other sources, followed by a discussion from 
other literature on the causes of schedule overrun as well as an overview on the 
extent and size of the schedule overruns. 
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2.5.1.1. Define activities 
The process whereby activities are defined identifies the specific actions needed 
to complete the work as set out in the WBS (the Work Breakdown Structure will be 
discussed in chapter 2.6). Once the work packages have been identified to the 
lowest level in the WBS, these work packages are then divided into smaller 
components called activities. Thus activities are the actions necessary to complete 
the work packages (PMI, 2008). The identification of activities can be an iterative 
process; by identifying the activities to be done, additional work packages may be 
discovered (Newton, 2015). These activities will form a basis for scheduling, 
estimating, execution, and controlling the project (Khan, 2006). 
The outcome of this process is the development of the activity list, the activity 
attributes, and the milestone list. The activity list contains all schedule activities 
required for the project. The activity attributes are detailed descriptions of the work 
required needed to complete the activities; it also identifies all the other components 
associated with the activity. A milestone is a significant event in the project; the 
milestone list identifies all milestones and also states whether a milestone is a 
contractual obligation or an optional milestone (PMI, 2008). 
2.5.1.2. Sequence activities 
Every activity has a logical relationship with the other activities in the project. The 
sequence of activities process identifies these relationships and documents them. All 
the activities and milestones, except the first and last of the project, have a logical 
successor and predecessor. Sequencing is usually done using project management 
software; such as Microsoft Project (PMI, 2008). 
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A commonly used tool in activity sequencing is the network diagram, also called 
the precedence diagramming method (Kerzner, 2009) (Costin, 2008). A network 
diagram (see fig 2.3 for an example of a network diagram) uses boxes, called nodes, 
to represent activities, and connects them with arrows to show the logical relationship 
between activities. 
 
Figure 2.3 – Example of a network diagram (PMI, 2008) 
A network diagram contains four sorts of dependencies or logical relationships 
(PMI, 2008): 
 Finish-to-start (the initiation of successor activity depends on completion of 
predecessor). 
 Finish-to-finish (the completion of successor activity depends on 
completion of predecessor). 
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 Start-to-start (the initiation of successor activity depends on initiation of 
predecessor). 
 Start-to-finish (the completion of the successor activity depends on the 
completion of predecessor). 
The finish-to-start relationship is the most commonly used relationship type. In 
contrast the start-to-finish is rarely used. Certain relationships may require a lead or 
lag to be accurately defined. A lead allows a successor activity to start a certain time 
before its predecessor is completed and a lag delays the start of a successor activity 
after its predecessor is completed (PMI, 2008). 
Network schedules form the basis for all planning and help the project team to 
effectively manage its resources (Kerzner, 2009). 
2.5.1.3. Estimate activity resources 
Once the activities have been identified it is necessary to estimate the type and 
quantities of material, people, equipment, or supplies each activity will require to be 
completed. The estimate activity resources process is closely coordinated with the 
estimate costs process (see chapter 2.6.2.) (PMI, 2008). 
Information on the availability of the resources (people, equipment, and material) 
during an activity’s period is used to estimate the resources an activity will require. 
This information is usually found in a resource calendar; resource calendars specify 
when and how long a project resource will be available during the project. It may also 
include other attributes such as the experience or skill level of the resource (PMI, 
2008). 
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Most project management software’s, such MS Project, allow for resource 
allocation to activities. However these programmes are not subjected to resource 
levelling; which makes critical path identification as a result of the resource 
availability difficult (Braimah, 2014). Thus the critical path calculated by the software 
may be incorrect, due to the impact of the resource availability. It is thus necessary to 
estimate the resources accurately in order to limit the effect the resources will have 
on the project schedule (Costin, 2008). 
2.5.1.4. Estimate activity duration 
The process, during which the activity duration is estimated, will approximate the 
number of work periods needed to complete each of the activities with the estimated 
resources. The estimating of the activity durations will usually be done by the person 
on the project team that is most familiar with the specific work of the activity. 
Estimating is thus done through expert judgement using historical information on the 
type of work in the activity. The activity scope of work, required resource type, the 
estimated resource quantities, and the resource calendar are also used during this 
process (PMI, 2008). 
Activity duration estimates can be improved by using the process of three-point 
estimates. This method uses three estimates to define a range for an activity’s 
duration (PMI, 2008): 
 Most likely (tm): most realistic value given the resources to be assigned and 
the dependency on other activities. 
 Optimistic (to): the best-case scenario. 
 Pessimistic (tp): the worst case scenario. 
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A weighted average of these three estimates is then calculated to determine the 
expected activity duration (te). The following formula is used for the calculation (PMI, 
2008): 
   
         
 
 
The estimates based on this formula may provide greater accuracy; with the three 
points providing the range of uncertainty (PMI, 2008). 
2.5.1.5. Develop schedule 
At this point the activities have been defined, sequenced, and their resource 
needs and duration estimates have been completed. Using this information it is now 
possible to create the project schedule. It will determine the planned start and finish 
dates of each activity and project milestones. Re-evaluation of duration estimates 
and resource requirements may be needed to develop a proper schedule. 
Developing a project schedule is often an iterative process. The developed schedule 
will serve as a baseline to track the project’s progress (PMI, 2008). 
An important technique in schedule development is the critical path method. This 
method determines the theoretical early start and early finish dates, as well as the 
late start and late finish dates of all the activities by performing a forward and 
backward pass through the schedule network. This will determine the activity’s float; 
the amount of schedule flexibility of an activity. The float is the difference between the 
early and late completion dates of the activity. If an activity has zero float that activity 
is deemed to be on the critical path and will thus be a critical activity. The critical path 
is thus the activity path through the network with zero total float (PMI, 2008).  
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With the critical path known, it is possible to apply resource levelling and leads 
and lags on other activities not on the critical path. Resource levelling is concerned 
with the balancing of the supply and the demand of resources (Costin, 2008). 
Resource levelling will allow resources that will be shared by activities to be optimally 
assigned thus allowing the critical path access to these resources when necessary, 
and also keeping the resource usage constant. Leads and lags will refine the 
schedule and will have the same effect as the resource levelling (PMI, 2008). 
Another technique used in scheduling is called schedule crashing. This technique 
will analyse cost and schedule trade-offs in order to compress the schedule with the 
smallest incremental change in cost. Some examples of crashing could include 
approving overtime and bringing in additional resources. This will only work on 
activities where additional resources will shorten the activity duration. However 
crashing is not always a viable alternative due the increased risks and costs it will 
create (PMI, 2008). 
Project schedules are usually displayed by the use of Gantt charts (see figure 
2.7). A Gantt chart is a bar chart displaying the activities plotted against time. It 
makes the schedule simpler to understand and is also the easiest way to track 
progress (Kerzner, 2009). 
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Figure 2.4 – Example of a Gantt chart (GanttChartExample.com, 2012) 
2.5.1.6. Control schedule 
Once the project gets under way it is important to track the schedule. The control 
schedule process monitors the status of the progress by updating the project 
progress and managing the changes to the project’s baseline schedule. Thus 
schedule control is concerned with (PMI, 2008): 
 Determining the current status of the project schedule, 
 Influencing the factors that create schedule changes, 
 Determining if the project schedule has changed, and 
 Managing the changes if they occur. 
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Tracking the progress of the project is an important part of schedule control. This 
will allow the resetting of priorities if any variation does occur (Costin, 2008). 
Certain variations won’t need any correction; such as a delay during an activity 
not on the critical path, which may have little effect on the entire project (PMI, 2008). 
However even a small delay on the critical path or near critical path may require 
immediate action (Costin, 2008). Delays and schedule overruns will now be 
discussed in greater detail. 
2.5.2. Schedule overruns 
Delay during construction projects has been a popular research topic for many 
years. The research done on this topic can be divided into two groups; the first 
relating to the factors that cause delays and the second group relates to delay 
analysis (Doloi, et al., 2012). In this part the focus will first be on the literature relating 
to the factors that cause delays followed by the literature where the delays are 
analysed. 
2.5.2.1. Delay causing factors 
A survey questionnaire done by Kumaraswamy and Chan (1998) in Hong Kong 
identified 83 delay causing factors. These factors were then divided into 8 factor 
categories; project-related, client-related, design team-related, contractor-related, 
materials-related, labour-related, plant/equipment-related, and external factors 
(Kumaraswamy & Chan, 1998). 
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Another study done by Lo et al (2006) in Hong Kong identified 30 common causes 
of delay. These causes were then divided into seven factor categories; project-
related, engineer-related, client-related, contractor-related, human-behaviour-related, 
resource-related, and external factors (Lo, et al., 2006). 
Sumbasivan and Soon (2007) did a study on the causes and effect of delays in 
the Malaysian construction industry. In this study they identified 28 causes of delay 
which was also divided into 8 eight categories; client-related, contractor-related, 
consultant-related, material-related, labour and equipment-related, contract-related, 
contract relationship-related, and external factors.  
Out of the 28 identified factors they found that the five most important causes 
were: contractor’s improper planning, contractor’s poor site management, inadequate 
contractor experience, late payment by client for completed work, and problems with 
subcontractors (Sumbasivan & Soon, 2007). 
Doloi et al (2012) identified 45 factors that affected delays during construction 
projects in India. These factors were divided into 6 categories; project-related, site-
related, process-related, human-related, authority-related, and technical issues. This 
study also found that one of the most critical factors of delay is the lack of 
commitment (Doloi, et al., 2012).  
A study done in Turkey identified 34 delay causing factors (Kazaz, et al., 2012). 
These factors were then gathered under 7 factor groups; environmental-related, 
financial-related, labour-related, management-related, owner-related, project-related, 
and resource-related. According to the study the most important delay causing factor 
is design and material changes (Kazaz, et al., 2012). 
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There are thus many possible causes of delays; however most of them can be 
grouped under various factor categories. Table 2.2 summarises the different factor 
categories as discussed in the literature. 
Table 2.3 Summary of the delay causing factors 
(Kumaraswamy 
& Chan, 1998) 
(Lo, et al., 
2006) 
(Sumbasivan 
& Soon, 2007) 
(Doloi, et al., 
2012) 
(Kazaz, et al., 
2012) 
project-related, 
client-related, 
design team-
related,  
contractor-
related,  
materials-
related,  
labour-related,  
plant/equipment-
related,  
external factors 
project-related,  
engineer-
related,  
client-related,  
contractor-
related,  
human-
behaviour-
related,  
resource-
related,  
external factors 
client-related,  
contractor-
related,  
consultant-
related,  
material-
related,  
labour and 
equipment-
related,  
contract-
related,  
contract 
relationship-
related,  
external factors 
project-related,  
site-related,  
process-
related,  
human-related,  
authority-
related,  
technical issues 
environmental-
related,  
financial-
related,  
labour-related,  
management-
related,  
owner-related,  
project-related,  
resource-
related 
 
From table it is possible to develop the following 5 categories which encompasses 
all the above categories, 
 Client-related – factors caused by the actions of the client such as changes 
to the project scope, late payment for completed work, etc. 
 Consultant-related – factors caused by the actions of the consultant or 
engineer such late delivery of drawings, inconsistency in design 
documents, etc. 
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 Contractor-related – factors caused by the actions of the contractor such 
as poor site management, poor planning, and site accidents due to poor 
safety measures, etc. 
 Resource-related – these delays are caused by any of the resources 
utilised by the project team, be it labour, materials, plant or finances. Some 
examples of these are late delivery of materials, poor quality of materials 
that are delivered, labour strike, cash flow problems, and poor productivity 
of labour. 
 External causes – these delays are caused by factors that can’t be affected 
by the project team such as extreme weather, unforeseen site conditions, 
regulation changes, or inflation. 
There will be a certain amount of overlap between these categories and some of 
the factor categories may also interact with each other; for example client decisions 
can affect the availability of labour, which in turn affects the contractor’s planning 
(Kumaraswamy & Chan, 1998). 
Each of these researchers also studied the top delay causing factors within their 
regions. Table 2.4 lists the top 5 factors by author. 
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Table 2.4 Top 5 delay causing factors by Author 
(Kumaraswam
y & Chan, 
1998)  
(Lo, et al., 
2006)  
(Sumbasivan 
& Soon, 2007)  
(Doloi, et al., 
2012)  
(Kazaz, et al., 
2012)  
Unforeseen 
ground 
conditions,  
Poor site 
management,  
Slow decision 
making,  
Client initiated 
variations,  
Necessary 
variations of 
work  
Inadequate 
resources due 
to lack of 
running capital,  
Unforeseen 
ground 
conditions,  
Exceptionally 
low bids,  
Inexperienced 
contractor,  
Existing 
services  
Improper 
planning,  
Poor site 
management,  
Inadequate 
contractor 
experience,  
Delay in 
payments to 
contractors,  
Problems with 
subcontractors  
Delay in 
material 
delivery,  
Delay in 
drawings or 
design,  
Contractors 
financial 
constraints,  
Increase in the 
scope of works,  
Obtaining 
permission 
from local 
authorities  
Design and 
material 
changes,  
Delay of 
payments,  
Cash flow 
problems,  
Contractor’s 
financial 
problems,  
Poor labour  
 
From table 2.4 it is apparent that the most important delay causing factors differ 
from country to country, as does the descriptions of the factors. Although some 
authors identified scope change as a delay causing factor, some of the other factors 
may also lead to changes to the scope. Factors such as unforeseen ground 
conditions or existing services may require additional work which was not initially part 
of the projects scope. Improper planning or slow decision making may also lead to 
scope changes. Thus it is necessary to investigate what effect changes to scope 
have on the schedule overruns. 
According to some researchers project schedule and cost management is 
interdependent (Kerzner, 2009) (Shenhar & Dvir, 2007), thus any factor that causes a 
schedule overrun may also cause a cost overrun. 
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2.5.2.2. Delay analysis 
Other studies have investigated how frequent and how large schedule overruns 
are. One such study (Ahsan & Gunawan, 2010) investigated delays during 100 
development projects within four Asian countries: China (30 projects), India (20), 
Bangladesh (31) and Thailand (19). The study found that 86% of the projects were 
affected by schedule overruns and the average schedule overrun for these countries 
were; 13.6%, 55.7%, 34.4%, and 32.7% respectively, and the average was 33.4% for 
all. 
The similar study investigated 58 transportation projects within Australia (Love, et 
al., 2014). The study found the average schedule overrun to be 8.91% for these 
projects. 
A study was also conducted on 236 transportation project done in Nevada USA 
(Shresta, et al., 2013). The study found the average construction schedule overrun to 
be 1.1%. Table 2.5 summarises the schedule overrun information about the different 
countries. 
Table 2.5 Summary of schedule overrun information 
Country  No. of 
Projects  
% with an 
overrun  
Average 
overrun 
(%)  
China (Ahsan & Gunawan, 2010)  30  
86  
13.6  
India (Ahsan & Gunawan, 2010)  20  55.7  
Bangladesh (Ahsan & Gunawan, 
2010)  
31  34.4  
Thailand (Ahsan & Gunawan, 2010)  19  32.7  
Australia (Love, et al., 2014)  58  unknown  8.9  
USA (Shresta, et al., 2013)  236  unknown  1.1  
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From this table we observe that although schedule overruns appear widespread, 
developing countries seem to experience larger overruns than the more developed 
countries. 
The results on the schedule overruns can also be compared to those found on 
cost overruns which is summarised in table 2.2. The average schedule overrun 
appears to be large than the average cost overrun, this may indicate that schedule 
overruns are more common than cost overruns 
2.5.3. Conclusion 
Although much research has been done on delays during construction it is still a 
common occurrence today. Most of the research had focussed on the causes of 
schedule overruns or delays. A large number of factors that cause construction 
delays have been identified. However every researcher uses their own definition of 
the factors.  
Table 2.4 listed the top 5 factors of each of the studies. Although the factors 
appear to be completely different there are some similarity; most of the factors are 
either caused by or will lead to changes in the project scope. The following part will 
investigate project scope management. 
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2.6. Project scope management 
2.6.1. Introduction 
Project scope management is one of the most important functions of a project 
manager (Khan, 2006). It is concerned with defining and controlling of what forms 
and what does not form part of the project (PMI, 2008). Identifying and defining the 
correct project requirements at the start of a project will limit changes later on. 
Kerzner (2009) states that: the success of a project may depend on it being 
completed with a minimum number of, or a mutually agreed upon number of scope 
changes. However change is a certainty during projects, thus making it important to 
control the scope.  
The PMI guide assigns five of the project management processes to project 
scope management, these are the processes required to ensure that the project 
includes all the work that is required, and only the work that is required, in order to 
complete project successfully (PMI, 2008). The processes are: 
 Collect requirements. 
 Define scope. 
 Create work breakdown structure (WBS). 
 Verify scope. 
 Control scope. 
The WBS is a ranked breakdown of the project into its basic elements. A detailed 
WBS usually has multiple levels, with each descending level being a more detailed 
definition of the project (PMI, 2008) (Khan, 2006). 
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The PMI processes are very similar to the five components of project scope 
management as defined by Khan (Khan, 2006): 
 Project initiation. 
 Scope planning. 
 Scope definition. 
 Scope verification. 
 Scope change control. 
These five components all interact through the work breakdown structure (WBS) 
(see figure 2.4). 
 
Figure 2.5 – Components of scope management interacting through the WBS (Khan, 2006) 
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Khan’s definition of scope management is a simplified discussion of scope 
management with the WBS at its centre. The rest of this section will explore the five 
components of his definition of scope management (Khan, 2006).  
Projects are initiated to satisfy a stakeholder’s need. This need may arise due to a 
variety of different reasons, such as an opportunity to make a profit, change in the 
market environment, a new product, or changes to government regulations. Once the 
need has been identified, the project will be subjected to a feasibility analysis. This 
feasibility analysis comprises of three parts (PMI, 2008).  (Khan, 2006); 
 Technical feasibility (explores the availability of technical knowledge, 
competent management, as well as the availability of land, infrastructure, 
and resources). 
 Economic feasibility (evaluates the cost-benefit ratio of different 
technological options and the rate of return for the project over its lifetime). 
 Financial feasibility (assesses the availability of funds and the cost of 
borrowing money) 
A detailed feasibility analysis allows the stakeholders to make the decision for a 
project to proceed or to be shelved (Khan, 2006). When the project finally does 
proceed, it is necessary to document the project requirements as well as the 
stakeholder’s expectation. This forms the base on which the scope can be built. 
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The next step is to plan the scope. The project management team uses the 
requirements for the cost, schedule, and quality to form an intermediate level WBS. 
This sets out a summary of the work to be done. Scope planning is an iterative 
process; information gathered over time is constantly fed back into the process 
(Khan, 2006). The scope becomes more specific as more information is fed into the 
process (PMI, 2008).  
Once the framework of the project’s WBS has been completed, it is possible to 
develop a detailed definition of the scope. After scope definition the WBS will contain 
project work all the way down to individual work packages (see figure 2.5 for an 
example of a WBS). A comprehensive WBS contains all the work that needs to be 
done in order to complete the project. Thus anything not shown in the WBS is not 
part of the project scope (PMI, 2008). 
 
Figure 2.6 – Sample WBS (PMI, 2008) 
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Once work on the project starts it is necessary to verify the scope. Scope 
verification is the process of gaining acceptance for the work that has been 
completed, ensuring that the work has been completed satisfactorily (PMI, 2008). 
This process verifies that the work has been done as set out in the project scope and 
the WBS. Scope verification allows the project manager to check the project’s 
progress in terms of the schedule and the costs, thus enabling the project manager to 
predict if there will be any schedule overruns or extra costs incurred (Khan, 2006). 
The last part of project scope management is scope control, also called scope 
change control. Change is an inevitable occurrence during any project. It is thus 
important to implement a scope control plan from the start of the project (Khan, 
2006). Scope control ensures that all the changes are managed when they occur and 
integrated into other the other processes of the project (PMI, 2008). One of the 
leading causes of project failure is scope creep, which refers to uncontrolled changes 
or continuous growth of the project scope (Khan, 2006) (Kerzner, 2009). 
The remainder of this section will look into the different reasons for scope to 
change as well as the effect these changes can have on a project. 
2.6.2. Scope change 
Scope change is one of the few constants during a project (Warhoe & 
Giammalvo, 2010). Thus it is important to understand what cause these changes and 
also what effect these changes will have on the project. 
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2.6.2.1. Reasons for scope change 
As mentioned earlier changes take place on most construction projects. Each of 
these changes is unique when compared to all the other changes on the same 
project. However commonalities between changes do occur.  
One study carried out on heavy construction projects in the US lists the most 
common reasons as (Serag, et al., 2010):  
 To provide for major quantity differences. 
 To provide for unforeseen work, grade changes, or alterations in the plans.  
 To change the limits of the construction to meet field conditions. 
 To make the projects more functionally operational. 
 Deterioration or damage to the project after design. 
Another study done in Oman gives the most common reasons as (Alnuaimi, et al., 
2010);  
 Owner instructs additional work.  
 Owner instructs modification to design. 
 Poor communication between relevant government units and the owner. 
 Design errors.  
 Unrealistic design periods. 
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Although the two lists appear completely different there are some similarities. For 
example; in order to provide for major quantities can also be seen as the owner 
instructing additional work or modifying his original design. Thus common reasons 
can thus be found. One study (Warhoe & Giammalvo, 2010) classified these common 
causes of change into five categories, which are; 
 Design deficiencies. 
 Criteria changes. 
 Unforeseen conditions, including differing site conditions. 
 Changes directed by the owner. 
 Other. 
Table 2.6 shows how the important reasons listed above fit within the factor 
categories. 
Table 2.6 Factors of scope change 
Factor categories 
(Warhoe & Giammalvo, 
2010)  
(Serag, et al., 2010)  (Alnuaimi, et al., 2010)  
Design Deficiencies  provide for major quantity 
differences  
design errors  
unrealistic design periods  
Criteria Changes  change the limits of the 
construction to meet field 
conditions  
 
Unforeseen Conditions  provide for unforeseen 
work, grade changes, or 
alterations in the plans, 
deterioration or damage 
to the project after design  
 
Changes directed by 
the owner  
 owner instructs additional 
work  
owner instructs modification 
to design  
Other  make the projects more 
functionally operational  
poor communication between 
relevant government  
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These factors are very similar to the delay causing factors identified by other 
researchers (see 2.5.2.1). This indicates a connection between scope change and 
schedule overruns.  
A further description of each of these categories will now be given. 
Design deficiencies 
The design deficiencies category consists of those changes that are caused by 
incomplete designs or errors in the design that are not found until construction has 
already begun. These are usually caused by ineffective quality control during the 
design phase of the project, and in contrast to other types of change, are 
manageable (Warhoe & Giammalvo, 2010). 
This is also the most common cause of change. This may be due to the financial 
pressure on clients to complete projects as soon as possible being transferred to the 
designer, who in turn has to complete the design in unreasonably small time (Warhoe 
& Giammalvo, 2010). 
Criteria changes 
Most owners, usually governments but also some private institutions, have well 
established standards for design and construction. However sometimes these 
standards are revised after construction has begun and the contractor or designer 
may have to make changes in order to abide by the new criteria (Warhoe & 
Giammalvo, 2010). According to another study these changes nearly always lead to 
a variation to the original cost or schedule (Kaming, et al., 1997). 
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Unforeseen conditions 
Certain changes occur when hidden site conditions are uncovered after the 
contract has been concluded. These conditions were not previously anticipated and 
are thus not included in the design documents. A common example is when 
excavation uncovers objects or soil conditions that were unforeseen and which 
require extreme measures to accommodate. Unforeseen conditions are also 
mentioned as a cause of delays (Kumaraswamy & Chan, 1998) (Lo, et al., 2006). 
Changes in scope directed by the owner 
When the owner or client chooses to make changes to the final product after the 
design has been completed and the contractor has been appointed they will fall in 
this category. These changes were found to be the most common reason for scope 
change by one study (Alnuaimi, et al., 2010). 
Other changes 
There are other changes that don’t easily fit into the categories already 
mentioned. These may include some of the following; administrative; contract 
options; new laws or regulations; currency re-evaluation; etc. (Warhoe & Giammalvo, 
2010). 
2.6.2.2. Effect of scope change 
Changes to project scope can impact the project in various ways. Alnuaimi et al 
lists the six most important effects on the project as (Alnuaimi, et al., 2010): 
 Delay completion date of the project. 
 Causes claims and disputes. 
 Cost overruns. 
Stellenbosch University  https://scholar.sun.ac.za
54 
 
 Affects performance and morale of the labour. 
 Contractors incur additional cost due to variations. 
 Affects the quality of work. 
A further description of each of these impacts will now be given 
Construction delays 
Construction delay is the most important effect of variation (Alnuaimi, et al., 2010). 
Changes will result in revision of plans, additional work, new decisions to be made, 
extra materials to be resourced, etc. all of which will take extra time to complete. 
Research done on the cause of delays also mentions scope change as an important 
factor (Kaming, et al., 1997) (Doloi, et al., 2012). 
Claims and disputes 
Changes can lead to confusion during the project. This confusion will cause 
disruptions, which in turn may cause claims and disputes. This is especially the case 
when new work activities are introduced which did not form part of the original scope 
of work. Many disputes also originate due to the client and the contractor not being 
able to agree on the impact of the change. 
Standard forms of contract all make provision for claims and disputes, setting a 
sequence for the resolution of the contractor’s claims (Povey, 2005). The GCC 
document created by the South African Institution of Civil Engineering (SAICE, 2010) 
is the standard form used most often in domestic civil engineering projects (Povey, 
2005). The sequence followed for claims is the following (GCC 2010): 
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 An event occurs, giving rise to a claim, which must be submitted by the 
Contractor within 28 days. The submission must include all records of the 
circumstance of the claim. 
 Within 28 days of the submittal of the claim the Engineer give a ruling on 
the claim; if ruled in favour of the Contractor it may lead to: 
o Additional time allowed for completion. 
o Additional cost which are to be included as a VO in the next 
payment certificate. 
 Unresolved claims may lead to a dispute which can be settled by the 
following methods: 
o Engineer ruling. 
o Mediation. 
o Arbitration. 
o Litigation. 
Cost overruns 
The extra work may not have been part of the original scope. Thus any extra 
costs incurred due to the changes may cause the project to overrun its original 
budget. Furthermore the claims and disputes may also lead to additional expenditure. 
Both of the previous effects may also lead to additional cost. 
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Performance and morale of the labour 
Labour may be directly or indirectly affected by changes to the project scope. 
Extra work, as well as redoing work that has already been completed, will negatively 
influence the morale of the labour. A low morale may cause the labour productivity to 
drop. According to one study the timing of changes is very important, with late 
changes being the most disruptive to labour productivity (Ibbs, 2005). 
Additional costs due to changes 
Additional costs due to changes usually occur when the change is due to 
unforeseen site conditions. The extraordinary measures needed to accommodate 
these circumstances may easily cost the contractor more money (Warhoe & 
Giammalvo, 2010) 
Quality of work 
The delays caused due to changes, as well as the work-rework cycle caused by 
some of these changes, puts the contractor under enormous pressure to complete 
the work. This may lead to the work being carried out in a hasty fashion with lower 
quality control (Alnuaimi, et al., 2010).  
2.6.2.3. Effect of the frequency, type and timing of variation orders 
As was seen in the previous parts of this chapter change can occur for multiple 
reasons and can affect a project in various ways. Most construction contracts deal 
with scope change by way of change or VO’s (Alnuaimi, et al., 2010). The most 
commonly used form of contract in civil construction projects in South Africa, GCC 
document from SAICE, makes use of VO’s. 
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While there are has been much research covering cost and schedule overruns, 
few have studied the effect of the frequency or type of VO has on the overruns 
(Anastasopoulus, et al., 2010) (Serag, et al., 2010). Only one study could be found 
where the timing of the VO’s was considered (Serag, et al., 2010). 
One study investigated the change order frequency during highway construction 
projects (Anastasopoulus, et al., 2010). The research studied 1939 project which 
occurred between 1996 and 2000. They found that on average these projects had 
5.128 variation or change orders per project. The study also found that there is a 
direct relationship between the project size and VO frequency; with larger projects 
having more VO’s than shorter projects. However the study does not elaborate on 
what effect this will have on the cost or schedule overruns. 
Another study investigated 11 variables that might impact the increase in contract 
price due to change orders (Serag, et al., 2010). The two most important variables 
found by this study was (1) the timing of VO’s and (2) the type of VO; with unforeseen 
conditions and provision for major quantity differences, being the two most significant 
reasons for change. The study did not however show how these factors affected the 
project schedule overruns. 
2.6.3. Conclusion 
Project scope management has a close relationship with time and cost 
management. Both time management and cost management are dependent on 
correct definition of scope. Thus any changes made to the scope will adversely affect 
the project’s schedule and cost. 
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Factors which cause scope change are many and varied but can be summed up 
into 5 categories; i.e. design deficiencies, criteria changes, unforeseen conditions, 
changes directed by the owner, and other. These factors show similarities to the 
causes of delays, indicating interdependence between scope and time management. 
Research was also studied about the effect of scope change; with delays, claims 
and disputes, and cost overruns mentioned as the three most important effects. This 
confirms that it is difficult to study cost and schedule overruns without considering 
scope changes. 
VO’s is the method used by construction contracts to track any changes to the 
project’s scope. While much has been written about cost and schedule overruns, very 
little research has been done on the effect of VO’s on these overruns. 
2.7. Chapter Conclusion 
Project cost management and project schedule management are important parts 
of project management, and according to Kerzner cost and schedule management 
are inseparable. Much research has been done on these subjects separately and 
together, with most of the studies focussing on the cost and schedule overruns. 
From the literature it can be noted that not only are cost overruns widespread but 
they are also quite common. Furthermore schedule overruns are also widespread 
and common. Various researchers have studied these two subjects. 
The literature on project management has also shown that project scope 
management plays an integral role in cost and time management, and that it is 
difficult to study cost and schedule overruns without also considering scope change. 
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VO’s is the contractual method used to implement and track changes to a 
project’s scope. While much has been written about cost and schedule overruns, very 
little research has been done on the effect of VO’s on these overruns. This study will 
use information gathered about VO’s during projects in order to see what effect 
change has on a project’s cost and schedule overruns. 
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3. Research Method 
3.1. Chapter Introduction 
Given the research objectives it was decided to make use of a quantitative 
research method. Thus data was gathered about completed projects and this data 
was analysed. This chapter will discuss two common research methods, followed by 
the reasons for choosing the relevant method. 
3.2. Qualitative approach 
The qualitative approach explores the meaning individuals or groups assign to a 
specific problem. A qualitative approach collects non numerical information; and 
makes use of phenomenology, ethnography, grounded theory, case studies, and 
narrative research. Thus the qualitative information can be observed but not 
measured (Cresswell, 2009). 
Qualitative research is used to investigate a concept or phenomenon about which 
little research has been done and which is poorly understood. The aim of a 
qualitative research is thus to explore a topic that has never been addressed within a 
certain sample, group or area (Cresswell, 2009). 
One advantage of qualitative research is that the results contain the contextual 
information about the gathered data. The reason for the results is part of the data 
collected. Another advantage is that respondents can respond freely, that is they are 
not bound by a predetermined set of answers (ACET, Inc., 2013). 
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The disadvantages of this approach is that it is often time consuming and 
expensive. Interviews take long and in order to gather a large enough sample many 
interviews will need to done. Furthermore additional time should be allowed to 
analyse and summarise the data (ACET, Inc., 2013). 
3.3. Quantitative approach 
Quantitative research is a means for testing theories by examining the 
relationship among variables. A quantitative approach, as the name suggests, 
concerns data which can be counted or quantified, and typically uses information 
gathered from surveys and experiments to study its goal (Cresswell, 2009). 
Quantitative research is usually done to identify factors which affect an outcome, 
or to test a theory or explanation. The subject is usually well covered by others, and 
the aim is usually to prove the researcher own theory about a given subject 
(Cresswell, 2009). 
An advantage of this method is that it is a very efficient method for gathering 
information, especially about a large group of projects. The researcher can send out 
a large number of questionnaires or data sheets to be completed by various parties. 
Further they don’t need to monitor the survey completion, due to the large amount of 
surveys send out the surveys which are completed will usually be sufficiently large 
enough sample (which accurately reflects the population) for the purposes of the 
study (ACET, Inc., 2013). 
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However due to the constraints of the survey questions or data sheets, this 
research method does not provide insight into the answers given (ACET, Inc., 2013). 
For example, respondents might be asked to “Rate the change inducing factor during 
construction” using the following scale: important (5) to insignificant (1). This question 
will collect quantitative data because it will be able to count how many people gave 
each of the answers, but knowing how many found a factor insignificant does not 
give the reason for its significance. 
3.4. Comparison and Conclusion 
Table 3.1 summarises the advantages and disadvantages of the two research 
methods discussed above. 
Table 3.1 Qualitative and Quantitative Research: Advantages and Disadvantages 
Research Method  Advantages  Disadvantages  
Qualitative  Rich and in-depth 
description of subject  
Small sample,  
Time consuming,  
Expensive  
Quantitative  Large sample which is 
accurately reflects the 
population,  
More efficient  
Data only reflects the 
trends and not the reason 
for it  
 
The data needed for this research will have to meet the following requirements: 
 In order to determine how common cost and schedule overruns are and 
what effect variations orders have on them it will be necessary to collect a 
large sample of projects. 
 The required data needs to be measurable in order to draw statistical 
conclusions. 
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Thus for the purposes of this study a quantitative research method will be used; 
data will be collected about various projects, which will then be analysed in order to 
satisfy the research objectives. Having chosen a quantitative research method the 
study is structured in the following way. 
 Literature was reviewed to find a connection between project cost, 
schedule, and scope. The effect of scope changes on the cost and 
schedule overrun was also investigated 
 The different research methods were considered and a method was 
chosen, as motivated above. 
 A database of 137 projects was collected with the relevant information in 
order to satisfy the research questions.  
 The trends and the characteristics of the data were identified. 
 The research results were then compared with the findings from the 
literature. 
 Deductions were made from the gathered information. 
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4. Cost and Schedule Overruns 
4.1. Introduction 
Given the research objectives as stated above, the first task is to collect a large 
enough sample in order to allow statistical analyses of cost overruns and schedule 
overruns. The main problem with this is that the required information is quite difficult 
to collect. The following information will be required about each project in order to 
investigate the research questions. 
 Project Name. 
 Initial project budget. 
 Final project cost. 
 Project start date. 
 Initial project completion date. 
 Final project completion date. 
 Information about project VO’s: 
 A description of the VO. 
 Value of VO. 
 Date of VO 
Road construction and maintenance projects are in the public domain and thus 
the client is most often a government entity. The few private road or maintenance 
projects that do take place usually keep their data classified, in order to keep 
information from the hands of competitors.  
Stellenbosch University  https://scholar.sun.ac.za
65 
 
Furthermore for ease of access of information it was also decided to limit the 
scope to only projects that took place in the Western Cape. Thus the researcher 
approached the Western Cape Department of Transport and Public Works for 
information about projects.  
The Western Cape Department of Transport and Public Works managed to 
supply a database of 137 projects with all the required information. The projects all 
occurred within the last 10 years; with the earliest starting project running from 24 
November 2004 to 19 February 2008 and the latest finishing project running from 12 
September 2011 to 10 March 2015. This chapter will now analyse, compare and 
discuss the data collected about the projects; 
 Project costs and overruns will be investigated. 
 Project schedules and overruns will be investigated. 
 The effect of project costs on schedule will be investigated. 
 The effect of project schedule on costs will be investigated 
The data collected about the VO’s will be discussed in Chapter 5. 
4.2. Project Cost Overrun 
The combined cost of the 137 projects was R 5 496 976 642.66. All the costs 
were actual construction costs. Furthermore due to all projects taking place within a 
10 year period the effect of inflation was not taken into account, due to the relative 
short period in consideration. The size of the projects ranged from R 2 096 597.73 to 
R 661 052 069.03. The project’s original tender amount was also given, and these 
values ranged from R 1 719 868.70 to R 471 315 264.41. The following figure shows 
the distribution of both the final cost and the tender amount. 
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Figure 4.1 Project Values Distribution (Box and Whisker Plot) 
The method chosen to display distributions in this paper is called a box and 
whisker plot. A box and whisker plot consists of a box which stretches from the first 
quartile (value higher 25% of all values) to the third quartile (value higher than 75% of 
all values). The median is indicated as a line within the box. The whiskers indicate 
the minimum and maximum values. This is one method of indicating the distribution 
of values, without making any assumptions of the statistical distribution (such as 
normal or lognormal distributions) of the data. 
As can be seen from fig 4.1 most of the projects were distributed to the lower end 
of the cost scale.  
The projects were divided into the following cost groups (by final cost) in order to 
compare the different sized projects with each other: 
 < R20 million: 54 projects. 
 R20 million – R40 million: 42 projects. 
R 0.00 R 100.00 R 200.00 R 300.00 R 400.00 R 500.00 R 600.00 R 700.00
Tender Amount
Final Cost
Project Value in Millions 
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 R40 million – R80 million: 29 projects. 
 >R80 million: 12 projects. 
With both the tender amount and the final cost of the project known the cost 
overrun can now be calculated. The percentage overrun can be calculated with the 
following equation: 
    (
  
  
  )      
With CO being cost overrun, FC final cost and TA tender amount. Projects which 
were affected by cost overrun will have a positive percentage and projects which cost 
less than their tender amount will have a negative percentage. The following figure 
shows the distribution of the cost overruns. 
 
Figure 4.2 Project Cost Overrun Distributions (Box and Whisker Plot) 
-100% -50% 0% 50% 100% 150% 200%
Percentage Cost Overrun 
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With the cost overrun calculated for each project the different cost groups will be 
compared to each other. Table 4.1 shows the percentage of projects in each cost 
group that overran its budget. It also indicates the mean, standard deviation and 
median of the Cost Overrun (CO). 
 
 
 
 
Table 4.1 Cost Performance Summary. 
Cost Group Number 
of 
projects 
Number of 
projects 
with CO > 0 
Percentage 
of projects 
with CO > 0 
Mean 
CO 
Standard 
Deviation 
Median 
CO 
< R20 million 54 40 74.1% 13.5% 22.7% 9.7% 
R20 million – 
R40 million 
42 33 78.6% 16.3% 30.4% 15.2% 
R40 million – 
R80 million 
29 24 82.8% 17.9% 23.5% 16.1% 
> R80 million 12 11 91.7% 29.3% 21.0% 31.7% 
All 137 108 79% 17% 25% 13% 
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Nearly 80% of all the projects were affected by cost overruns, with a mean cost 
overrun of 16.7% and a median cost overrun 12.6%. The standard deviation is also 
high, indicating that there is a large variation between the cost overruns of the 
different projects. From this data it can be concludes that cost overruns are very 
common. The smallest projects overran their costs 74.1% of the time and had the 
lowest mean overrun (13.5%), indicating they overran their cost the least and by the 
least amount. In contrast the largest projects nearly all overran their original tender 
sums and with the largest mean cost overrun (29.3%). Thus not only do larger 
projects overrun their cost more often than smaller projects they also overrun it by a 
larger percentage than smaller projects. 
4.3. Project Schedule Overrun 
Data was also collected about the project start date, and the initial and actual 
completion dates. This will enable us to calculate both the project initial duration and 
final duration. The shortest project by final duration was 106 days long and the 
longest was 1308 days long. When studying the initial duration of the projects, the 
shortest project was 41 days and the longest was 1470 days. Figure 4.3 indicates the 
distribution of the both the final and initial durations across all 137 projects. 
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Figure 4.3 Project Duration Distributions (Box and Whisker Plot) 
Already from figure 4.3 it becomes evident that projects tend to overrun their 
schedule by a significant margin. This can be seen by the large difference between 
the 2 boxes. In order to compare projects of different lengths, the researcher divided 
the projects into four schedule groups according to their final duration: 
 52 projects shorter than 365 days (1 year). 
 44 projects between 365 - 550 days (1 ½ years). 
 24 projects between 550 - 730 days (2 years). 
 And 17 projects longer than 730 days. 
A Schedule Overrun (SO) percentage was calculated to allow the comparison of 
overruns between the different project durations. The SO value was calculated with 
the following equation: 
0 200 400 600 800 1000 1200 1400 1600
Initial Duration
Final Duration
Project Duration in days 
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   (
  
  
  )      
Where SO is schedule overrun, FD is final duration, and OD is the planned or 
original duration. A positive value for the SO will indicate a project which was affected 
by schedule overrun and a negative value will indicate a project that finished early. In 
figure 4.4 a box and whisker plot was drawn up for the schedule overrun percentage. 
 
Figure 4.4 Project Schedule Overrun Distribution (Box and Whisker Plot) 
Table 4.2 summarises the schedule performance of each of the different duration 
groups. 
Table 4.2 Schedule Performance Summary 
Schedule 
Group 
Number 
of 
projects 
Number 
of 
projects 
with SO 
> 0 
Percentage 
of projects 
with SO > 0 
Mean 
SO 
Standard 
Deviation 
Median 
SO 
< 365 days 52 49 94.2% 43.0% 42.2% 31.4% 
365 - 550 44 42 95.5% 45.2% 47.3% 32.7% 
-100% -50% 0% 50% 100% 150% 200% 250%
Percentage Schedule Overrun 
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days 
550 - 730 
days 
24 22 91.7% 53.3% 51.0% 38.8% 
> 730 days 17 16 94.1% 69.8% 64.7% 75.7% 
All 137 129 94.2% 48.8% 48.8% 34.7% 
Schedule overruns appear to be very common, with 94.2% of the projects studied 
being affected. Further more than half of the projects had an overrun of 30% or more 
(median 34.7%). The incidence of schedule overruns is universal between all the 
duration groups with none of them having an occurrence below 90% and all of them 
a median value above 30%. For projects longer than two years (730 days), the 
schedule overrun is even worse with more than half of the projects in that group 
having an overrun of over 75% (median value 75.7%). The large standard deviation 
indicates that projects schedule overruns are thinly distributed. 
4.4. The effect of schedule and cost overruns on each other 
In the previous two sections of the chapter cost and schedule overrun were 
investigated on their own. This section will study the effect of cost overruns and 
schedule overruns on each other. Since none of the projects were the same length or 
cost the same, the percentage overrun of the schedule and cost will be compared to 
each other.  
4.4.1. Cost overruns effect on Schedule overruns 
Of the 29 projects which were not affected by cost overruns 27 (93.1%) were still 
affected by schedule overruns. In comparison of the 108 projects that did have a cost 
overrun, 104 (94.4%) had a schedule overrun. This indicates that the occurrence of 
cost overruns does not significantly affect the occurrence of schedule overruns. 
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However since most of the projects (94.2%) were affected by schedule overruns it 
is also necessary to investigate the effect of the cost overrun on the size of the 
schedule overrun. The mean schedule overrun for projects with a positive cost 
overrun was 47.9%, and for projects without a cost overrun it was 52.2%. Figure 4.5 
shows the box and whisker plot for the schedule overrun for both projects with a 
CO>0 and with a CO<0. 
 
Figure 4.5 Schedule overrun distribution for both projects with and without a cost overrun  
Figure 4.5 indicates that projects without a cost overrun usually had a larger 
schedule overrun than those with a cost overrun, though the projects with a cost 
overrun had the larger outliers. Thus from both the mean values and the box and 
whisker plot it can be concluded that projects with a cost overrun does not overrun 
their schedule by more than projects without a cost overrun. 
-50% 0% 50% 100% 150% 200% 250%
CO<0
CO>0
Schedule Overrun 
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4.4.2. Schedule overruns effect on Cost overruns 
Since 94.2% of the projects were affected by schedule overruns, the researcher 
decided to use 15% as the split value for schedule overruns. Thus of the 38 projects 
with a schedule overrun below 15%, 30 (78.9%) had a positive cost overrun. In 
comparison of the 99 with a schedule overrun greater than 15%, 78 (78.8%) had a 
positive cost overrun.  
Thus similar to the effect cost overruns had on schedule overruns, schedule 
overruns seems to have no effect on cost overruns. However when comparing the 
mean values to each other, 12% for projects with SO<15% and 18.5% for projects 
with SO>15%, it seems that the larger schedule overrun does have a greater effect 
on cost overruns. Figure 4.6 shows a box and whisker plot of these two schedule 
overrun groups. 
 
Figure 4.6 Cost overrun distribution for both projects with a schedule overrun above and 
below 15%  
-50% 0% 50% 100% 150% 200%
SO<15%
SO>15%
Cost Overrun 
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Similar to the mean values this figure indicates that the projects with the larger 
schedule overruns usually had the larger cost overruns as well as the larger outliers. 
From this information it can be concluded that although schedule overruns size does 
not affect the occurrence of a cost overrun, they do have an effect on the size of the 
cost overrun, with projects with larger schedule overruns also having larger cost 
overruns. 
4.5. Chapter Conclusion 
Given the sample of 137 projects it can be concluded that Cost overruns are quite 
common. As the size of the projects increased the cost overrun also increased, with 
74.1% of projects below R20 million only going over and 91.7% of the projects over 
R80 million over running their cost. The larger projects also overran their costs by a 
larger margin, with the mean cost overrun being 29.3% for the largest projects (those 
over R80 million) compared to the 13.5% for the smaller projects (less than R20 
million). 
Furthermore schedule overruns are very common, with them occurring in 94.2% 
of the projects studied. Longer projects also had longer schedule overruns with 
projects over two years long having an average schedule overrun of 69.8% 
compared to the 43.0% schedule overrun of projects shorter than a year. 
Lastly this chapter investigated the effect the cost overrun and schedule overrun 
had on each other. From the data studied it was inconclusive if the if projects with a 
schedule overrun were more prone to cost overruns and vice versa. The effect of the 
size of the respective overruns was also inconclusive. 
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A reason for costs not being affected by schedule overruns may be that additional 
costs due to late completion are sometimes incurred by the contractor, by way of 
fines or non-payment, if the delay was as a result of his own actions. Furthermore 
clients are normally more concerned about costs than schedule, and will allow 
schedules to overrun as long as the costs are kept within reasonable limits. 
Since schedules escalation and cost escalation does not correlate to each other, 
another reason for the overruns and their size will need to be investigated.  
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5. Variation Orders and their effect on Cost and Schedule 
Escalation 
From the previous section it became clear that the occurrence of the schedule 
overrun has no direct effect on the occurrence of the cost overrun, and vice versa. 
During the literature it was found that scope change was the most common cause of 
cost and schedule overruns. During construction projects the one way of tracking 
changes is through VO’s. This Chapter will investigate the following: 
 The effect the number of VO’s has on cost and schedule overruns. 
 The effect the type of VO has on cost and schedule overruns. 
 The effect the timing of VO’s has on the cost and schedule overruns. 
5.1. Occurrence of Variation Orders 
The 137 projects that were investigated had a total of 901 VO’s. The investigated 
projects all had at least one VO, and the project with the most had 46 VO’s. The 
following tables indicates the number of VO’s, and the average and median number 
of VO’s for each of the four project cost groups, as defined in the previous chapter. 
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Table 5.1 Number of VO’s by Cost groups 
 Number of 
Projects 
Number of 
VO’s 
Average 
number of 
VO’s 
Standard 
Deviation 
Median 
number of 
VO’s 
< R20 million 54 255 4.72 4.30 3.5 
R20 million – 
R40 million 
42 258 6.14 4.03 5 
R40 million – 
R80 million 
29 223 7.69 5.31 6 
> R80 million 12 165 13.75 11.89 13.5 
All 137 901 6.58 5.97 5 
 
The average number of VO’s is higher than the median number of VO’s which 
indicates a skewness of the data to the right, meaning there are more projects with 
fewer than the average number of VO’s than there are projects with more than the 
average. Secondly the average number and median number both increase with the 
as the project size increases, this indicates that the larger projects in terms of final 
cost had more changes than the smaller projects. This can be due to the size of the 
projects; larger projects have more things to change. 
In table 5.2 the number of VO’s, the average number of VO’s, and the median 
number of VO’s for each of the four project schedule groups, as defined in the 
previous chapter, will be investigated. 
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Table 5.2 Number of VO’s by Schedule groups 
 Number of 
Projects 
Number of 
VO’s 
Average 
number of 
VO’s 
Standard 
Deviation 
Median 
number of 
VO’s 
< 365 days 52 216 4.15 2.72 4 
365 - 550 days 44 292 6.64 5.02 5.5 
550 - 730 days 24 202 8.42 5.43 9 
> 730 days 17 191 11.24 11.03 10 
All 137 901 6.58 5.97 5 
 
As with the cost groups, the median is lower than the average for most of the 
schedule groups, however this not the case with projects in the 550-730 day group; 
this indicates that the projects in that group were more evenly distributed than the 
rest of the projects. Another trend is that he longer projects tend to have more VO’s 
than the shorter projects. Once again this can be due to the larger projects having 
more chances for a change to occur due to the length of the projects. 
Since all projects had at least one VO, the frequency of VO’s will be investigated. 
The following figure indicates the box and whisker distribution of the VO’s, the project 
with 46 VO’s was omitted from this graph, because the next highest was only 23. 
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Figure 5.1 Number of VO’s (Box and whisker plot) 
Figure 5.1 indicates that 75% (1st quartile) of the projects had 3 or more VO’s and 
25% of the projects had 9 or more VO’s, thus not only did all projects have a VO, but 
projects with multiple VO’s were also quite common. 
5.1.1. Cost impact of Variation Order occurrence 
The projects will be divided up into groups by the number of VO’s that occurred 
during them; table 5.3 shows this grouping as well as average cost overrun for these 
projects. 
Table 5.3 Impact of VO’s on Cost overrun 
VO 
number 
Number 
of 
Projects 
Number 
with a 
Cost 
Overrun 
Percentage 
with a Cost 
Overrun 
Average 
Cost 
Overrun 
Standard 
Deviation 
Median 
Cost 
Overrun 
3 or less 53 36 67.9% 9.4% 19.0% 9.1% 
4 - 6 32 27 84.4% 17.4% 22.0% 10.2% 
7 - 10 29 24 82.8% 22.4% 36.3% 18.6% 
More than 
10 
23 21 91.3% 25.2% 23.0% 20.2% 
 
0 5 10 15 20 25
Number of VO's 
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Table 5.3 indicates that projects with more VO’s are more prone to Cost overruns; 
those with more than 10 overran their costs 91.3% of the time. Compared to those 
with 3 or fewer VO’s which only overran their cost 67.9% of the time. The following 
figure shows the cost overrun plotted against the number of VO’s of each of the 
projects (the project with 46 VO’s is not included in the figure). 
 
Figure 5.2 Cost Overrun per Number of VO’s 
As the number of VO’s per projects increased the percentage cost overrun also 
increased. Projects with more than 10 VO’s had an average cost overrun of 25.2 % 
and a median cost overrun of 20.2%. That is more than double the average and 
median cost overrun of the projects with 3 or fewer VO’s, 9.4% and 9.1% 
respectively. Figure 5.2 also includes a trend line; which indicates that the more VO’s 
a project has the greater the cost overrun will be. 
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Thus not only do more VO’s per project make it more likely that a project will have 
a cost overrun, but it also causes a larger cost overrun. 
5.1.2. Schedule impact of Variation Order occurrence 
In order to investigate the schedule impact of the number of VO’s per project the 
same grouping will be used as was used for the cost impact. Since most of the 
projects were affected by schedule overrun (94.2%), a 15% overrun will be used 
instead of the 0% overrun used for cost overruns in order to see the frequency of 
overruns. 
Table 5.4 Impact of VO’s on Schedule overrun 
VO number Number 
of 
Project
s 
Number 
with a 
Schedule 
Overrun 
> 15% 
Percentag
e with a 
Schedule 
Overrun > 
15% 
Average 
Schedul
e 
Overrun 
Standar
d 
Deviatio
n 
Median 
Schedule 
Overrun 
3 or less 53 36 67.9% 40.5% 41.5% 27.7% 
4 - 6 32 23 71.9% 57.6% 64.8% 36.5% 
7 - 10 29 24 82.8% 62.1% 47.2% 51.0% 
More than 
10 
23 16 69.6% 38.9% 40.7% 27.0% 
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The percentage of projects with schedule overruns over 15% increases with the 
number of VO’s that occur during them. However the projects with more than 10 VO’s 
had overruns of more than 15% just as frequently as those with 3 or fewer VO’s. 
Projects with more than 10 VO’s had an average overrun of 145 days compared to 
the 106 days of the projects with 3 or fewer VO’s, meaning that the projects with 10 
or more VO’s were longer and thus the effect of the schedule overruns were lower. 
The following figure indicates schedule overrun plotted against the number of VO’s 
per project (the project with 46 VO’s is not included in the figure). 
 
Figure 5.3 Schedule Overrun vs. Number of VO’s 
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Compared to the effect of the number of VO’s had on the cost overruns, there 
does not seem to be any effect on the Schedule overruns. The average schedule 
overrun for projects with three or fewer VO’s was 40.5% and for those with more than 
10 was 38.9%. The trend line in figure 5.3 only shows a slight increase in schedule 
overrun as the number of VO’s increases. Thus the number of VO’s does not seem to 
have a significant influence on the schedule overrun. 
5.2. Types of Variation Orders 
A VO can be issued for a variety of reasons. Table 5.5 lists the different reasons 
given for each of the VO’s and also indicates the number of VO’s with this reason, as 
well as the number of projects with at least one VO with this reason. 
Table 5.5 Type of VO’s 
 Number of 
VO’s 
Number of 
Projects 
Percentage of 
Projects 
Additional work 527 124 90.5% 
Omitted work 32 16 11.7% 
Specification change 204 78 56.9% 
Abnormal weather 34 23 16.8% 
Industrial strike action 15 14 10.2% 
Material shortage 12 8 6.6% 
Abnormal soil conditions 2 2 1.5% 
Other 75 56 40.9% 
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The most common reason among the 901 VOs studied was additional work, with 
124 (90.5%) of the projects having at least 1 VO with this as a reason. Additional 
work is any work added to the scope which was not covered by the original BOQ. Of 
the124 projects, 97 had more than 1 VO with additional work as a reason, with the 
average number of VO’s due to additional work in projects where they occurred being 
4.25.  
When any of the work covered by the original scope of the project is left out it is 
counted as omitted work. Though not as frequent as additional work it still occurred in 
11.7% of the projects. 
As seen from table 5.5, specification changes were the second most common 
reason. A specification change is changing any work which was already included in 
the original BOQ, such as changing the type of asphalt or the diameter of the pipe 
culvert to give two examples. Even though they occurred only in 78 (56.9%) of the 
projects, 48 of the projects had more than 1 VO with this reason given.  
Most project specifications allow for a certain number of rain days. Abnormal 
weather is when the number of rain days during the project exceeds the number of 
days allowed for in the project specifications. Only 23 of the projects studied were 
issued a VO due to abnormal weather. 
Labour unrest is a common occurrence in South Africa, however only 14 of the 
studied projects were affected by Industrial strike action. 
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Road construction is dependent on bitumen, an oil product. South Africa, not 
being an oil producing nation, occasionally undergoes bitumen shortages. If there is 
a nationwide shortage it may affect the projects where paving forms part of the critical 
path, which may lead to a VO. From the information collected about the projects, only 
8 projects were affected by material shortages. 
Unforeseen site conditions were mentioned by a few in the literature as a reason 
for change; however only two projects studied were affected by it. This may be due to 
more thorough pre investigation in recent years. 
All reasons which can’t be placed into one of the above mentioned categories 
were placed in other. Among these reasons the most common one given is 
unforeseen public holidays or voting days. Another reason that fell under other was 
the effect of the World Cup in 2010, which caused some projects to be extended. 
5.2.1. Cost impact of Variation Order type 
As mentioned there are various reasons for a VO to be issued, this part of the 
chapter will investigate the effect the type of VO has on the project’s cost overrun. 
The following table lists the types of VO’s and the average cost overrun for projects 
with and without a VO with that reason.  
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Table 5.6 Effect of VO type on Cost overruns 
VO Type Number of 
projects 
with 
Average 
Cost 
overrun for 
projects 
with 
Number of 
projects 
without 
Average 
Cost 
overrun for 
projects 
without 
Additional work 124 17.4% 13 9.6% 
Omitted work 16 5.8% 121 18.1% 
Specification change 78 17.6% 59 15.5% 
Abnormal weather 23 24.2% 114 15.2% 
Industrial strike 
action 
14 19.7% 123 16.3% 
Material shortage 8 7% 129 17.3% 
Abnormal soil 
conditions 
2 11.7% 135 16.8% 
Other 56 15.9% 81 17.3% 
 
The 124 projects with additional work overran their schedule on average by 
17.4%, which is nearly double the 9.6% overrun affecting the 13 projects without 
additional work. In comparison projects with omitted work overran their initial budget 
by only 5.8%. Thus increasing or decreasing the amount of work to be done, will 
increase or decrease the final cost of the project. 
Specification changes caused a 2.1% increase of the cost overruns, from 15.5% 
to 17.6%.  
Projects affected by abnormal weather experienced a 24.2% increase in costs 
compared to the 15.2% cost overrun experienced by projects which were not affected 
by abnormal weather. Projects affected by strikes had a 3.4% higher cost overrun 
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than those not affected by strikes. In contrast projects affected by abnormal soil 
conditions or material shortages showed lower average cost overruns than the 
projects not affected by them. Considering the small number of projects in this 
category, this should not be seen as a meaningful observation. 
From this section it can be concluded that, except for added or omitted work, the 
type of VO does not significantly affect the occurrence or size of the cost overrun. 
5.2.2. Schedule impact of Variation Order type 
Next the effect, if any, the type of VO had on the schedule overrun will be 
investigated. Table 5.7 shows the average schedule overrun for the projects with and 
without each of the identified VO types. 
Table 5.7 Effect of VO type on Schedule overrun 
VO Type Number of 
projects 
with 
Average 
Schedule 
overrun for 
projects 
with 
Number of 
projects 
without 
Average 
Schedule 
overrun for 
projects 
without 
Additional work 124 50.1% 13 36.4% 
Omitted work 16 32.8% 121 50.9% 
Specification change 78 48.3% 59 49.5% 
Abnormal weather 23 45.0% 114 49.6% 
Industrial strike 
action 
14 33.3% 123 50.6% 
Material shortage 8 51.3% 129 48.7% 
Abnormal soil 
conditions 
2 21.6% 135 49.2% 
Other 56 51.4% 81 47.0% 
Stellenbosch University  https://scholar.sun.ac.za
89 
 
 
As was the case with cost impact, projects with additional work showed a higher 
schedule overrun than projects without, and projects with omitted work showed a 
lower schedule overrun than projects without. Thus if the work to be done is 
increased the schedule overrun will also be increased, and if the work to be done is 
decreased the schedule overrun will be decreased. 
The difference between the schedule overrun of the projects with and without 
specification changes, abnormal weather and material shortages is minimal. This 
means that these reasons do not necessarily affect the size of the schedule overruns. 
Projects affected by industrial strike actions and abnormal soil conditions showed 
lower average schedule overruns than projects without these VO types. 
Thus, except for added or omitted work, it can also be concludes that the type of 
VO does not significantly affect the size of the final schedule overrun. 
5.3. Timing of Variation Orders 
VO’s can be issued any time during the projects before the issue of the final 
completion certificate. Thus it can take place right at the start of the project or as the 
projects or as the project starts to wind down. Although VOs are issued after the 
change has occurred they are usually issued within a week or two of the change, and 
are thus a good indication, if not very accurate, of the timing of the change. This part 
will investigate the timing of VO’s compared to the projects’ initial completion dates. 
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The VO’s will be divided into three groups; those that occurred before half of the 
initial schedule has elapsed, those that occurred between halfway of the initial 
schedule and the initial completion date, and those that occurred after the initial 
completion date. Table 5.8 shows the distribution of all the VO’s in the 
abovementioned groups. 
Table 5.8 Distribution of VO’ timing 
 Number of VO’s Number of 
Projects 
Percentage of 
Projects 
<50% 255 77 56.8% 
50-100% 355 107 78.1% 
Total <100% 610 122 89.1% 
>100% 291 86 62.58% 
 
Two thirds of all the VO’s occurred before the initial completion date in 89.1% of 
the projects. The largest number of projects had VO’s in the second half of their 
original schedule. Projects with VO’s after their initial completion date were also 
common. The following figure shows the box and whisker plot of the VO timings. 
 
Figure 5.4 Distribution of VO’s during a project 
0% 50% 100% 150% 200% 250% 300%
VO timing 
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Even though most (610) of the VO’s took place before the initial completion date, 
a large number still occurred after the initial completion date. This part of the chapter 
will now look at the impact on the project’s cost overruns and schedule overruns the 
timing of the VO’s had. 
5.3.1. Cost impact of Variation Order timing 
This part of the chapter will investigate what effect the timing of a VO, when it 
occurs, has on the cost overrun of a project. The VO’s will again be divided into three 
groups, those that occurred before halfway of the original schedule, those occurring 
between halfway and the original completion date and those which occurred after the 
original completion date. The following table lists these three groups with the number 
of projects in which they occurred and the average cost overrun of those projects. 
 
 
Table 5.9 Effect of the VO timing on Cost overruns 
 Number of 
Projects 
Number 
with CO>0 
Percentage 
with CO>0 
Average 
CO 
Median CO 
<50% 77 61 79.2% 16.4% 12.4% 
50-100% 107 89 83.2% 16.7% 14.4% 
>100% 86 73 84.9% 20.0% 15.8% 
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Projects with a VO occurring before the halfway mark of the original schedule 
overran their costs on 79.2% of the projects. This is lower than the other two timing 
categories. The average cost overrun at 16.4% and the median at 14.4% are also 
lower than the other two categories. 
A larger percentage of projects with a VO after the initial completion date overran 
their costs than projects in the other two categories. This category also had a larger 
average cost overrun than the other groups; the 20% overrun is even larger than the 
global average. 
The following table shows the same information as the previous table but for 
projects where 50% or more of the VO’s occurred in the respective timing groups. 
Table 5.10 Project of VO timings on Cost overruns (50% of VO’s within a timing group) 
 Number of 
Projects 
Number 
with CO>0 
Percentage 
with CO>0 
Average 
CO 
Median CO 
<50% 32 23 71.9% 14.8% 14.1% 
50-100% 56 43 76.8% 13.8% 12.0% 
>100% 48 40 83.3% 18.9% 14.1% 
 
When only considering projects where 50% or more of the VO’s fell in the 
respective timing groups, the percentage of projects with a cost overrun decreased 
for all categories. The average cost overrun decreased for the two categories before 
the initial completion date. 
In contrast the average cost overrun of projects with more than 50% of VO’s 
occurring after the initial completion date increased.  
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From this it can be concluded that projects with VO’s after the initial completion 
date are not only more prone to cost overruns but they also have a higher cost 
overrun than projects with a VO before the initial completion date. 
5.3.2.  Schedule impact of Variation Order timing 
With the effect of the VO timing on the cost overrun studied, this part will now 
focus on the effect on the schedule overrun. The same cost timing groups will be 
used to study this effect. The following table lists these groups with the number of 
projects in which they occurred as well as the average and schedule overrun of those 
projects. The table also includes the number and percentage of projects where the 
schedule overrun was larger than 15%. 
Table 5.11 Effect of VO’s on Schedule overruns 
 Number of 
Projects 
Number 
with SO>15 
Percentage 
with SO>15 
Average 
SO 
Median SO 
<50% 77 53 68.8% 40.9% 27.4% 
50-100% 107 75 70.1% 42.3% 29.5% 
>100% 86 68 79.1% 59.8% 44.0% 
 
Nearly 80% of the projects with a VO after the original completion date had a 
schedule overrun larger than 15%. The average and median schedule overrun was 
also larger for projects with a VO after the original completion date, at 59.8% and 
44% respectively. From this it can be deduced that the later a VO occur the larger the 
schedule overrun will be. 
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Table 5.12 lists the number of project where 50% or more of the VO’s occurred 
within the respective timing groups, it also list the average and median schedule 
overrun of these projects. Furthermore the number and percentage of these projects 
where the schedule overrun is larger than 15% is also listed. 
Table 5.12 Effect of VO timings on Schedule overruns (50% of VO’s within a timing group) 
 Number of 
Projects 
Number 
with SO>15 
Percentage 
with SO>15 
Average 
SO 
Median SO 
<50% 32 18 56.3% 28.5% 24.9% 
50-100% 56 38 67.9% 36.4% 25.0% 
>100% 48 41 85.4% 73.4% 59.2% 
 
From table 5.12 the effect of late VO’s is even more pronounced. Projects with 
50% or more of their V.O.’s occurring after the completion date had a large schedule 
over (more than 15%) 85.4% of the time The mean and median overrun is 73.4% and 
59.2% respectively, for those projects, which is more than double the mean and 
median for projects where 50% or more of the V.O’s occurred before the initial 
completion date. 
5.4. Chapter Conclusion 
All projects are affected by VO’s and with an average of 6.58 VO’s per project 
they also occur frequently during a project. Large projects (>R80mil) tend to have 
more VO’s than small (<R20mil) projects; with averages of 13.75 and 4.72 
respectively. Similarly longer projects (>730 days) also tend to have more than 
shorter projects (<365 days); with averages of 11.24 and 4.15 respectively. 
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When studying the cost impact of the number of VO’s it was found that projects 
with more VO’s tend to have larger cost overruns than those with fewer VO’s. 
However the effect of the number of VO’s on the schedule was minimal. 
The chapter also discussed the effect of the different types of VO’s on cost and 
schedule overruns. Additional work and specification changes were the most 
common causes of VO’s. It was found that projects with additional work VO’s had 
greater cost and schedule overruns (17.4% and 50.1% respectively) than those 
without additional work (9.6% and 32.8% respectively), but the effect of specification 
changes were ambiguous; with cost overruns being slightly higher and schedule 
overruns slightly lower than in projects without specification changes. In contrast, 
projects with omitted work VO’s had lower cost and schedule overruns (5.8% and 
36.4%) than those without omitted work (18.1% and 50.9%). The other VO types 
investigated had little effect on the increase or decrease of the cost and schedule 
overruns. 
Lastly the chapter investigated the timing of VO’s. It was found that of the 901 
VOs, 291 of them occurred after the initial completion date. Projects where VO’s 
occurred after the initial completion date showed higher cost and schedule overruns, 
20.0% and 59.8% respectively, than the average, 17.0% and 48.8% respectively. 
The difference for schedule overruns became even more pronounced when projects 
where more than 50% of the VO’s occurred after the initial completion dates; with an 
average schedule overrun of 73.4%. 
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6. Research Findings and Discussion 
6.1. Chapter introduction 
This chapter will investigate each of the stated project objectives separately and 
compare the findings of this research with those found by others. The questions 
answered within this chapter will be: 
 How common are projects with cost overruns, and how large are these 
overruns? 
 How common are projects with schedule overruns, and how large are 
these overruns? 
 Does schedule overruns affect the size of the cost overruns and does cost 
overruns affect the size of schedule overruns? 
 How frequent are VO’s? Do all projects have VO’s, and what is the 
average number of VO’s per projects? 
 Does the number of VO’s have an effect on the occurrence or the size of 
the cost and schedule overruns? 
 Does the type of VO’s have an effect on the occurrence or the size of the 
cost and schedule overruns? 
 Does the timing of VO’s have an effect on the occurrence or the size of the 
cost and schedule overruns? 
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6.2. Occurrence and size of cost overruns 
From the literature it was seen that cost overruns are common and widespread. 
The results of the Western Cape research have shown that the same holds true for 
this part of South Africa. Table 6.1 summarises the results of this research and those 
found by others. 
Table 6.1 Summary of cost overrun data 
Country or province  No. of 
Projects  
% with an 
overrun  
Average 
overrun (%)  
Norway (Odeck, 2004)  620  52  7.9  
Nevada, USA (Shresta, et al., 2013)  236  unknown  3.2  
Malaysia (Shehu, et al., 2014)  359  55  2.1  
Netherlands (Cantarelli, et al., 2012)  Unknown  38  -4.5  
Australia (Love, et al., 2014)  58  unknown  13.28  
Western Cape, South Africa (this 
research)  
137  79  17  
 
From table 6.1 it appears that cost overruns are more common in South Africa 
than they are in other parts of the world, with 79% of the projects being affected by 
cost overrun. The average cost overrun is also larger. The study done in the 
Netherlands showed a negative average, which may indicate that cost underruns 
may be more common than cost overruns in that country. 
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One reason for the higher cost overruns is the project procurement method used 
in South Africa. Projects are awarded to the tenderer with the best score; which is 
based 90% on the lowest score and 10% on the tenderers BB-BEE status. The 
heavy weighting towards project price means that contractors are prone to 
undervalue prices in order to receive work, especially when competition for projects is 
high, and thus very little consideration is given if a contract can actually be completed 
at the tender amount. 
6.3. Occurrence and size of schedule overruns 
The literature and this research have also shown that schedule overruns are 
common and widespread. Table 6.2 shows a summary of the results from both the 
literature and this research. 
Table 6.2 Summary of schedule overrun data 
Province or Country  No. of 
Projects  
% with an 
overrun  
Average 
overrun 
(%)  
China (Ahsan & Gunawan, 2010)  30  86  13.6  
India (Ahsan & Gunawan, 2010)  20   55.7  
Bangladesh (Ahsan & Gunawan, 
2010)  
31   34.4  
Thailand (Ahsan & Gunawan, 2010)  19   32.7  
Australia (Love, et al., 2014)  58  unknown  8.9  
Nevada,USA (Shresta, et al., 2013)  236  unknown  1.1  
Western Cape, South Africa (this 
research)  
137  94.2  48.8  
 
This research has shown that schedule overruns are more common in South 
Africa, with 94.2% of the projects being affected, than in the other studies. 
Furthermore only the study that had been done on projects in India have shown a 
higher average schedule overrun than this study, 55.7% and 48.8% respectively. 
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When compared to the cost escalation data, project overrun tend to overrun their 
schedules more often than and by a greater margin than their costs. Clients are 
usually more worried by costs than they are about schedule, thus cost control is 
implemented to a better degree than schedule control. Additionally clients can also 
penalise contractors for schedule overruns, which will lower the final cost of the 
project and thus also the cost overrun. 
6.4. Effect of cost overruns and schedule overruns on each 
other 
Although the literature on cost and schedule overruns provided information about 
the size and occurrence of these overruns, none of them has compared the effect of 
the overruns on each other. Though some researchers had mentioned that schedule 
overruns may lead to cost overruns (Kumaraswamy & Chan, 1998) (Sumbasivan & 
Soon, 2007). 
Thus the research on the Western Cape projects investigated the effect of the 
cost overrun and schedule overrun on each other. From the data studied it was 
inconclusive if the projects with a schedule overrun were more prone to cost overruns 
and vice versa. The effect of the size of the respective overruns was also 
inconclusive. 
Stellenbosch University  https://scholar.sun.ac.za
100 
 
A reason for costs not being affected by schedule overruns may be that additional 
costs due to late completion are sometimes incurred by the contractor, by way of 
fines or non-payment. These additional costs do not form part of the projects’ final 
cost overrun since they are subtracted from the contract sum. Furthermore clients are 
normally more concerned about costs than schedule, and will allow schedules to 
overrun as long as the costs are kept within reasonably acceptable limits. 
6.5. Occurrence of Variation Orders 
Very few articles have been written about what the effect of the frequency of VO’s 
is on cost and schedule escalation. One study has however investigated the 
frequency of VO’s (Anastasopoulus, et al., 2010). That study found that on average 
projects had 5.13 VO’s and that larger projects tend to have more VO’s than smaller 
projects. 
In the Western Cape research the frequency of VO’s has also been studied. Table 
6.3 summarises the number of VO’s by the different cost groups and Table 6.4 by the 
schedule groups. 
Table 6.3 Summary of VO’s by cost groups 
 Number of 
Projects 
Number of 
VO’s  
Average 
number of 
VO’s  
Median 
number of 
VO’s  
< R20 million  54  255  4.72  3.5  
R20 million – 
R40 million  
42  258  6.14  5  
R40 million – 
R80 million  
29  223  7.69  6  
> R80 million  12  165  13.75  13.5  
All  137  901  6.58  5  
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Table 6.4 Summary of VO’s by schedule groups 
 Number of 
Projects 
Number of 
VO’s  
Average 
number of 
VO’s  
Median 
number of 
VO’s  
< 365 days  52  216  4.15  4  
365 - 550 
days  
44  292  6.64  5.5  
550 - 730 
days  
24  202  8.42  9  
> 730 days  17  191  11.24  10  
All  137  901  6.58  5  
From table 6.3 and 6.4 it can see that larger and longer projects tend to have 
more VO’s than smaller and shorter projects. This matches the finding of the other 
research (Anastasopoulus, et al., 2010). 
6.6. Effect of the Number of Variation Orders 
The research also studied what effect the number of variation will have on cost 
and schedule overruns. None of the literature has quantified or investigated the effect 
of VO frequency on the cost or schedule overrun. However a few has mentioned 
change as an important factor causing cost and schedule overruns (Alnuaimi, et al., 
2010) (Ahsan & Gunawan, 2010) (Doloi, et al., 2012) (Kazaz, et al., 2012). 
Table 6.5 summarises the cost and schedule impact by the number of VO’s 
during the projects. 
Table 6.5 Summary of cost and schedule impact by number of VO’s 
VO 
number  
Number of 
Projects  
Average 
Cost 
Overrun  
Median 
Cost 
Overrun  
Average 
Schedule 
Overrun  
Median 
Schedule 
Overrun  
3 or less  53  9.4%  9.1%  40.5%  27.7%  
4 - 6  32  17.4%  10.2%  57.6%  36.5%  
7 - 10  29  22.4%  18.6%  62.1%  51.0%  
More than 
10  
23  25.2%  20.2%  38.9%  27.0%  
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From table 6.5 it can be concluded that number of VO’s do affect the cost 
overruns, with the cost overrun increasing as the number of VO’s increased. 
However the effect of the number of VO’s on the schedule overrun is inconclusive 
with the projects with the most VO’s having nearly the same average schedule 
overrun as the projects with the fewest VO’s. 
6.7. Effect of the Variation Order Type 
The effect the type of VO’s has on cost and schedule overruns have not been 
studied by many. However some authors have investigated the more common 
causes of VO’s (Alnuaimi, et al., 2010) (Serag, et al., 2010) (Warhoe & Giammalvo, 
2010). One of the studies summarised the reasons for change into 5 groups (Warhoe 
& Giammalvo, 2010): 
 Design deficiencies 
 Criteria changes 
 Unforeseen conditions, including differing site conditions 
 Changes directed by the owner 
 Other 
According to another study the most important reason for change was to provide 
for unforeseen work, grade changes, or alterations in the plans (Serag, et al., 2010). 
The study found it was one of the most significant variables frequently leading to cost 
increase of over 5%. 
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In this research different type of VO’s have also been studied as well as what the 
average cost or schedule overruns were for projects where these VO’s occurred. This 
research found that the two most common reasons for VO’s were additional work and 
specification changes. Table 6.6 summarises the cost and schedule overruns for 
projects with and without each of the identified VO types. 
 
Table 6.6 Cost and schedule overrun by VO type 
VO Type  Number of 
projects 
with  
Average 
Cost 
overrun 
for 
projects 
with  
Average 
Cost 
overrun 
for 
projects 
without  
Average 
Schedule 
overrun 
for 
projects 
with  
Average 
Schedule 
overrun 
for 
projects 
without  
Additional 
work  
124  17.4%  9.6%  50.1%  36.4%  
Omitted 
work  
16  5.8%  18.1%  32.8%  50.9%  
Specificati
on change  
78  17.6%  15.5%  48.3%  49.5%  
Abnormal 
weather  
23  24.2%  15.2%  45.0%  49.6%  
Industrial 
strike 
action  
14  19.7%  16.3%  33.3%  50.6%  
Material 
shortage  
8  7%  17.3%  51.3%  48.7%  
Abnormal 
soil 
conditions  
2  11.7%  16.8%  21.6%  49.2%  
Other  56  15.9%  17.3%  51.4%  47.0%  
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From table 6.6 it can be observed that projects with additional work VO’s had 
greater cost and schedule overruns (17.4% and 50.1% respectively) than those 
without additional work (9.6% and 32.8% respectively). In contrast projects with 
omitted work VO’s had lower cost and schedule overruns (5.8% and 36.4%) than 
those without omitted work (18.1% and 50.9%). The other VO types investigated had 
little effect on the increase or decrease of the cost and schedule overruns. 
6.8. Effect of the Timing of Variation Orders 
According to one study the timing of a VO is the most important variable when the 
cost increase of projects is considered (Serag, et al., 2010). The study found that the 
later a VO occurs the larger the project cost overrun will be. 
This research also investigated the effect the timing of VO’s have on cost 
overruns and schedule overruns. Table 6.7 summarises the results of this study. 
Table 6.7 Summary of cost and schedule overruns by VO timing 
 Number of 
Projects 
Average 
CO  
Median CO  Average 
SO  
Median SO  
<50%  77  16.4%  12.4%  40.9%  27.4%  
50-100%  107  16.7%  14.4%  42.3%  29.5%  
>100%  86  20.0%  15.8%  59.8%  44.0%  
 
From this table it can be concluded that projects where VO’s occurred after the 
initial completion date have a greater cost overrun and schedule overrun than 
average. The research also studied projects where 50% or more of the VO’s 
occurred within the different timing groups. Table 6.8 summarises the results for 
those projects. 
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Table 6.8 Summary of cost and schedule overruns by VO timing (50% of VO’s occurring) 
 Number of 
Projects 
Average 
CO  
Median CO  Average 
SO  
Median SO  
<50%  32  14.8%  14.1%  28.5%  24.9%  
50-100%  56  13.8%  12.0%  36.4%  25.0%  
>100%  48  18.9%  14.1%  73.4%  59.2%  
 
Even though projects where most of the VO’s occurred before the initial 
completion date still showed cost and schedule overruns the average overruns for 
those projects were still lower than the global average. In contrast projects where 
most of the VO’s occurred after the initial completion dates showed much larger 
schedule overruns than the average and only a slight increase in the average cost 
overrun. 
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7. Conclusion 
This research investigated cost and schedule overruns during transportation 
construction projects within the Western Cape Province of South Africa. Through the 
study of the literature it was found that cost and schedule management are 
inseparable with the processes associated with each area of knowledge dependent 
on the other. The literature also showed that cost and schedule management are 
both dependent on scope management; with both areas of knowledge requiring a 
well-defined scope in order to be managed effectively. 
The link between scope change and cost and schedule overruns was also 
studied; and it was found that scope changes can be seen as a major cause of cost 
and schedule overruns. Much research has previously been done on cost and 
schedule overruns however very little has been done on what effect the scope 
change will have on these overruns. 
For this research, cost, schedule, and VO data was gathered from 137 projects 
from the Western Cape Department of Transport and Public Works. 
Research Findings 
The findings from the gathered data were the following: 
 Cost overruns are very common, with the 79% of the studied projects being 
affected, and cost overruns are also large; an average cost overrun of 17% 
was observed. 
 Schedule overruns are even more common than cost overruns; 94.2% of 
the projects were affected. The schedule overruns were also found to be 
greater; with an average of 48.8% observed. 
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 Neither the occurrence nor the size of either the overruns was found to 
affect the other in any significant way. 
 The research found that VO’s are also common; with every project studied 
having at least one, and the average number of VO’s being 6.58 per 
project. 
 The number of VO’s was found to affect the size and occurrence of the 
cost overruns, with projects with more VO’s having larger cost overruns. 
However, the effect of the number of VO’s on the schedule overruns was 
inconclusive. 
 The type of the VO was found to influence both of the overruns; with 
projects with added work, the most common reason for VO’s, showing 
higher than average overruns than those without, and projects with omitted 
work showing lower than average overruns than projects without. Other 
types of overruns were also investigated but found to neither increase nor 
decrease the overruns significantly. 
 Lastly the research studied the timing of VOs, and it was found the later a 
VO occur the more probable it is that the project will be affected by cost or 
schedule overrun and that the respective overrun will be large. 
Proof of Hypothesis 
Thus the hypothesis was proven to be correct: 
The number of VO’s does influence the size of the cost overruns. However, the 
effect on the schedule overruns was inconclusive 
The timing of VO’s also influences the size of the schedule and cost overruns. 
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Recommendations: 
Considering the research findings it is possible to make the following 
recommendations: 
 Changes should be kept to a minimum. Projects with more changes 
experienced cost and schedule overruns more frequently and to a greater 
degree. Thus by limiting the number of changes during the project, these 
overruns can be limited. 
 If a change must occur it should be done earlier rather than later within a 
project. Projects where changes occurred later had larger cost and 
schedule overruns than those where the changes occurred earlier. Thus 
indicating that the later a change occurs the larger the effect will be on the 
cost or schedule overrun. 
Limitations of the Research 
Even though the research has proven its hypothesis there are still some 
limitations: 
 The data was collected from a single source and a single geographical 
location. As was shown by the literature cost and schedule overruns differ 
from country to country, since this research data came from only one 
department it is difficult to apply the conclusions to all regions. 
 Since the data came from a single source, only one type of client was 
investigated. All the projects were public projects; private clients may 
handle variations differently. 
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 Additionally the Western Cape government only uses one procurement 
method, design-bid-build, and one set of standard conditions of contract, 
the GCC. Thus other procurement types, such as design-and-build or 
public private partnerships, were not considered. Neither were other forms 
of contract documents, such as the JBCC, FIDIC, or NEC contracts; which 
handle variations by slightly different processes. 
 Only construction phase data was collected. Projects are divided into 
various phases, and during each of these phases changes can occur. This 
research and its conclusions can thus only be applied to the construction 
phase. 
 VO’s can sometimes be issued a considerable time after a change has 
occurred. Contractors may issue a claim due to a change, which may lead 
to a dispute. The VO is only issued after the resolution of the claim or the 
dispute; thus the date of the VO is not a very accurate reflection of the 
timing of the change. 
Recommendations for Future Research 
Further research into the subject may overcome these limitations, and it can be 
recommended that the following future studies should be done: 
 Similar studies should be done in the other provinces of South Africa so 
that the results can be compared to each other.  
 Research can also be done on other types of projects such building or 
municipal services, such as water reticulation systems or water treatment 
system. 
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 Studies on the effect the type of client, procurement method or the contract 
document has on the number of changes or the size of the cost and 
schedule overruns will also be useful. 
 Other studies can be done where the changes occurring during the design 
phase of a project are tracked, and the effect thereof on the project’s cost 
and schedule is determined. 
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Appendix A: Project Data 
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PROJECT NAME TENDER AMOUNT FINAL COST START DATE INITIAL
COMPLETION
DATE
INITIAL
DURATION
ACTUAL
COMPLETION
DATE
FINAL
DURATION
VO NUMBER VO DATE
AC0407.01: Rehab TR25/1 - Diep River/Malmesbury  R           28 318 171.00  R           32 412 905.74 22-Aug-11 23-Jul-12 336 07-Dec-12 473 VO01 - Design Spec/Change:  Replacing 19mm + Slurry (Cape Seal)
with Asphalt Surfacing
14-Oct-11
VO02 - Design Spec/Change:  New bridge balustrade cross-section 03-Feb-12
VO03 - Design Spec/Change:  Cutting of deeper slots in the bridge
Deck
03-Feb-12
VO04 - Additional Work:  Provision of temporary seal for traffic
accommodation
01-Feb-12
VO05 - Additional Work:  Concrete block paving on traffic islands 01-Feb-12
VO06 - Additional Work:  Terraforce Retaining System 15-May-12
VO07 - Additional Work:  Road Studs 02-May-12
VO08 - Claim:  Extension of time for bitumen shortage 19-Jun-12
VO09 - Claim:  Extension of time for hard rock excavation 28-Jun-12
VO10 - Claim:  Extension of time for abnormal climatic conditions 04-Sep-12
VO11 - Claim:  Extension of time for abnormal climatic conditions 02-Oct-12
VO12 - Claim:  Adjudicator's Decision - Extension of time for
abnormal climatic conditions
07-Dec-12
VO13 - Claim:  Adjudicator's Decision - Extension of time for the
replacement of asphalt
07-Dec-12
AC0415.03: Upgrade MR559 Port Service Corridor - Langebaan  R           65 865 521.45  R           73 889 372.36 28-Mar-11 28-Apr-12 397 22-May-12 421 VO01 - Additional Work:  Relocation of special fences as requested
in terms of the expropriation requirements
06-May-11
VO02 - Design Spec/Change:  Change the Cape Seal to Asphalt
Surfacing in the urban areas
06-May-11
VO03 - Extra Work:  Upgrade and relocate existing WCDM water
supply lines at km 8,4
04-Jul-11
VO04 - Claim:  Claim for Election day 18 May 2011 04-Jul-11
VO05 - Design Spec/Change:  Fully Galvanised smooth fencing wire 04-Jul-11
VO06 - Design Spec/Change:  G5 Gravel wearing coarse material for
shoulder construction
04-Jul-11
VO07 - Design Spec/Change:  Section 1500 Base & Selected Subgrade
layerworks imported from Commercial Sources
04-Jul-11
VO08 - Extra Work:  Texture slyrry for MR559 from km 6,1 to 12,840 04-Jul-11
VO09 - Design Spec/Change:  Asphalt Base 80mm thick 60/70 Pen
Grade Bit 26.5 Max
16-Sep-11
VO10 - Design Spec/Change:  Rumble strips for by-pass MR233 16-Sep-11
VO11 - Design Spec/Change:  Excavation for open drain excavation
to spoil 1km free haul
16-Sep-11
VO12 - Design Spec/Change:  Environmental Rehabilitation 30-Sep-11
VO13 - Design Spec/Change:  Kerbing and Concrete Miscellaneous
Work
30-Sep-11
VO14 - Additional Work:  Rehabilitation of existing road MR559 at
km4.5
30-Sep-11
VO15 - Extra Work:  Resurfacing of OP538 and rehabilitation of
intersections
06-Jan-12
VO18 - Additional Work:  Extra Works on MR559 after completion 22-May-12
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PROJECT NAME TENDER AMOUNT FINAL COST START DATE INITIAL
COMPLETION
DATE
INITIAL
DURATION
ACTUAL
COMPLETION
DATE
FINAL
DURATION
VO NUMBER VO DATE
AC0586: Rehab MR172 - Pniel/Simondium  R            57 853 340.16  R            63 927 490.44 14-Jan-09 14-Jul-10 546 10-Feb-11 757 VO01 - Additional Work: Resurfacing of Kylemore Access Road 01-Mar-10
VO02 - Additional Work: Service Road to Access Properties at SV
10900
11-Mar-10
VO03 - Additional Work: Road Crossings for Boschendal Watermain
Service
21-Jul-09
VO04 - Design Spec/Change: Soil Anchors at SV10600 13-Jan-10
VO05 - Claim: Extension of Time and Additional Payment from
Delays and Additional Work
24-Nov-09
VO06  Extra Work:  Additional Transport costs for importing of
bitumen
02-Nov-10
VO07  Design Spec/Change:  Realignment of Stormwater drainage at
graveyard
02-Nov-10
VO08  Additional Work:  Repairs to Old Section of MR172 02-Nov-10
VO09  Additional Work:  Raise level of railway line at intersection of
MR172 & R45
02-Nov-10
VO10  Claim:  Extention of time and delays due to the Fifa World
Cup
02-Nov-10
VO11 - Additional Work:  Extension of Municipal water main from
10,500 to 10,780
10-Feb-11
VO12 - Additional Work:  Opening Ceremony 10-Feb-11
AC0707.07: Safety Improvements to Wingfield, Monte Vista and
Bosmansdam Interchanges
 R           30 595 978.80  R           33 760 069.68 02-Sep-11 27-Jul-12 329 10-Dec-12 465 VO01 - Additional Work:  Replacement of Gantry 2 at Bosmansdam
Interchange
15-Nov-11
VO02 - Design Spec/Change:  N1 Median at Wingfield Interchange
Precast Concrete Barriers
15-Nov-11
VO03 - Additional Work:  Construction of new sidewalk at
Bosmansdam Interchange
15-Dec-11
VO04 - Additional Work:  Extension of N1 concrete median barrier 15-Dec-11
VO04A - Claim:  Extension of N1 Concrete Median Barrier 04-Jan-12
VO05 - Design Spec/Change:  Thrust boring at Bosmansdam
interchange
03-May-12
VO06 - Additional Work:  Stormwater control at Wingfield
interchange
03-May-12
VO07 - Additional Work:  Precast concrete trapezoidal drain at
Monte Vista
03-May-12
VO07B - Additional Work:  Precast concrete trapezoidal drain at
Monte Vista
10-Sep-12
VO08 - Additional Work:  Supervision of works - Additional
Resources
30-Jul-12
VO09 - Additional Work:  Emergency repairs on N1 near Bellville 01-Aug-12
VO09B - Additional Work:  Settlement repairs on N1 near Bellville 10-Sep-12
VO10 - Additional Work:  Traffic signals at Bosmansdam Interchange 10-Sep-12
VO11 - Additional Work:  Sandblasting of thermoplastic
roadMarking
10-Sep-12
VO12 - Claim:  Delay in issuing revised drawings for N1 Median
Barrier
04-Oct-12
VO13 - Claim:  Delays due to strike action 04-Oct-12
VO13a - Claim:  Delays due to strike action 12-Nov-12
VO14 - Claim:  Abnormal climatic conditions affecting critical path 04-Oct-12
VO14a - Claim:  Abnormal climatic conditions affecting critical path 12-Nov-12
VO15 - Design Spec/Change:  Open graded survacing at N1 Median
Barrier
14-Nov-12
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PROJECT NAME TENDER AMOUNT FINAL COST START DATE INITIAL
COMPLETION
DATE
INITIAL
DURATION
ACTUAL
COMPLETION
DATE
FINAL
DURATION
VO NUMBER VO DATE
AC0708.09: Rehabilitation and Upgrade TR2/1 (M5)  R            87 117 903.73  R         121 771 488.54 21-Oct-10 21-Apr-12 548 18-Sep-12 698 VO02 - Extra Work:  Learnership Programme 14-Jun-11
VO03 - Extra Work:  Valkenberg Bridge - West Abutment Rock
Anchors
06-Jul-11
VO04 - Claim:  Voting Day 18 May 2011 27-Sep-11
VO05 - Provisional Sum:  Training 30-Jan-12
VO06 - Extra Work:  Relocation of new 11kv cables over the new
Valkenberg Bridge
30-Jan-12
VO07 - Extra Work:  Lowering of 66kV cables at SV1390 30-Jan-12
VO08 - Provisional Sum:  Formalising the wetland area and extra
landscaping
20-Mar-12
VO09 - Extra Work:  Design Review - Fatigue resistance of street light
masts due to wind loading
20-Mar-12
VO10 - Extra Work:  N7 Emergency Repair Work 20-Mar-12
VO11 - Additional Work:  Sealing the median barrier and retaining
wall joints
07-Jun-12
VO12 - Additional Work:  Settler's Way Bridge - Infill slab 07-Jun-12
VO13 - Additional Work:  Health & Safety protective measures for
working in polluted Black River
07-Jun-12
VO14 - Additional Work:  Replace the bridge bearings at B2172 07-Jun-12
VO15 - Additional Work:  Official opening of M5 - Booking of the
Crystal Towers Hotel Banquetting facility and catering
17-Jul-12
VO16 - Additional Work:  Install secondary traffic counting loops
along M5
17-Jul-12
VO17 - Additional Work:  Install handrail on northern side of
Valkenberg Bridge (western side of M5 northbound)
03-Aug-12
VO18 - Additional Work:  Claim No 3 - Construction  of infill slab at
Settler's Way Bridge
18-Sep-12
AC0708.10: TR2/1 Relocation of Services and Widening of Black
River Parkway
 R           51 857 677.00  R           27 887 368.43 13-Feb-09 13-Jan-10 334 04-Jun-10 476 VO01 - Extra Work: Alexandra Pedestrian Bridge - Balustrade &
Precast Slabs
29-May-09
VO02 - Claim: Additional Public Holiday - 22/04/2009 07-Jul-09
VO03 - Extra Work: Selected Subcontract for Temporary Bearing
Placement
23-Jul-09
VO04 - Design Spec/Change: Claim Alexandra Additional Crane Cost 03-Jun-10
VO05 - Design Spec/Change: Loffelstein Wall Additional Work 03-Jun-10
VO06 - Design Spec/Change: Black River Additional Crane Cost 03-Jun-10
VO07 - Omitted Work: Fix Service Beams to Substructure 03-Jun-10
VO08 - Extra Work: Bypasses; Removal of Asphalt and G5 03-Jun-10
VO09 - Additional Work: Sewer Tie-ins 03-Jun-10
VO10 - Claim: Extension of Time - CBi Related 03-Jun-10
AC0733.03: Upgrade TR2/2 Hazelden Drive - Broadlands Rd  R           59 049 924.80  R           56 431 437.25 20-Oct-08 19-Apr-10 546 03-Sep-10 683 VO01 - Extra Work: Replace Old Stormwater Pipes That Collapsed
and Broken at the Joints Due To Movement of Clay
24-Jun-09
VO02 - Extra Work: Removal of Existing Unsuitable Material and
Replacing with Suitable Sandfill
24-Jun-09
VO03 - Additional Work: Supply and Construct Storm Water Pipes at
Onverwaght Intersections
24-Jun-09
VO04 - Additional Work: Supply and Construct Storm Water Pipes at
Broadlands Intersections
24-Jun-09
VO05 - Additional Work: CCTV Cameras 24-Jun-09
VO06 - Claim: Voting Day/Proclaimed Public Holiday 24-Jun-09
VO07 - Extra Work: ST3 Security 24-Jun-09
VO08 - Claim: Claim for Providing Access to BP Garage 24-Jun-09
VO09 - Additional Work: GPRS Modem Installation in Traffic Signal
Controllers
29-Jun-10
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PROJECT NAME TENDER AMOUNT FINAL COST START DATE INITIAL
COMPLETION
DATE
INITIAL
DURATION
ACTUAL
COMPLETION
DATE
FINAL
DURATION
VO NUMBER VO DATE
AC0733.04: Upgrade TR2/2 Broadlands Rd - Sir Lowry's Rd and i/s
MR108
 R           94 329 931.38  R           88 638 493.69 14-Jan-09 14-Sep-10 608 11-Feb-11 758 VO01 - Claim:  Contractor's laboratory contributions 08-Feb-11
VO02 - Additional Work: Directional Drilling for Electrical and Sewer
Sleeves
01-Apr-09
VO03 - Additional Work: Plastered Brickwork for Open Trapezoidal
Stormwater Channel
01-Apr-09
VO04 - Claim: Extension of Time Claim for Voting Day (22/04/2009) 14-May-09
VO05 - Additional Work: VMS and CCTV Bases 20-Oct-09
VO06 - Omitted Work: Guided Bridge Bearings and Waterstops -
Firlands River Bridge
26-Nov-09
VO07 - Omitted Work: Extension of Time Claim - Standing Time Cost 30-Mar-10
VO08 - Additional Work: Provision of Security Services for
Safeguarding of Electrical Installations
26-Mar-10
VO09 - Additional Work: Concrete Protection for Electrical Cables in
Trenches (Streetlighting and Traffic Signals)
30-Apr-10
VO10 - Design Spec/Change: Supply and Install Welded Steel Fabric -
Box Drain Floor Slab
30-Apr-10
VO13  Omitted Work:  Additional Payment due to unproductive
work and establishment of plant
23-Aug-10
VO14  Design/Spec Change:  Supply and installation of timber plastic
fencing
19-Aug-10
VO15 - Additional Work:  Precast Traperzoidal Drainage channels
(Ditch liners)
09-Nov-10
VO16 - Design Spec/Change:  Supply and installation of Vuka Road
Studs
07-Dec-10
VO17 - Additional Work:  Installation of ducts for underground
services for Telkom on MR108
07-Dec-10
VO18 - Additional Work:  Additional miscellaneous items of work 08-Feb-11
AC0739.01: Flood Damage Repair of Herbertsdale Area  R              8 968 831.19  R           18 199 546.71 12-May-08 07-Feb-09 271 29-Sep-09 505 VO01 - Additional Work: Replace Scheduled Culverts with Superspan
Culvert
14-Aug-08
VO02 - Additional Work: Add to Causeways 14-Aug-08
VO03 - Additional Work: Replace Scheduled Culverts with Superspan
Culvert
22-Aug-08
VO04 - Additional Work: Add to MR337 Culverts 10-Feb-09
VO05 - Additional Work: Add to MR337 Culverts 07-Sep-09
VO06 - Additional Work: Add to MR337 Culverts 07-Sep-09
VO07 - Additional Work: Add to MR337 Culverts 07-Sep-09
AC0783: Upgrade - Algeria Road Phase I  R           26 744 897.68  R           31 557 542.72 05-May-08 05-Jun-09 396 23-Oct-09 536 VO01 - Design/Spec Change: Installation of Heavy Duty Catchpit
Grates
08-Apr-09
VO02 - Additional Work: Rehabilitation of Uitkyk Fill Slopes 20-Apr-09
AC0788: Upgrade - Marcuskraal Road  R           27 969 696.97  R           39 876 178.02 04-Jul-06 03-Jan-08 548 11-Jun-09 1073 VO01 - Additional Work: Relocation of Telkom poles, stays and
overhead lines
01-Mar-07
VO02 - Additional Work: Establishment of Gravel Maintenance
Stockpile
11-Jun-07
VO03 - Additional Work: Incorrect Levels DR2184 (SV11.36-12.22) 12-May-08
VO04 - Additional Work: DR2184 Regravel - Extension of Time 12-May-08
VO05 - Additional Work: DR2181, DR2178 & DR2184 Bitumen
Surfacing - Borrow Pit Blasting
12-May-08
AC0789.01: Flood Damage repairs on DR1298 Genadendal &
Replace Baviaans River Bridge
 R              7 572 835.14  R              6 186 399.03 15-Mar-10 14-Oct-10 213 11-Feb-11 333 VO01 - Extra Work:  Stockpiling of material and grouted stone
pitching
30-Jun-10
VO02 - Extra Work:  Stockpiling of material and grouted stone
pitching
30-Jun-10
VO04 - Extra Work:  Coring through existing structures to construct
weep holes
12-Oct-10
AC0794.01: Reconstruction TR2/10 - White Bridge/Knysna  R         102 758 789.83  R         177 913 064.02 17-Jun-08 17-Dec-09 548 14-Apr-10 666 VO01: Design Spec/Change - Total Reconstruction of Two Insitu
Concrete Culverts Instead of the Repair and Widening
15-Jun-09
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AC0799: Remediation of road cuttings on Chapman's Peak Drive  R           12 083 813.00  R           10 656 719.35 18-Sep-12 09-Apr-13 203 23-Apr-13 217 VO01 - Design Spec/Change:  Additional Traffic signals at
intersections within traffic single lane deviation area
10-Oct-12
VO02 - Additional Work:  Drainage and anchorage to Gabions,
galvanising of mesh cabling
11-Feb-13
VO03 - Design Spec/Change:  Colour coding of catch fences and
additional rope pressure grouting
11-Feb-13
VO04 - Claim:  Temporary re-opening of road for Cape Argus cycling
race - 10 March 2013
12-Feb-13
VO05 - Additional Work:  Drainage and anchorage to gabions,
galvanising of mesh cabling
09-Apr-13
AC0801: Reseal TR21/1 - Malmesbury/Hopefield  R            41 066 468.42  R            45 048 376.30 08-Oct-10 11-Jan-12 460 30-Jan-12 479 VO01 - Additional Work:  Construction of Rut Filling 22-Nov-10
VO02 - Claim:  Voting day 18 May 2011 08-Sep-11
VO03 - Claim:  Imporation of 60/70 Pen Bitumen from Durban 07-Dec-11
VO04 - Claim:  Standing time costs of seal unit due to lack of
bitumen
07-Dec-11
VO05 - Claim:  Re-establishment costs of milling and asphalt paving
equipment
07-Dec-11
AC0802: Reseal TR21/2 - Hopefield/Vredenburg  R           32 715 650.00  R           41 130 896.30 24-Oct-11 19-Oct-12 361 07-Dec-12 410 VO01 - Additional Work:  Installation of new expansion joints in
bridges
02-Jun-12
AC0803: Rehab DR1254 - Karwyderskraal Road  R            29 486 933.74  R            30 265 087.55 15-Jan-09 15-Dec-09 334 10-Sep-10 603 VO01 - Design Spec/Change: Traffic Accommodation Signage 13-Feb-09
VO02 - Design Spec/Change: Request for Submision of New Rates for
Provision of Portal Culverts with Cast In-situ Concrete Base
26-May-09
VO03 - Extra Work: Sand Fill - SV8.575 to SV9.535 01-Aug-09
VO04 - Extra Work: Asphalt Base and Surfacing 25-Nov-09
VO05 - Claim: Extension of Time with Cost - Voting Day 26-May-09
VO06 - Claim: Extension of Time with Cost - Industrial Strike Action 07-Sep-09
VO07 - Additional Work: Concrete Drains 25-Oct-09
VO08 - Additional Work: Prefabricated Culverts -  SV10.566 28-Feb-10
VO09 - Additional Work:  Prefabricated Culverts - Stake Value 10.558
- Heaving clays
05-Aug-10
AC0804.02: Reseal MR547 - Vredendal - Lutzville km32.5-44.05  R           12 801 251.53  R           16 776 317.99 01-Sep-11 24-Apr-12 236 26-Jul-12 329 VO01 - Design Spec/Change:  Specification change Seal to patches
and increase in quantities
01-Dec-11
VO02 - Additional Work:  Repair stripped areas in 13mm seal with
additional grid seal and fog spray
06-Jun-12
AC0805.01: Rehab MR535 - Laaiplek/Elandsbaai  R            18 707 829.80  R            22 357 786.78 25-Jul-11 11-Nov-11 109 25-Jul-12 366 VO01 - Claim:  Extension of time for delay in site handover 09-Dec-11
VO02 - Additional Work:  Rehabilitation of intersection of MR535
and Lofdal Street, Laaiplek
09-Dec-11
VO03 - Additional Work:  Rehabilitation of shoulders of the road
over Rail bridges at km 24,5;  km 38,7;  km 56,3
30-Jan-12
VO04 - Additional Work:  Installation of Roadstuds 19-Mar-12
AC0806.01: Reseal TR33/2 - Hartenbos/Oudtshoorn  R            21 715 869.67  R            25 752 575.52 20-Sep-10 19-May-11 241 24-Aug-11 338 VO01 - Design Spec/Change:  Galvanised Marker post 21-Jan-11
VO02 - Additional Work:  Transport of Local Labourers 21-Jan-11
VO03 - Design Spec/Change:  Change in seal binder type 25-Jan-11
VO04 - Claim:  Extension of time due to Election day 24-May-11
VO05 - Extra Work:  Geelbeksvlei causeway and approaches flood
damage
14-Jul-11
VO06 - Extra Work:  Repairs to flood damage on Robinson Pass 14-Jul-11
VO07 - Extra Work:  Temporary by-pass on Garcia Pass at km 18,2 14-Jul-11
VO08 - Extra Work:  Extra over rate for dealing with unforseen
oversized material in existing gravel shoulders and patches to the
existing base
22-Aug-11
AC0806.02: Emergency Slope Remediation between Holgaten &
Oudtshoorn
 R              7 149 560.00  R              6 802 252.35 16-Aug-11 26-Sep-11 41 30-Nov-11 106 VO01 - Claim:  Extension of time 20-Oct-11
VO02 - Extra Work:  Gabion Catch-wall at toe of cut face 20-Oct-11
VO03 - Extra Work:  Adjustment in protective mesh plate 20-Oct-11
VO04 - Extra Work:  Removal of rock debris from mesh drapery
system after August 2012 rains.
30-Nov-11
AC0806.03: Emergency Slope Remediation on TR1/1 between
George & Holgaten
 R           10 954 212.26  R              9 213 724.28 26-Aug-11 15-Mar-12 202 26-Mar-12 213 VO01 - Extra Work:  Removal of build-up of soft material from
behind catch-wall after August 2012 rain
26-Mar-12
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AC0811.01: Flood Damage Repair MR401 - Uniondalepoort  R            35 657 120.20  R            28 820 493.87 29-Sep-09 28-Jun-10 272 04-Feb-11 493 VO01 - Claim: Extension of Time for Additional Work 07-Jun-10
AC0811: Reseal TR44/1 and Upgrade DR1834 - Uniondale  R           32 780 446.50  R           28 549 534.46 12-Jan-09 12-Dec-09 334 18-Feb-10 402 VO01 - Design Spec/Change: Bitumen Rubber (Class S-R1)
Alternative
29-Jun-09
VO02 - Additional Work:  Additional Roadstuds & kilometre posts 10-Jul-09
VO03 - Claim: Election Day - 22 April 2009 14-Jul-09
AC0814: Rehab/Reseal MR310 & DR01487 - Prince Alfred
Hamlet/Op-die-Berg
 R           24 870 778.11  R           32 964 204.78 01-Sep-10 30-Nov-11 455 26-Mar-12 572 VO01 - Additional Work:  Maintenance patching on MR310 from
km39,0 to km50,5
11-Mar-11
VO02 - Claim:  Extension of time for Election Day (18 May 2011) 04-Mar-11
VO03 - Additional Work:  Widening of sharp curves in Gydo Pass
from km14.00 to km 20.00
12-Apr-11
AC0816: Rehab/Reseal DR1770, rehab DR1775, MR382 & MR390 -
Plettenberg Bay
 R           49 167 053.21  R           58 379 255.15 30-Aug-11 29-Sep-12 396 03-Sep-13 735 VO01 - Design Spec/Change:  Change in surfacing type on portions of
MR382 & DR1770
20-Sep-12
VO02 - Design Spec/Change:  Change in Road studs 12-Feb-13
AC0817.01: Reseal & Rehab MR224  R           63 054 226.47  R           84 485 159.20 26-Jan-12 26-Jul-13 547 05-Sep-13 588 VO01 - Additional Work:  Rehabilitation of road from km 4.8 to km
10.3
23-Jul-12
VO02 - Additional Work:  Re-alignment of existing 300mm and
200mm diameter watermains at km 10.46
16-Aug-13
AC0819.01: Reseal  DR1126 & DR1125 - Windmeul  R           24 045 665.00  R           20 910 890.42 25-Oct-10 24-Jun-11 242 24-Jun-11 242 VO01 - Design Spec/Change: Specification change of final surfacing
from 13.2mm Single seal using bitumen rubber binder to
13.2/6.7mm Double seal using modified emulsion binder
11-Apr-11
AC0825: Rehabilitation of DR1529 & DR1532 (N2) near Mosselbay -
Vleesbaai
 R           60 907 580.00  R           74 327 407.62 01-Nov-11 26-Mar-13 511 31-May-13 577 VO01 - Additional Work:  Repair of Flood damage to Structure 11299
on MR342 near Herbertsdale
06-Dec-11
VO02 - Additional Work:  Repair of Flood damage to Structure 5377
on MR337 near Herbertsdale
06-Dec-11
VO03 - Additional Work:  Repair of Flood damage to box culvert on
TR33/1 (Louis Fourie Road), km 8.68 near Mosselbay
16-Mar-12
VO04 - Additional Work:  Repair of erosion at culvert on TR33/1
(Louis Fourie Road), km 7.11 near Mossel Bay
16-Mar-12
VO05 - Claim:  Claim for additional compensation - Unscheduled
Declared Public Holiday
13-Apr-12
VO07 - Claim:  Extension of timedue to abnormal climatic weather
conditions
11-Sep-12
VO08 - Additional Work:  Gouritz River Bridge eroded East
Embankment repair
26-Nov-12
VO09 - Additional Work:  Replacing of fence along the Vleesbaai
road - DR1532 & DR1529
31-Jan-13
VO10 - Additional Work:  Diluted emulsion spray on completed road 31-May-13
AC0829: Upgrade DR1119 - Bo-Dal Road  R           18 335 964.70  R           20 138 519.85 08-Nov-10 07-Nov-11 364 30-Nov-12 753 VO01 - Design Spec/Change:  Replace/Relocate Diemersfontein
Electrified fencing by specialist
21-Jan-11
VO02 - Design Spec/Change:  Box culverts' concrete mix design
change
10-Mar-11
VO03 - Claim:  Delay due to withholding possession portion SAHRA
Properties (19/11/2010-28/02/2011)
10-Mar-11
VO04 - Claim:  Voters Day 18 May 2011 18-May-11
VO05 - Design Spec/Change:  Installation of Precast Box culverts
replacing pedestrian bridge
01-Nov-11
VO06 - Design Spec/Change:  Protection of existing 450mm diameter
municpal watermain
01-Nov-11
VO07 - Claim:  Sandfill from commercial sources 25-Jan-12
VO08 - Design Spec/Change:  Tack coat required before asphalting 02-Mar-12
VO09 - Additional Work:  Supply and install grassblocks 12-Jan-12
VO10 - Additional Work:  Asphalt surfacing of side-walk 29-Aug-12
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AC0833: Regravel MR538, DR2180 & DR2184  - Het
Kruis/Graafwater
 R           25 932 017.54  R           46 817 735.58 08-Aug-11 08-Oct-12 427 22-Feb-13 564 VO01 - Additional Work: Heavy Maintenance and Regravel of
DR2186
10-Feb-12
VO02 - Extra Work:  Remedial work to imporve the Wearing course
on DR2180
20-Feb-12
VO03 - Extra Work:  Construction of various experimental sections
on DR2180
07-Mar-12
VO04 - Extra Work:  Surfacing of sections of MR538 in the vicinity of
2 Schools
25-Apr-12
VO05 - Extra Work:  Rehabilitation of MR538 between km 38.85 and
km 43.56
03-Aug-12
VO06 - Extra Work:  Reconstruction and surfaciing of a section of
DR1280
01-Oct-12
VO07 - Extra Work:  Reconstruction and surfacing of experimental
sections on DR 2180 (km 24,60 to km 26,90)
28-Nov-12
AC0837.02: Upgrade of MR582 km74-78  R            15 317 098.11  R            16 869 096.42 19-Jan-09 30-Jun-10 527 05-May-10 471 VO01 - Extra Work: Control Testing 19-Dec-08
VO02 - Extra Work: Rumble Strips 29-Jul-09
VO03 - Extra Work: 13.2mm Single Seal with Slurry 26-Aug-09
VO04 - Extra Work: Road Studs 30-Sep-09
VO05 - Extra Work: Repairs to Flood Damaged Existing Sections of
MR582
29-Mar-10
AC0837.04: Drilling & Blasting of cuttings for MR582 - Central
Karoo
 R              8 043 360.00  R              8 193 559.08 11-Mar-13 10-Oct-13 213 25-Sep-13 198 VO01 - Additional Work:  Adjudicator's Decision - Testing of crushed
material and hiring of an excavator
27-May-13
AC0838.04: Upgrade MR269 - Hemel-en-Aarde  R         144 731 095.33  R            77 621 435.74 22-Dec-11 05-Sep-14 988 05-Feb-14 776 VO02 - Design Spec/Change:  Layerworks change 22-Jun-12
VO04 - Extra Work:  Layerworks change 12-Nov-12
VO07 - Extra Work:  Regraveling of DR1257 from km 3,0 to km 6,0 21-Aug-13
AC0839.01: Upgrade DR1526 - Still Bay  R           15 919 218.50  R           16 022 650.60 19-Nov-08 22-Jan-10 429 19-Mar-10 485 VO01 - Additional Work: Claim for Extension of Time and Costs for
Election Day (22/04/2009)
22-Apr-09
VO02 - Additional Work: Omitting Conrete Centre Line Edging
(km0.63 to km5.00)
13-Jul-09
VO03 - Design Spec/Change: Construction of Double Grid Polymer
Concrete Inlets
13-Jul-09
VO04 - Additional Work: Provision for Laboratory Assistants for
Duration of Contract
13-Jul-09
VO05 - Additional Work: Furniture for Laboratory on Site 13-Jul-09
VO06 - Additional Work: Install Silt Blankets to Prevent Silt from
Washing into Goukou River
13-Jul-09
VO07 - Design Spec/Change: Construction of Stormwater Kerb Inlet 13-Jul-09
VO08 - Additional Work: Eradication of all Alien Vegetation in Road
Reserve
05-Jan-10
VO09 - Extra Work: Environmental Rehabilitation 14-Feb-10
AC0840: Regravel Roads - Eden Brandrivier Area  R           25 436 124.40  R           30 336 443.53 30-Sep-10 15-Sep-11 350 15-Dec-11 441 VO01 - Design Spec/Change:  Supply and lay 300mm dia Type Ogee
pipe Class 100d on class A bedding
14-Feb-11
VO02 - Design Spec/Change:  Supply and erect danger plates on
posts at culverts (excluding DR1354)
04-May-11
VO03 - Design Spec/Change:  Extra Heavy Grid Rolling in addition to
normal grid rolling
15-Dec-11
VO04 - Extra Work:  Drill holes for grouting dowels to fix bollards to
existing low water bridge at SV16120
17-Jun-11
VO05:  Design Spec/Change:  Corrosion protection of existing Armco
culver SV3310 on MR322
25-May-11
VO06:  Claim - Extension of Time - Election Day 18/05/2011 23-May-11
VO07:  Additional Work:  Game proof fence (Cape Nature type)
along exproriated road reserve line at causeway
10-Dec-11
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AC0847: Upgrade DR1661 - Calitzdorp Phase I  R            26 057 141.24  R            21 698 267.94 10-Oct-08 10-Nov-09 396 21-Jan-10 468 VO01 - Extra Work: Transport of Labour to Site 06-Mar-09
VO02 - Additional Work: Remove Oversize Material from Fill 06-Mar-09
VO03 - Extra Work: Construction of Static Tank 20-Mar-09
VO04 - Design Spec/Change: Installation of Duct Lines 20-Mar-09
VO05 - Design Spec/Change: Specification Change to Fencing 10-Apr-09
VO06 - Design Spec/Change: New Rate for Removal of Oversize
Material Using Mechanical Screen
10-Jun-09
VO07 - Design Spec/Change: New Rate for Shoulder Construction
Using Stabilised Selected Material
22-Jun-09
VO08 - Design Spec/Change: Additional Costs Associated with
Signalised Night Time Traffic Accomodation
22-Jun-09
VO09 - Design Spec/Change: Election Day 22-Apr-09
VO10 - Design/Spec Change: Reinforcement Mesh Rates 01-Oct-09
VO11 - Design/Spec Change: Asphalt Berm 01-Oct-09
VO12 - Design/Spec Change: Road Signs 01-Oct-09
AC0861.01: Bridge Rehab - City of Cape Town and Paarl Area  R           11 175 586.40  R           14 269 581.17 04-Nov-10 05-May-11 182 09-Feb-12 462 VO01 - Extra Work:  New handrail brackets and bolts for Lady Loch
bridge B3007
16-Feb-11
VO02 - Extra Work:  Ultra High Pressure (UHP) cleaning of Lady Loch
Bridge steel structure
09-May-11
VO03 - Claim:  Lady Loch Bridge - Extension of time claim due to
postponed bridge closure
23-May-11
VO04 - Claim:  Local Government Election Day 18 May 2011 28-Jul-11
VO05 - Extra Work:  Wingfield Interchange Bridge (B2927) Deck voids
cored drainage holes
28-Jul-11
VO06 - Extrra Work:  Steenbras River Bridge (B2604) Corrosion
inhibitor treatment Sika Ferrogard 903
28-Jul-11
VO07 - Extra Work:  Refinery interchange bridge (B4247) New Impact
damage repairs
28-Jul-11
VO08 - Extra Work:  Lady Loch bridge (B3007) Maintenance coating
system to bridge superstructure
11-Oct-11
VO09 - Extra Work:  Steenbras River Bridge (B2604) 5-15m access
range
28-Jul-11
VO10 - Additional Work:  Lady Loch Bridge (B3007) Additional
strengthening work
28-Jul-11
AC0864.02: Repair Slope Failures MR295 - Burgers Pass  R              4 973 702.80  R              5 398 243.84 03-Aug-09 04-Mar-10 213 09-May-10 279 VO01 - Additional Work: Drilling of Ground Anchors 19-Nov-09
VO02 - Design Spec/Change: Construct Concrete Lining to Cut Off
Drain
19-Nov-09
AC0864.03: Bridge Rehab - Hex River Valley  R            13 129 113.39  R            16 005 292.62 10-Mar-10 09-Nov-10 244 05-Aug-11 513 VO01 - Design Spec/Change:  Eikenhof Bridge Rehab 14-Sep-10
VO02 - Design Spec/Change:  Construction of three bridges in the
Hex River Valley
22-Sep-10
VO03  Extra Work:  Shoring at Buffelskraal 29-Sep-10
VO04 - Design Spec/Change:  Curved Gabion Protection and Toe-
Walls
24-Feb-10
VO05 - Claim:  Re-establish machines to clear Buffelskraal stockpile 25-May-11
VO06 - Claim:  Overhaul to Worcester dumpsite 08-Jun-11
VO07 - Design Spec/Change:  Eikenhof design change EOT and costs 09-Jun-11
AC0864.04: Flood Damage Repair - Valley Road  R              3 244 000.55  R              3 740 895.89 12-May-10 10-Nov-10 182 04-Apr-11 327 VO01 - Additional Work:  Borehole 1 27-Aug-10
VO02 - Extra Work:  Construction of new inlet and outlet to pipe
culvert at SV10.07
27-Aug-10
VO03 - Extra Work:  Additional Piling Work 20-Oct-10
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AC0865.03: Flood Damage MR346 near Buffels Bay  R              4 559 011.15  R              4 661 248.71 09-Mar-10 08-Sep-10 183 28-Feb-11 356 VO01 - Additional work:  Construction of Stabalisiing Platform with a
Geosynthetic Reinforcing Grid
17-May-10
VO02 - Omitted Work:  New Rates for items omitted from the
original Bill of Quantities
12-Aug-10
VO03 - Claim - General Time-related and Standing Time Costs due to
Application for Permits
02-Feb-11
VO04 - Claim - General Time-related and Standing Time costs due to
Waterlogged in-situ Roadbed
02-Feb-11
VO05 - Claim:  General time-related costs due to unavailability of
bitumen products
14-Feb-11
AC0865.04: Flood Damage Repairs to Slope Failures in the Groot
River Pass
 R           27 317 307.75  R           24 355 237.72 05-Oct-09 06-Oct-10 366 15-Nov-10 406 VO01 - Design Spec /Change: Change of Compaction Specification
and Items Not Measured
05-Mar-10
VO02 - Design Spec/Change: New Tollgate 08-Mar-10
AC0865.06: Flood Damage to Structures in Mossel Bay LM Area  R              6 668 498.72  R              7 509 408.42 08-Sep-08 12-Jun-09 277 17-Dec-09 465 VO01 - Additional Work: Reconstruction of Geelbeksvlei Causeway
10647 and Gabion Protection to Road Embankments and
Downstream Outlet
28-Aug-09
VO02 - Additional Work: Extension of Time Plus Associated Costs for
the Election Day As Well as Extension of Time for Inclement Weather
(Rain Days)
23-Sep-09
AC0865.08: Flood Damage to Geelhoutboom Area  R              9 792 985.00  R              8 966 353.25 01-Sep-09 31-Aug-10 364 10-Dec-10 465 VO01 - Additional Work: Flood Damage Repairs to DR1615
(Hoogekraal Road) near Sedgefield
01-May-10
VO02 - Omitted Work:  Extra and/or omitted work at new and
existing areas
15-Jul-10
VO03 - Extra Work:  Remedial work to Waboomskraal River
Causeway No. 11500 on Minor Road 6878
30-Aug-10
AC0865.10: Flood Damage Repairs to Slope Failures in the
Bloukrans River Pass
 R           10 929 100.88  R              8 829 901.75 01-Jul-10 30-Apr-11 303 02-Sep-11 428 VO01 - Extra Work:  Allowance for the payment of toll fees 02-Aug-10
AC0880.04: Upgrade - Table Bay Boulevard  R         104 359 696.46  R         145 618 077.78 17-Sep-08 17-Sep-10 730 01-Jul-10 652 VO01 - Additional Work: Alteration of Construction Method 10-Oct-08
VO01a - Additional Work: Alternative Design 04-Feb-09
VO01b - Additional Work: Alternative Design 10-Oct-08
VO01c - Additional Work: Alteration of Construction Method 06-Nov-09
VO01d - Additional Work: Reinforced Earth Wall at SV 4400 11-Aug-09
VO01e - Additional Work: Installation of Split Precast Median
Barriers
15-Oct-09
VO02 - Additional Work: Acceleration 10-Oct-08
VO02a - Additonal Work: Acceleration 17-Apr-09
VO03 - Additional Work: WBHO Standing Time 09-Jul-09
VO04 - Additional Work: Extension of Time - Meek Strike Claim July
2009
11-Aug-09
VO05 - Additional Work: Interest Claim for Late Submission of
Certificate #10
11-Aug-09
VO06 - Additional Work: Additional Piling at Piers 16 & 17 11-Aug-09
VO07 - Additional Work: 915mm Watermain Joint Repair Costs 11-Aug-09
VO08 - Additional Work: Paarden Eiland Pedestrian Bridge -
Extension of Time Claim due to National Industrial Strike
14-Aug-09
VO09 - Additional Work: Tree Felling including Removal of Stumps
along N1
05-Oct-09
VO10 - Additional Work: Encasement of Existing Telkom Services
and of Services Movement for Stormwater Crossings
05-Oct-09
VO11 - Additional Work: Soft Landscaping and Irrigation Works 19-Feb-10
VO12 - Claim: Rain Days EOT - 10 Days 25-Jun-10
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AC0880: Upgrade - Koeberg Interchange Phase I & Landscaping  R         471 315 264.41  R         661 052 069.03 06-May-08 23-Oct-11 1265 05-Dec-11 1308 VO01 - Claim: Accelerated Programme Costs for Completion of Ramp
A by 31st March 2010
16-Aug-08
VO01a - Extra Work: Schedule D4 - Salt River Canal Revised
Construction Methodology
10-Jul-09
VO02 - Extra Work: Cost Associated with Transplanting Plant on
C880
18-Sep-08
VO03 - Extra Work: Relocation of Sewer Rising Main (Open Trench
Option)
04-Sep-08
VO04 - Extra Work: Relocation of Telkom Ducts (Open Trench
Option)
04-Sep-08
VO05 - Extra Work: Removal and Relocation of Streetlighting 04-Sep-08
VO06 - Extra Work: Stormwater Culvert Deviation at A7 Pier
Foundation
30-Jun-08
VO07 - Extra Work: Locating Existing Services within Railway Reserve
Including Supply & Erection of New Security Fence
12-Sep-08
VO08 - Extra Work: Material Orders for C708.10 (M5) - Spigot &
Socket Stormwater Pipe Culverts
10-Mar-09
VO09 - Extra Work: Material Orders for C708.10 (M5) - 132 Electrical
Cable and Accessories
17-Mar-09
VO10 - Extra Work: Additional Drilling Investigation 11-Mar-09
VO11 - Extra Work: Cost on Late Payments 23-Apr-09
VO12 - Extra Work: M5 Elastomeric Expansion Joints 18-May-09
VO13 - Extra Work: Relocation of Trees on the Salt River Canal Bank 27-May-09
VO14 - Extra Work: M5 Viaduct Widening - Cross Beam
Strengthening of Existing Deck
19-Jun-09
VO15 - Extra Work: Piling for Pier 17 M5 Widening at Koeberg
Interchange - Alternate Design
07-Jul-09
VO16 - Extra Work: Claim for Extension of Time Due to National
Industrial Strike Action 8-15 July 2009
10-Aug-09
VO17 - Extra Work: Rehabilitation Work 02-Jul-09
VO18a - Extra Work: Irrigation Duct Installation by Directional
Drilling
10-Jul-09
VO18b - Extra Work: Electrical Street Lighting Duct Installation by
Directional Drilling
10-Jul-09
VO19 - Extra Work: Supply Material to C880.04 29-Sep-09
VO20 - Extra Work: Extension of Time for Completion Claim for
Abnormal Climatic Conditions
18-Aug-09
VO21 - Design Spec/Change: Steel Gantries for Overhead Variable
Message Signs
02-Sep-09
VO21a - Design Spec/Change: ITS Ducts for Variable Message Signs 20-Jan-10
VO22 - Additional Work: N1 Southbound Widening between Existing
Ramp 2 and New Edge 7
18-Sep-09
VO23 - Additional Work: Locate, Deviate Existing Services at B20 Pier
Foundation and Construct to New Design
18-Jan-10
VO24 - Additional Work: Supply and Install Street Lighting by
Specialist Sub Contractor
19-Feb-10
VO24A Design Spec/Change:  Street Lighting Sub-Contractor no
C880.05 - Acceleration for delivery of poles in order to complete
Ramp A by 24 May 2010 and Additional Kiosk
02-Aug-10
VO24B - Design Spec/Change & Omitted Work:  Street lighting sub-
contractor on C880.05
21-Feb-11
VO25  Design Spec/Change:  Cost Adjustment to billed class "W"
concrete rates for change over from "Corex" cementitious extender
to PFA ex-Gauteng (W-40/19, 40/26 & 50/19MPa-Concrete
10-Mar-10
VO26 Omitted Work:  Soft Landscaping and Manual irrigation works
by Specialist Sub-Contractor no C880.06
19-Jul-10
VO26A  Additional Work:  Soft Landscaping and manual irrigation
works by Specialist Sub-Contractor no C880.06 for Contract C880
07-Oct-10
VO26B - Additional Work:  Soft Landscaping and manual irrigiation
works by Specialist Sub-Contractor no C880.06 of rcontract C880
09-Dec-10
VO27 Extra Work:  Dowel installation at M5 Piers 1 & 2 by specialist
Sub-contractor Franki Africa (Pty) Ltd.
20-Sep-10
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AC0880: Upgrade - Koeberg Interchange Phase I & Landscaping 471315264.4 661052069 39574 40839 1265 40882 1308 VO32 - Additional Work:  Installation of Secondary Traffic Counting
stations on the N1 South- and Northbound Caariageways by
Specialist Contractor
20-Jun-11
VO33 - Extra Work:  Re-establishment and additional work to place
M5 beams on rail crossings due to 33kv overhead restriction
22-Jun-11
VO34 - Additional Work - Rehabilitation of N1 outbound and
existing bridges 5887, 5889, 5890 and 9041
15-Aug-11
VO35 - Claim:  Extension of time for completion due to rain delays
and other circumstances for Claims 2, 4 & 5
19-Aug-11
VO36 - Extra Work:  Structural report to damaged M5 beam at
Voortrekker Road
08-Sep-11
VO37 - Extra Work:  Palisade fence next to railway reserve 26-Sep-11
VO38 - Extra Work:  Transport of free issue portal culverts to
Department of Transport and Public Works Paarl Depot
03-Oct-11
VO39 - Extra Work:  Repairs to Damaged Balustrades 05-Dec-11
VO40 - Extra Work:  Repairs to Damaged Balustrades 05-Dec-11
VO41 - Extra Work:  Repairs to Damaged Balustrades 05-Dec-11
VO42 - Extra Work:  Koeberg Stormwater problems (remedial work) 05-Dec-11
VO43 - Extra Work:  Replacement of broken Balustrade TBB- M5 05-Dec-11
AC0882.03: Upgrade Plantation Road - Heuwelkroon/Greyton Area  R              5 769 768.90  R              6 340 733.88 12-May-08 04-Feb-09 268 14-Jul-09 428 VO01 - Claim: Extension of Time for Delay with Identification and
Appointment of CLO
29-Aug-08
VO02 - Claim: Extension of Time for Abnormal Rainfall for Month of
September 2008
20-Oct-08
VO03 - Design Spec/Change: Concrete Pipe Culverts - Change of Pipe
Type and Diameter
20-Oct-08
VO04 - Design Spec/Change: Excavation of Open Drains and
Intermediate Excavation for Subsoil Drains
20-Oct-08
VO05 - Extra Work: Increase in Mass Earthworks Quantity as a Result
of Site Conditions
20-Oct-08
VO06 - Design Spec/Change: Construction of Precast Concrete
Kerbline in Lieu of In-situ Casted Concrete V-Channel
20-Oct-08
VO07 - Extra Work: Provision of Traffic Calming Measures to Improve
Safety
20-Oct-08
VO08 - Extra Work: Provision of Guardrails to Improved Safety of
Properties
20-Oct-08
VO09 - Extra Work: Construction of Gravel Sidewalk Behind Kerbline 20-Oct-08
VO10 - Extra Work: Relocation of Existing Irrigation Channel 20-Oct-08
VO11 - Extra Work: Relocation of Existing Watermain 20-Oct-08
VO12 - Claim: Time Related Preliminary and General Charges for the
December Holiday Break
20-Oct-08
VO13 - Claim: Contract Price Adjustment - Extension of Tender
Validity to 18 Weeks (126 days)
20-Oct-08
VO14 - Claim: Extension of Time for Increase in Quantities and Extra
Works
20-Oct-08
VO15 - Claim: Extension of Time for Abnormal Rainfall for Month of
October 2008
20-Nov-08
VO16 - Claim: Extension of Time for Abnormal Rainfall for Month of
November 2008
10-Dec-08
VO19 - Claim: Extra Work (Gabion Protection) and Extension of Time
for Extra Work
04-May-09
VO20 - Claim: Payment of Standing Time for Plant - Election Day 22
April 2009
15-May-09
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AC0884.06: Construction of Roads/Sidewalks - Kwanokuthula,
Riversdale
 R              2 511 203.01  R              3 049 969.63 12-Nov-10 12-Sep-11 304 15-Dec-11 398 VO01 - Design Spec/Change:  Alternative Precast Drain to cast in-situ
drain
31-Oct-11
VO02 - Design Spec/Change:  ETB by mechanical method 31-Oct-11
VO03 - Claim:  Voting date 18 May 2011 31-Oct-11
VO04 - Claim: Realignment and setting out of Dahlia Street 31-Oct-11
VO05 - Claim:  Additional work on Mfuleni Road 31-Oct-11
AC0898: Reseal TR9/2 near Rawsonville  R            16 845 136.34  R            21 059 708.64 15-Nov-10 15-May-11 181 07-Nov-11 357 VO01 - Additional Work:  New G2 Basecourse km 47,3 to km 49,1 14-Feb-11
VO02 - Additional Work:  Repairs to Bainskloof Gantry 14-Apr-11
VO03 - Design Spec/Change:  SCE2 (Wintergrade binder) 12-May-11
VO04 - Claim:  Voting Day 06-Aug-11
VO05 - Design Spec/Change:  Contractor's contribution towards
laboratory testing
06-Aug-11
VO06 - Claim:  Extension of Time 07-Nov-11
VO07 - Additional Work:  Weighbridge asphalt repair 07-Nov-11
AC0899.01: Reseal TR73/1- Leeu Gamka  R           18 634 225.00  R           22 463 847.82 18-Oct-10 17-Jun-11 242 09-Sep-11 326 VO01 - Design Spec/Change:  Reconstruction and upgrading of
existing gravel shoulders
02-Feb-11
VO02 - Additional Work:  Roadstuds for centreline 02-Feb-11
VO03 - Additional Work:  Flood damage repairs to TR73 at km56 02-Feb-11
VO04 - Design Spec/Change:  The use of winter grade bitumen
rubber
12-Apr-11
VO05 - Additional Work:  Installation of bridge expansion joints and
Marking of yellow lines
12-Apr-11
AC0900: Reseal TR65/1 - N2/Barrydale  R           25 816 142.80  R           29 929 383.20 06-Oct-11 03-Aug-12 302 06-May-13 578 VO01 - Additional Work:  Additional repair and reseal of 5.1km of
MR286
09-Jan-12
VO02 - Claim:  Extension of time for Practical Completion due to
shortage of bitumen
23-May-12
VO03 - Claim:  Extension of time for Practical Comletion due to
shortage of bitumen
23-May-12
VO04 - Additional Work:  Repair of all sub-standard culverts along
TR65/1 and MR286
23-May-12
VO05 - Design Spec/Change:  Stone required for Grit Seal application 23-May-12
VO06 - Additional Work:  Repair of major culvert 21-Aug-12
VO07 - Additional Work:  Extension of time due to embargo period
and extra concrete culvert repairs
18-Sep-12
AC0901: Reseal TR31/1 - Worcester/Robertson  R           22 084 691.11  R           29 536 629.61 01-Sep-10 27-Dec-11 482 02-Aug-12 701 VO02 - Omitted Work:  Removal of pine tree and trimming of fig tree
branches
15-Nov-10
VO03 - Design Spec/Change:  Demolition of existing concrete
encased pipe culvert at SV3840 on DR1426
15-Nov-10
VO04 - Design Spec/Change:  Installation of bio barrier for fig tree
roots
15-Nov-10
VO05 - Design Spec/Change:  Elimination of proposed asphalt
surfacing on TR31/1 by patching with BTB only
26-Jan-11
VO06 - Extra Work:  Relocation of vineyard supports along DR1400 27-Jan-11
VO07 - Design Spec/Change:  Repairs to gravel shoulders on TR31/1 27-Jan-11
VO08 - Design Spec/Change:  Alternative surfacing to bellmouths
and adjacent areas
27-Jan-11
VO09 - Claim:  Claim for delays on DR1400 05-Aug-11
VO10 - Design Spec/Change:  Change to surfacing spec from a BR
double seal to a BR and SBS asphalt wearing course
23-May-12
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AC0902: Reseal and Rehab TR21/3 - Vredenburg/Velddrift  R            21 340 825.00  R            28 162 798.00 08-Sep-10 09-May-11 243 02-Mar-12 541 VO01- Design/Spec change:  Bitumen Rubber 13.2mm Single Seal 16-Nov-10
VO02 - Design/Spec change:  Extra Over for COLTO Medium 21-Nov-10
VO03 - Design/Spec change:  Straw stabilisation 21-Nov-10
VO04 - Design/Spec change:  Sand Blasting 17-Nov-10
VO05 - Extra Work:  Widening of St Helena intersecton 10-Jan-11
VO06 - Extra Work:  Afrimat Intersection 10-Jan-11
VO07 - Extra Work:  Rehabilitation of TR77/01 - km 133,5 to 135,5 10-Jan-11
VO08 - Extra Work:  Upgrade of Dwarskersbos Intersection 10-Jan-11
VO09 - Claim:  Extension of Time 05-May-11
VO10 - Additional Work:  W401 Signboards 05-May-11
VO11 - Claim:  Temporary suspension of contract & extension of
time
31-May-11
VO12 - Design Spec/Change:  Change in Surface Treatment OP7645 27-Sep-11
AC0903: Reseal TR55/1 - Clanwilliam/Lamberts Bay  R           31 999 369.90  R           41 338 522.94 04-Oct-10 04-Aug-11 304 05-Jun-12 610 VO02- Extra Work:  The repair of the fill slopes of the approaches of
the road over rail bridge crossing at km 59.56
10-May-11
VO03 - Extra Work:  The surfacing of farm accesses 10-May-11
VO04 - Extra Work:  The spraying of weed killer on the gravel
shoulders
10-May-11
VO05 - Additional Work:  The removal of damaged Armco down
chutes
10-May-11
VO06 - Additional Work:  The removal of asphalt berms 10-May-11
VO07 - Additional Work:  The reconstruction of the portion of road
between km 0,650 and km 2,850
10-May-11
VO08 - Design Spec/Change:  The installation of E80 C bridge
expansion claw-type joints opposed to type BSP 40 expansion joints
on Bridge 4513 over the Olifants River
10-May-11
VO09 - Design Spec/Change:  The construction of a 9.5mm single
seal of Main Road 543, Divisional Road 2191 and Divisional Road
2193
10-May-11
VO10 - Additional Work:  The Construction of a 9.5mm single seal on
MR543, DR2191 & DR2193
10-Jun-11
VO11 - Additional Work:  Construction of new down chutes 22-Aug-11
VO12 - Additional Work:  De- and re-establishment of chip & spray
team due to embargo period
22-Aug-11
VO13 - Claim:  Election date - 18 May 2011 22-Aug-11
VO14 - Additional Work:  Construction of subsoil drains at SV5150 to
drain water from layerworks
05-Jun-12
VO15 - Additional Work:  Construction of premix layer at the IS
between TR55/1 and the spoornet service road at SV59870 (RHS)
05-Jun-12
AC0904: Reseal MR526 - Porterville/Eendekuil  R           21 143 727.71  R           27 849 080.56 13-Oct-10 12-Jun-11 242 15-Dec-11 428 VO01- Design Spec/Change:  Rut filling and patching to destressed
areas
30-Nov-10
VO02 - Extra Work:  Bridge Work & Tree Felling 14-Apr-11
VO03 - Design Spec/Change:  Suspension of Works 13-Apr-11
VO04 - Additional Work:  Additional Work 09-Oct-11
VO05 - Additional Work:  Additional unforeseen work at cutting (km
7.7)
15-Dec-11
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AC0906: Reseal TR31/5  - Ladismith/Calitzdorp  R           73 448 866.68  R         107 218 706.46 05-Oct-11 10-Oct-12 371 03-Jul-13 637 VO01 - Claim:  Claim for additional cost due to labour strike of 23
November 2011
13-Mar-12
VO02 - Additional Work:  Additional cost for the relocation of
Telkom services
30-Apr-12
VO03 - Design Spec/Change:  Additional cost for the installation of
rock bolts at Site 1:  Garcia Pass Slope Remediation (TR83/1 at km
18.26)
13-Aug-12
VO04 - Design Spec/Change:  Pavement rehabilitation km 44,665 to
km 45,290
28-Sep-12
VO05 - Claim:  Cost of wages due to pyublic holiday of 27 December
2011
06-Sep-12
VO06 - Design Spec/Change:   Additional cost for 13mm surfacing
stone from Brewelskloof
13-Sep-12
VO07 - Additional Work:  Vleiland Flood Damage Repair Work 03-Dec-12
VO08 - Additional Work:  Pavement Rehabilitation at km 25 on
TR31/5
03-Dec-12
VO09 - Design Spec/Change:  Core drilling at Seven Weeks Poort
Bridge
03-Dec-12
VO10 - Claim:  Extension of time due to consequential delays (drying
of base)
03-Dec-12
VO11 - Design Spec/Change:  Additional cost for Cape Seal 03-Dec-12
VO12 - Additional Work:  Landscaping & various new rates 26-Jun-13
VO13 - Additional Work:  Extension of time due to rehabilitation at
km 25 and additional cost for pioneer material from commercial
sources
26-Jun-13
VO14 - Additional Work: Additional work during the Defects Liability
Period
03-Jul-13
AC0907: Reseal MR174 - Klipheuwel/Malmesbury  R           15 162 679.43  R           16 539 057.26 13-Sep-10 12-May-11 241 22-Jul-11 312 VO01 - Additional Work:  Installation of Guardrails and removal of
existing roadstuds
10-Nov-10
VO02 - Additional Work:  Maintenance on MR224 (Malmesbury to
Darling)
29-Nov-10
VO03 - Additional Work:  Reinstatement of shoulder material 14-Apr-11
VO04 - Design Spec/Change:  Use of SE-2 Binder for penetration coat 03-Mar-11
VO05 - Design Spec/Change:  Use of 40mm Asphalt overlay at
intersection with MR188 and DR1126 in place of 19mm+9.5mm seal
03-May-11
AC0908: Reseal MR188 - Durbanville/Klipheuwel  R           39 849 624.07  R           44 726 071.17 16-Sep-11 16-Jul-12 304 13-Dec-12 454 VO01 - Extra Work:  Sealing of construction joints between concrete
side drains & road surface
05-Mar-12
VO02 - Extra Work:  Provision and operation of Traffic
Accommodation Escort vehicles
17-Apr-12
VO03 - Extra Work:  Provision and operation of Traffic signals at
night
17-Apr-12
AC0909: Reseal TR88/1, MR368 & MR404 - De Rust/N9  R            58 800 000.00  R            56 524 432.55 13-Oct-11 30-Nov-12 414 17-Dec-13 796 VO01 - Claim:  Standing time claim due to incorrect survey 01-Nov-12
AC0916.01: Reseal of MR234 - Hopefield/Velddrift km 17.8 - km
38.6
 R           10 456 799.31  R           12 664 957.27 28-Oct-11 11-Apr-12 166 30-May-12 215 VO01 - Design Spec/Change:  New rates for night-time traffic
accommodation and straw stabilisation of side drains
19-Jan-12
VO02 - Repairs to Stormwater drainage (chutes) on fill at road-over-
rail bridge (km 35,6 - km 36,3)
19-Jan-12
AC0918.01: Upgrade TR33/3 & MR359 - Dysselsdorp Intersection  R              6 253 100.05  R              6 218 176.66 09-Sep-11 02-Apr-12 206 13-Mar-13 551 VO01 - Additional Work:  Replacement of existing G5 quality
basecourse material with 200mm of G2 on TR33/3
02-Dec-11
AC0958: Flood Damage Repairs to Structures in CW:  Worcester/De
Doorns Area
 R              6 956 747.70  R              8 888 936.28 03-May-11 02-Feb-12 275 04-Apr-12 337 VO01 - Claim:  Voting day 18 May 2011 10-Aug-11
VO02 - Additional Work:  Cut-off wall below Malherbe St Bridge
Deck
10-Aug-11
VO03 - Additional Work:  Gravel Surfaces on De Vlei bypass 23-Sep-11
VO04 - Additional Work:  New bridge Deck at De Vlei 01-Dec-11
VO05 - Design Spec/Change:  New Deck bollards at Alfiesdrif 07-Feb-12
VO06 - Additional Work:  Extension of time for additional work at
Alfiesdrift, Brandwacht School & Lemoenpoort
24-Feb-12
VO07 - Extra Work:  Extra work to repair erosion damage at drainage
channel at Orchard Bridge
27-Feb-12
VO08 - Extra Work:  Recovery of costs arising from steel strike 02-Mar-12
AC0959: Flood Damage Repairs to Structures in CW:  Montagu/Koo
Area
 R              8 658 501.50  R           17 208 079.26 09-May-11 09-Mar-12 305 14-May-13 736 VO01 - Design Spec/Change: KK02 Additional Work 09-Dec-11
VO02 - Design Spec/Change: KK03 Additional Work 09-Dec-11
VO03 - Design Spec/Change:  KK05 Additional Work 09-Dec-11
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AC0959: Flood Damage Repairs to Structures in CW:  Montagu/Koo
Area
8658501.5 17208079.26 40672 40977 305 41408 736 VO04 - Design Spec/Change:  PF19 Additional Work 15-Dec-11
VO05 - Design Spec/Change:  KK06 Additional Work 27-Feb-12
VO06 - Design Spec/Change:  KK07 Additional Work 27-Feb-12
VO07 - Design Spec/Change:  PF01 Additional Work 27-Feb-12
VO08 - Design Spec/Change:  PF02 Additional Work 27-Feb-12
VO09 - Design Spec/Change:  PF03 Additional Work 27-Feb-12
VO10 - Design Spec/Change:  PF07 Additional Work 27-Feb-12
VO11 - Design Spec/Change:  PF08 Additional Work 27-Feb-12
VO12 - Design Spec/Change:  PF09 Additional Work 27-Feb-12
VO13 - Design Spec/Change:  MP02 Additional work 27-Feb-12
VO14 - Design Spec/Change:  MP12 Additional Work 27-Feb-12
VO15 - Design Spec/Change:  KA08 Additional Work 27-Feb-12
VO16 - Design Spec/Change:  MP20 Additional Work 08-May-12
VO17 - Design Spec/Change:  PF11 Additional Work 08-May-12
VO18 - Design Spec/Change:  PF12 Additional Work 08-May-12
VO19 - Design Spec/Change:  PF13 Additional Work 08-May-12
VO20 - Design Spec/Change:  MP10 Additional Work 08-May-12
VO21 - Design Spec/Change:  Pipe culverts on road to site office 08-May-12
VO22 - Claim:  Extension of time due to weather and public holiday 08-May-12
VO23 - Extra Work:  Ceres area flood damage repairs 08-May-12
AC0960: Flood Damage Repairs to Structures in CW:
Nuy/Robertson Area
 R           10 966 997.15  R           16 676 991.54 04-May-11 03-Feb-12 275 19-Mar-13 685 VO01 - General Time related and standing time costs due to Public
Holiday 18 May 2011
20-Feb-12
VO02 - Additional Work:  Repair of side slop failure on R44 near
Audacia
07-Sep-12
VO04 - Storm damage repairs on TR2/9 at km 2.1 Grootbrak 17-Sep-12
VO05 - Additional Work:  Construction of Drift No 11791 on DR 1377
at km 6.39
10-Jul-12
VO06 - Claim:  Payment of additional time-related General Items
and other costs as a result of various extentions of time
19-Mar-13
AC0961: Flood Damage Repairs to Structures in CW:
Robertson/Bonnievale Area
 R           10 425 118.90  R           26 097 967.10 11-Jul-11 11-Apr-12 275 05-Jul-13 725 VO01 - Design Spec/Change:  Boesmans River Site C14 (Bridge 6011)
Elastomeric Bearings, 40MPa, Steel Nosings
17-Jul-12
VO02 - Additional Work:  Middelriver Site C22 - Additional causeway
replacement site
17-Jul-12
VO03 - Additional Work:  Koningsriver Site C05a - Box culvert
extention, pipe culvert repairs and making safe
17-Jul-12
VO04 - Additional Work:  Site C20 - Culvert 11744 on Mr287 at km
10.01
17-Jul-12
VO05 - Design Spec/Change:  Site C05b - Causeway 11743 on
DR1353, km 0.35
17-Jul-12
VO06 - Additional Work:  Site C17 - Culvert 11716 on OP5942, km
0.70
17-Jul-12
VO07 - Additional Work:  Site C02 - Stilling basin at outlet on
DR1363, km 12.4 near Klaas Voogds Station
17-Jul-12
VO08 - Claim:  Extension of time - Environmental authorisation and
additional works (5 months)
17-Jul-12
VO09 - Additional Work:  Repair of Slip failure at km 30.02 TR32,
Section 1
13-Jan-13
AC0993.01: Slope Failure Remediation TR00101 - Outeniqua Pass  R           10 633 333.34  R           11 462 228.30 19-Oct-12 15-May-13 208 06-Jun-13 230 VO01 - Claim:  Additional cost due to excess grout usage at ground
anchors
10-Apr-13
VO02 - Extra Work:  Additional pavement repair 08-Apr-13
AC413.04: Wingfield - Malmesbury N7 North Rehab km12-18  R            13 100 000.00  R            12 870 866.91 10-Oct-06 09-Mar-07 150 08-Aug-07 302 VO01 - Additional Work: Milling off UTFC layer 24-Apr-07
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AC552: Malmesbury - Hermon TR24/1 11km  R            45 858 452.95  R            53 219 349.78 02-Oct-06 02-Nov-07 396 22-May-08 598 VO01 - Extra Work: Repair of slip between SV525 to SV720 01-Nov-06
VO02 - Extra Work: Access to culverts and Drainage of excavations 01-Nov-06
VO03 - Extra Work: Stockpiling of topsoil 02-Nov-06
VO04 - Extra Work: Rockfill required as pioneering layer 24-Nov-06
VO05 - Additional Work: Replacement of single seal with modified
double seal
30-Nov-06
VO06 - Additional Work: Stabilisation of shoulder 26-Jan-07
VO07 - Additional Work: Repair work to bridges 13-Mar-07
VO09 - Extra Work: 75m Drainage layer and Repair of slip failure 31-Aug-07
VO10 - Extra Work: Stabilisation of in situ centre line 31-Aug-07
VO11 - Extra Work: Failures on Existing Road (km0-16) 13-Dec-07
AC574.17: Upgrade of Beaufort West Weighbridge  R           18 940 968.40  R           22 068 319.39 14-Nov-06 13-Nov-07 364 14-Dec-07 395 VO01 - Design Spec/Change: Increase length of WIM clabs & Deeper
scale pit
07-Sep-07
AC585.02: Bridge Handrails Phase II  R              5 034 921.75  R              4 756 570.70 13-Sep-06 13-Jun-07 273 27-Jun-07 287 VO01 - Extra Work: B4831 Grootvadersbosch - Coring 10-Nov-06
VO02 - Extra Work: B4831 Grootvadersbosch - Crack injection 27-Feb-07
VO03 - Extra Work: Patch Repair to Existing Bolt Areas 22-Mar-07
VO04 - Extra Work: Additional Patch Repair to Existing Bolt Areas 10-May-07
VO05 - Extra Work: Painting balustrades at Bridge 4543 over the Kars
River4543
15-May-07
VO06 - Extra Work: Painting of Existing Balustrades 27-Jun-07
AC636: Wellington - Hermon Rehab MR23 21km  R            97 639 319.85  R         117 347 301.13 20-Mar-06 20-Jan-08 671 02-Apr-08 744 VO07 - Omitted Work: Extra over Item B43.01(d)(ii) 21-Feb-07
VO08 - Omitted Work: Relocation of existing watermain in
Wellington
03-Nov-06
VO09 - Omitted work: Insitu reconstruction of existing pavement
layers
21-Dec-06
VO10 - Omitted work: 900mm x 450mm precast portal culvert 22-Dec-06
VO11 - Omitted Work: Removing and re-laying existing pipes 22-Dec-06
VO12 - Omitted Work: MSP-1 Prime coat 22-Dec-06
VO13 - Omitted Work: Provision of shelters and radios for flagmen at
intersections
22-Dec-06
VO14 - Omitted Work: Training 22-Dec-06
VO15 - Omitted Work: Fill obtained from commercial sources
compacted to 93% Mod AASHTO density
22-Dec-06
VO16 - Omitted Work: Gravel subbase for sidewalks 22-Feb-07
VO17 - Additional Work: Re-construction & upgrading of
intersection (MR23/MR27)
12-Jun-07
VO18 - Additional Work: In situ repainting of re-used guardrails 01-May-07
VO19 - Claim: Extension of Time for Consequential Delays: August
2005
05-Feb-08
VO20 - Claim: Extension of Time for Adverse Weather Conditions:
Winter Months of 2007
02-Apr-08
VO21 - Omitted Work: Various Items 02-Apr-08
AC638: Rehab Mr227 - Riebeeck West/Moorreesburg  R            55 959 330.16  R            73 819 917.50 03-Mar-08 03-Jun-09 457 08-May-09 431 VO01 - Design/Spec change: Alternative pavement structure 17-Mar-08
VO02 - Claim: Extension of Time Claim - Labour 05-May-08
VO03 - Additonal Work: Side Drains and Pipe Culverts at Accesses 08-Aug-08
VO04 - Design Spec/Change: Alternative Wearing Course (40mm AC
vs 18mm UTFC)
08-Aug-08
VO05 - Additional Work: Repair of TR24/1 Bothmaskloof Pass -
Bleeding
10-Dec-08
VO06 - Additional Work:  Repairing Slip at km 14,7 08-May-09
AC682: Potsdam Interchange Phase I  R           57 127 097.40  R           62 222 516.78 02-Jan-06 03-Oct-07 639 18-Oct-07 654 VO08 - Addditional Work: Additional cost due to increase in bridge
Deck reinforcement quantities
25-May-07
VO09 - Additional Work: Extending existing N7 median cable barrier 18-Oct-07
VO10 - Claim: Extension of Time Due to Unforeseen Subsurface
Conditions and Additional Permanent Works
18-Oct-07
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AC708.06: Rehab N2 - Westbound Phase II  R           49 645 394.96  R           67 092 003.68 10-Jan-06 10-Jul-07 546 31-Jul-07 567 VO01 - Design/Spec Change: Replace Coarse Graded Wearing Coarse
with Medium Graded
19-Dec-05
VO02 - Design/Spec Change: Steel Connection Plates with Bolts and
Nuts for Moveable Concrete Barriers
14-Feb-06
VO03 - Other: Standing Time Costs Due to Additional Public Holiday 28-Mar-06
VO05 - Other: Additional Time Related P&G for Extension of Time
Due to Delays
19-Sep-06
VO06 - Additional Work: Extending Southern Pier at Airport Bridge 03-Jul-06
VO07 - Other: Additional Cost Incurred Due to Change in Diesel Price 21-Sep-06
VO08 - Additional Work: Layerworks in Widened Eastern Approach
to Kapteinsklip Bridge
11-Jan-07
VO10 - Extra Work: Importing Pioneer Material 10-Mar-07
VO11 - Extra Work: Lay Kerbs on Airport Approach Road 10-Mar-07
VO12 - Claim: Health & Safety for Concrete Lined Side Drain 10-Mar-07
VO13 - Claim: Pave SBS Wearing Course at Western End 04-May-07
VO14 - Design Spec/Change: Revised Binder for UTFC Tack Coat 04-May-07
VO15 - Claim: Taxi Violence on 26 October 2006 - Delay 04-May-07
VO16 - Claim: Variation in Pavement Layers - Claim 9 13-Jun-07
VO17 - Design Spec/Change: Change in Reflective Sheeting
Specification on Road Sign Gantries
04-Jul-07
VO18 - Design Spec/Change: Placing 40mm Popcorn (Drainage) Layer
- Borcherd's Quarry Bridge Deck
04-Jul-07
VO19 - Extra Work: Downshutes at Kapteinsklip Approach Fill 04-Jul-07
VO20 - Additional Work: Additional Cost of Moving Temporary NJB
Barriers in Two Stages
04-Jul-07
VO21 - Additional Work: Additional Security Related Costs 13-Jun-07
VO22 - Addditonal Work: Bonteheuwel Pedestrian Bridge 31-Jul-07
VO23 - Extra Work: Fibre Optic Cable Repair 31-Jul-07
AC708.08: N2 Rehab km2.88-8.40 Phase IV  R            37 624 136.59  R            46 727 212.66 03-Oct-06 18-Apr-07 197 15-May-07 224 VO01 - Claim: Extension of time 15-May-07
VO02 - Additional Work: Extent western limit of construction from
km2.88 to km2.516
15-May-07
VO03 - Omitted Work: Change eastern limit of construction 15-May-07
VO04 - Additional Work: SBS thickness increase from 40mm to
50mm
15-May-07
VO05 - Additional Work: Mill and fill Bhunga Road within N2 road
reserve
15-May-07
VO06 - Extra Work: Use of glass grid reinforcement at concrete joints 15-May-07
AC740: Lynedoch Intersection Improvements  R              9 345 500.00  R           11 626 601.45 28-Jan-08 29-Sep-08 245 23-Feb-09 392 VO1 -  Design Spec/Change: Supply and Lay 1200mm x 600mm
Culverts
15-Jun-08
VO2 - Design Spec/Change: Construction of Manholes MH5 and
MH6
15-Jun-08
VO3 - Design Spec/Change: Rental of Land for Site Office 15-Jun-08
VO4 - Desgin Spec/Change: Roadbed Preparation 15-Jul-08
VO5 - Design Spec/Change: Additional Water Fittings and Pipes 15-Jul-08
VO6 - Design Spec/Change: Road Marking Specification Revised 13-Aug-08
VO7 - Additional Work: Encasement of Telkom Sleeves 13-Aug-08
VO8 - Claim: Cost for Standing Time - Additional Public Holiday 13-Aug-08
VO9 - Additional Work: Addional Work to MR25 28-Aug-08
AC749.01: Paarl - Franschhoek Reseal 14km  R           10 910 981.35  R           11 200 382.95 10-Apr-06 09-Sep-06 152 06-Dec-06 240 VO01 - Additional Work: Respraying of roadMarkings Franschhoek
Pass
06-Dec-06
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AC751.03: Wolseley - Mitchells Pass Resheeting TR22/1  R            30 879 946.67  R            28 825 337.59 16-Nov-06 02-May-07 167 24-May-07 189 VO01 - Design Spec/Change: Placing of 37.5mm LAMBS in patches 16-Apr-07
VO02 - Extra Work: Shoulder Improvement 16-Apr-07
VO03 - Extra Work: Re-galvanise inlet grids in Mitchells Pass 16-Apr-07
VO04 - Extra Work: Re-align road over rail crossing at km23.73 16-Apr-07
VO05 - Design Spec/Change: Tack coat for UTFC - change in bitumen
grade
16-Apr-07
VO06 - Design Spec/Change: Culvert stitching 16-Apr-07
VO07 - Extra Work: Patches in Mitchells Pass km33-36 16-Apr-07
VO08 - Additional Work: Maill & fill km35.6-35.9 in Ceres 16-Apr-07
AC754.01: Piketberg - Elands Bay Rehab MR531 27km  R           51 434 469.05  R           67 555 767.15 04-Oct-06 04-Jul-07 273 13-Dec-07 435 VO01 - Design Spec/Change: G4 material from commercial source for
make-up layer
02-Nov-06
VO02 - Extra Work: Removal of unsuitable clay layer 02-Nov-06
VO03 - Additional Work: Reinstatement of trenches crossing road 28-Nov-06
VO04 - Design Spec/Change: Extra-over 100% compaction on CIR
layer
28-Nov-06
VO05 - Design Spec/Change: Extension of time 27-Feb-07
VO06 - Design Spec/Change: Extra work on G4 make-up layer 21-Mar-07
VO07 - Additional Work: Armour seal to shoulders 20-Feb-07
VO08 - Additional Work: E1 Edgings to bellmouths 11-Apr-07
VO09 - Additional Work: Premix paving to bellmouths/ intersections 11-Apr-07
VO10 - Additional Work: Milling to intersections 11-Apr-07
VO11 - Additional Work: Seals using winter grade binders 17-Apr-07
VO12 - Additional Work: Extension of time for increase in shoulder
quantity
17-Apr-07
VO13 - Additional Work: New culvert at km32 07-May-07
VO14 - Extra Work: New irrigation pipe plus sleeve 05-Jul-07
VO15 - Additional Work: Revised preliminary and general cost 13-Dec-07
AC772: West Coast Regravel Contract 22km  R            12 337 598.10  R            12 212 804.54 24-Nov-04 11-Jan-06 413 19-Feb-08 1182 VO04 - Additional Work: Inlet Grids 19-Feb-08
VO05 - Other: Drain Claim 19-Feb-08
VO06 - Other: Base Claim 19-Feb-08
AC776.01: Upgrade - Gansbaai (Bredasdorp - Elim) Phase I  R            74 561 403.51  R            96 424 629.59 09-Jan-06 08-Jan-08 729 24-Apr-08 836 VO05 - Additional Work: Presidential visit to site 16-Nov-07
AC781.01: Flood Damage in Calitzdorp and Oudtshoorn Area  R              6 386 098.43  R              7 657 922.49 18-Aug-08 18-Apr-09 243 28-May-09 283 VO01 - Omitted Work: Skew End Culvert Units 01-Sep-08
VO02 - Design Spec/Change: Doornkloof Various Items 06-Mar-09
VO03 - Design Spec/Change: Vleirivier Various Items 06-Mar-09
VO04 - Design Spec/Change: St Helena Retaining Wall Various Items 06-Mar-09
VO05 - Design Spec/Change: St Helena Causeway (Rietvlei) Various
Items
06-Mar-09
VO06 - Design Spec/Change: Waboomskraal Causeway Various
Items
06-Mar-09
VO07 - Design Spec/Change: Mount Hope Causeway Various Items 06-Mar-09
VO08 - Claim: Claim 1 - St Helena Extension of Time 17-Apr-09
VO09 - Claim: Claim 2 - Weather Related Delays 17-Apr-09
VO10 - Design Spec/Change: St Helena Retaining Wall Various Items
(II)
28-May-09
VO11 - Extra Work: Doornkloof Causeway Fencing 28-May-09
VO12 - Extra Work: Urgent Causeway Repair near Rietvlei 28-May-09
VO13 - Claim: Claim 3 - Extension of Time with Cost (Voting Day) 28-May-09
VO14 - Claim: Claim 4 - Survey Delay 28-May-09
VO15 - Claim: Claim 5 - Extra Over for Concrete Ex George 28-May-09
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AC781.02: Flood Damage in Oudtshoorn and  De Rust Area  R              6 729 997.09  R              7 376 007.19 18-Aug-08 18-Apr-09 243 18-Apr-09 243 VO01 - Omitted Work: Skew End Culvert Units 01-Sep-08
VO02 - Design Spec/Change: 25MPa Blinding Concrete In Lieu of
15MPa
01-Oct-08
VO03 - Design Spec/Change: Kleinrivier Retaining Wall Design
Change
22-Oct-08
VO04 - Extra Work: Foundation Fill at Kleinrivier Causeway 20-Oct-08
VO05 - Omitted Work: Stabilised G5 at Kammanassie Causeway 03-Nov-08
VO06 - Extra Work: Service Duct at Drinkrivier 03-Nov-08
VO07 - Extra Work: Kleinrivier Retaining Wall 06-Mar-09
VO08 - Extra Work: Kleinrivier Causeway - Dowels 06-Mar-09
VO09 - Extra Work: Kamanassie Various Items 06-Mar-09
VO10 - Extra Work: Drinkrivier Fencing 06-Mar-09
VO11 - Claim: Claim 1 - Extra Over for Concrete Ex George 18-Apr-09
AC781: Oudtshoorn Area Bridges Rehab  R           30 443 398.94  R           37 069 028.24 19-Sep-06 19-Sep-07 365 30-Apr-08 589 VO01 - Design Spec/Change: Revised Strategy for Surfacing
Approached and Bridge Decks on Gravel Roads
02-Apr-07
VO02 - Design Spec/Change: Additional Nosing Repairs at Bridge
B4376 (Volmoed)
06-Jul-07
VO03 - Design Spec/Change: Amendment in Neoprene Compression
Joint Seal Size at Bridge B4691
06-Jul-07
VO05 - Additional Work: Amended Extension of Time and Addition
of Emergency Culvert Repairs at Culvert C11057
21-Feb-08
VO06 - Additional Work: Additional nosing repairs at various bridges 21-Feb-08
VO07 - Additional Work: Sand blasting of bridge parapets and
sidewalks prior to painting
18-Sep-07
VO08 - Additional Work: Amendments to bridge coatings 28-Sep-07
VO09 - Additional Work: Additional joint repairs at scheduled rates 27-Nov-07
VO10 - Additional Work: Additional work at bridges at daywork rates 29-Jan-08
VO11 - Claim: Asphalt Quantity Reduction 15-Apr-08
AC784: Bain's Kloof Pass Bridges Repair  R              8 126 917.50  R              8 933 038.31 01-Oct-07 01-Aug-08 305 25-Sep-08 360 VO01 - Additional Work: Rehabilitation of Bain's Kloof Barrier Wall
System (km22.6 - km30.0)
23-Apr-08
VO02 - Additional Work: Rehabilitation of Bain's Kloof Barrier Wall
System (km32.24 - km34.00)
25-Sep-08
AC785.01: Sedgefield - Karatara Repair Slip Failure DR1627  R              2 406 558.20  R              2 577 921.63 24-Oct-06 18-Feb-07 117 18-Apr-07 176 VO01 - Additional Work: Replacement of 'Armco' culvert with
concrete portal culvert - MR355 (km34.47)
09-Feb-07
VO02 - Additional Work: Installation of guardrail 03-Mar-07
AC785: Huis River Pass Repair of Slopes  R           12 231 174.60  R           23 676 213.93 27-Aug-07 20-Mar-08 206 08-Aug-08 347 VO01 - Design Spec/Change: Revised temp rockfall protection
barrier details
12-Oct-07
VO02 - Extra Work: Pressure grout to rockbolts 09-Nov-07
VO03 - Extra Work: Additional work resulting from storm damage 10-Mar-08
VO04 - Extra Work: Extention of Time Due to Additional Work After
VO3
18-Jun-08
AC789: Greyton - Genadendal Surfacing DR1298  R            12 280 327.00  R            15 430 015.25 21-Aug-06 21-Aug-07 365 04-Sep-09 1110 VO01 - Additional Work: Reinstate flood damaged section 18-Oct-06
VO02 - Design/Spec Change: Use of MC10 (CB10) vs MSP1 25-May-07
VO03 - Extra Work: Improvements to sidewalk between SV860 &
SV1260
04-Sep-07
VO04 - Additional Work: Flood Damage 25-Jan-08
VO05 - Extra Work: Flood Damage 27-Mar-09
AC791: Overberg Flood Damage  R              7 907 877.01  R              8 049 120.60 20-Feb-07 19-Oct-07 241 19-Feb-08 364 VO01 - Extra Work: Installation of subsoil drains 27-Aug-07
VO02 - Extra Work: Re-alignment of existing 160dia. uPVC
Watermain
03-Sep-07
VO03 - Additional Work: Additional Work at Culverts 19-Feb-08
VO04 - Extra Work: Extra Work at Culverts 19-Feb-08
AC800: Beaufort West Reseal TR35/1 35km  R            18 208 615.00  R            23 323 115.32 13-Nov-06 12-May-07 180 30-Nov-07 382 VO01 - Additional Work: Reseal km51 - km58 13-Apr-07
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AC802.01: St Helena Bay Rehab MR533 and TR77/1 9km  R            22 391 781.75  R            28 513 615.54 15-Jan-07 15-Dec-07 334 07-Mar-08 417 VO01 - Additional Work: Extention of Time Claim 01-May-07
VO02 - Additional Work: Increasing Depth of Cut-off Drain on
Western Side of MR533
01-May-07
VO03 - Design Spec/Change: Increase in thickness of the crushed
stone base layer
01-May-07
VO04 - Additional Work: Asphalting of Laingeville Intersection on
MR533 and TR77 Velddrif Intersections
01-May-07
VO05 - Additional Work: Installation of a 110mm Diameter uPVC
Duct
01-May-07
VO06 - New Rate: Increase in RoadMarking Rates 01-May-07
VO07 - Additional Work: Extension of Time 01-May-07
VO08 - Additional Work: Storm Damage Repairs at Headwalls on
MR533
01-May-07
VO09 - Additional Work: Extension of Time for Abnormal Rainfall
During Contract Period
01-May-07
VO10 - Additional Work: Extension of Time for Abnormal Rainfall
During Contract Period
01-May-07
AC804: Vredendal Area Reseal 73km  R            29 184 261.48  R            31 854 732.74 01-Nov-06 01-Feb-08 457 13-Feb-08 469 VO01 - Design Spec/Change: Grit seal and Ralumac 26-Feb-07
VO02 - Extra Work: Upgrade of DR2216 - Ebenhaezer 06-Jun-07
VO03 - Extra Work: 9mm Seal on MR547 10-Jul-07
VO04 - Extra Work: Repair flood damaged catchpit, additional
signage and repair of rail crossings
14-Oct-07
VO05 - Claim: Standing time due to delays at borrowpit 14-Oct-07
VO06 - Extra Work: 13mm Seal to arrest and prevent further
bleeding
14-Oct-07
AC805: Elands Bay Area Reseal 95km  R           38 448 530.00  R           57 188 724.97 03-Oct-06 02-Jun-08 608 27-May-08 602 VO01 - Design/Spec Change: Supply of material for shoulders and
subbase of MR535
20-Nov-06
VO02 - Design/Spec Change: Micropave in lieu of ultra thin friction
layer
06-Feb-07
VO03 - Design Spec/Change: Provide asphalt wearing course at high
stress areas
06-Feb-07
VO04 - Design Spec/Change: Change double seal to single seal 06-Feb-07
VO05 - Design Spec/Change: Additional 9km of seal work for MR535 06-Feb-07
VO06 - Design Spec/Change: Additional 4.5km of MR538 to be
upgraded to surfaced standard
06-Feb-07
VO07 - Additional Work: Relocate existing watermain at MR538
Borrowpit (Maans Visser)
15-Mar-07
VO08 - Design Spec/Change: Replace asphalt surfacing to sidewalks
with concrete block paving
17-Jul-07
VO09 - Design Spec/Change: Yellow edge lines along both sides of all
re-sealed roads
17-Jul-07
VO10 - Design Spec/Change: Hand applied slurry at agricultural
entrances on single seals
31-Jul-07
VO11 - Design Spec/Change: Pre-coating required for single seal 05-Nov-07
AC806: Oudsthoorn - Mossel Bay Reseal TR33/2 26km  R           20 772 398.02  R           19 122 756.26 12-Oct-06 08-May-07 208 13-Jul-07 274 VO01 - Claim: Extention of time related to commencement of
contract
28-Mar-07
VO02 - Claim: Additional Temporary Road Signs 28-Mar-07
VO03 - Extra Work: Stormwater repair of flood damage at km37.8 25-Jun-07
VO04 - Extra Work: Slope stabilisation LHS km37.2 25-Jun-07
AC808: Barrydale Reseal TR31/4 45km  R            20 495 753.85  R            21 423 753.93 11-Sep-06 11-Sep-07 365 28-Nov-07 443 VO01 - Additional Work: Repair and protection of culverts 25-Aug-07
VO02 - Additional Work: Installation of new signage and road studs 25-Aug-07
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AC810: Bottelary Rehab MR187 and MR189 12km  R            59 061 580.15  R            50 848 979.50 20-Nov-06 21-Jul-07 243 30-Nov-07 375 VO01 - Additional Work: Road Construction Warning Signs 05-Mar-07
VO02 - Extra Work: Broken Culvert at km8.15 22-Mar-07
VO03 - Extra Work: Installation of 300mm sleeve for irrigation pipe
at km8.15
18-Apr-07
VO04 - Extra Work: Tie in of existing accesses with new road levels 25-Aug-07
VO05 - Design Spec/Change: Surfacing of major intersections 25-Aug-07
VO06 - Omitted Work: Extension of existing box culvert at Claybrick
entrance
25-Aug-07
VO07 - Design Spec/Change: Delineators 06-Nov-07
VO08 - Additional Work: Extension of time for culvert & outlet
structures
06-Nov-07
VO09 - Additional Work: Extension of time to repair flood damge 06-Nov-07
VO10 - Additional Work: Extension of time for finishing of road &
road reserve
06-Nov-07
AC812: Firgrove Rehab TR2/1 20km  R           26 490 089.82  R           26 838 939.02 23-Oct-06 23-Jun-07 243 13-Jul-07 263 VO01 - Design Spec/Change: Density increase 100% to 102% MOD
AASHTO
15-Jun-07
VO02 - Claim: Extension of time due to additional testing 25-Jun-07
VO03 - Design Spec/Change: Bi-directional road studs 25-Jun-07
AC813: Helshoogte Pass Reseal MR172 8km  R           17 404 374.00  R           17 748 969.94 17-Oct-06 07-May-07 202 15-May-07 210 VO01 - Omitted Work: Installation of Zubree Rings at Telkom
manholes
28-Feb-07
VO02 - Additional Work: Reclearing/Recleaning of drains & slopes 15-May-07
AC822.01: Grootbrak Slope Failure  R              3 589 508.55  R              4 465 274.18 15-Aug-08 06-Feb-09 175 06-Mar-09 203 VO01 - Design Spec/Change: Revised Piling Detail and Installation of
Soil Nails
07-Oct-08
VO02 - Design Spec/Change: Extension of Time and Revised Socket
Detail
02-Dec-08
VO03 - Design Spec/Change: Reduced Rate for Piling and New Rates
for Gabions and Guardrails
04-Feb-09
VO04 - Extra Work: Treatment of Shrinkage Cracks in Wall and
Balustrade
06-Mar-09
AC842: Upgrade Roads - Pakhuis Pass Area  R            54 571 929.85  R            56 632 656.71 12-Jan-09 11-Feb-10 395 26-Apr-10 469 VO01 - Claim: Election day (22/04/2009) 14-Jul-09
VO02 - Additional Work: Additional Sealwork 24-Nov-09
VO03 - Additional Work: Repair Pavement Failures on Existing
MR542 and DR2189
24-Nov-09
VO04 - Claim: Bitumen Supply Shortage 24-Nov-09
VO05 - Claim: Weather Related Extension of Time 10-Mar-10
VO06 - Additional Work: Additional Sealwork 10-Mar-10
AC844: Ceres - Karoo Regravel 93km  R            16 035 885.16  R            21 218 705.75 10-Apr-07 09-Apr-08 365 24-Nov-08 594 VO01 - Additional Work: MR319 Regravel km100-km107 22-Jun-07
VO02 - Additional Work: Bridge Rehabilitation on C844 28-Jan-08
VO03 - Extra Work: Supply and Installation of Road Signs 09-Nov-07
VO04 - Extra Work: Realignment of a Section of Road on MR316 11-Apr-08
VO05 - Additional Work: Construction of Concrete Edge Beams at
gravel Drifts - Option 1
22-Jul-08
AC864.01: Flood Damage Doorn River Bridge and Buffeljags
Causeway
 R              4 656 157.99  R              5 941 714.07 04-Sep-07 04-Apr-08 213 15-May-08 254 VO03 - Claim: Flooding 21 December 2007 - Extension of Time Claim 28-Jan-08
VO04 - Extra Work: Buffeljags Approach Slabs and Cut-off Walls 07-Mar-08
AC865.02: Flood Damage to Structures in Hessequa LM Area  R              7 524 645.16  R              9 106 703.10 05-May-08 08-Dec-08 217 17-Apr-09 347 VO01 - Additional Work: Required at Duivenhoks Causeway No
10920 on Dr1328
05-May-08
AC866.01: Flood Damage to structures in Prince Albert District  R           12 978 793.85  R           14 844 486.23 21-Aug-07 20-Aug-08 365 25-Aug-08 370 VO01 - Design Spec/Change: Change in Scope of Works at Kouka
Causeway at km30.04 and at km25.81
04-Mar-08
AC880.03: Koeberg Interchange Relocation of Services  R              1 719 868.70  R              2 129 300.54 26-Feb-08 07-Jun-08 102 28-Nov-08 276 VO01 - Design Spec/Change: Connection of New Rising Main into
Existing
16-Apr-08
VO02 - Claim: Security on Public Holidays 29-Jul-08
VO05 - Claim: Adjustment of Time Related Items for Extension of
Time
29-Jul-08
VO05 - Extra Work: Additional Work for Telkom Manholes 04-Nov-08
AC882.01: Klapmuts Sidewalks  R              2 429 115.00  R              2 919 179.75 12-May-08 20-Nov-08 192 28-Nov-08 200 VO01 - Claim: Extension of Time for Abnormal Rainfall for Duration
of Contract
20-Nov-08
VO02 - Claim: Contract Price Adjustment - Extension of Tender
Validity to 18 Weeks (126 days)
20-Nov-08
AC882.02: Bella Vista, Ceres Sidewalks  R              2 060 861.00  R              2 525 805.89 21-Jul-08 13-Jan-09 176 16-Apr-09 269 VO01 - Claim: Contract Price Adjustment - Extension of Tender
Validity to 18 Weeks (126 days)
25-Nov-08
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AC882.02: Bella Vista, Ceres Sidewalks 2060861 2525805.89 39650 39826 176 39919 269 VO02 - Claim: Extension of Time for Abnormal Rainfall for
September 2008
20-Nov-08
VO03 - Claim: Extension of Time for Abnormal Rainfall for
September 2008
25-Nov-08
AC883.05: Gegund, Vredendal Upgrade of Access Rd & Sidewalks  R              5 166 258.13  R              4 819 366.42 10-Sep-08 31-Mar-09 202 08-Jul-09 301 VO01 - Design Spec/Change: Use Standard Drawings as Adopted by
Stellenbosch Municipality
27-Oct-08
VO02 - Omitted Work: Modification of Stormwater Clashes and
Sormwater Outlet
27-Oct-08
VO03 - Omitted Work: Convert Existing Stormwater Manholes into
Catchpits
21-Nov-08
VO04 - Design/Spec Change: Construct Additional Catchpit and
Stormwater Pipe
21-Nov-08
VO05 - Omitted Work: Modification of Waterclash Due to Clash With
Proposed Stormwater Line
27-Nov-08
AC884.01: Ladysmith CBD and Nissanville Sidewalks  R              2 096 909.10  R              2 096 597.73 02-Jun-08 02-Dec-08 183 12-Dec-08 193 VO01 - Design Spec/Change: Re-align Existing Road with Barrier
Kerbs and Channels
03-Sep-08
VO02 - Additional Work: Installation of Ducts; Construction of
Stormwater Catchpits and Adjust Level of Existing Manholes
07-Oct-08
VO03 - Additional Work: Installation of Terraforce Structure Along
Sidewalk & Construction of Stairs
04-Nov-08
AC896.02: De Nova, Kraaifontein Sidewalks  R              3 096 581.00  R              3 091 262.78 09-Jun-08 09-Dec-08 183 17-Apr-09 312 VO02 - Design Spec/Change: Omission of Section of LHS and RHS
Sidewalk
25-Jul-08
VO03 - Additional Work: Grass Cutting 25-Jul-08
VO04 - Additional Work: Stormwater Pipe Crossing 09-Sep-08
AC905: Reseal TR77/1 Cape Town - Velddrif  R           26 839 425.45  R           24 394 635.29 19-Jan-09 18-Aug-09 211 13-Mar-10 418 VO01 - Design Spec/Change: Alternative Patching Method - Mill &
Fill, Geotextile Membrane
12-Feb-09
VO02 - Design Spec/Change: Reduced General Obligations During
Seal Embargo; Rates for Roving Flagmen
17-Apr-09
VO04 - Claim: Extension of Time Claim for Bitumen Shortage
(Sep,Oct & Nov 2009)
13-Mar-10
C0634: Rehab TR22/1 & Reconstruct MR305 - Nuwekloof/Wolseley  R         179 457 861.25  R         200 115 477.30 01-Mar-11 14-Feb-13 716 31-May-13 822 VO01 - Design Spec/Change:  Traffic deviation surfacing seal upgrade 21-Apr-11
VO02 - Claim:  Public Holiday 18 May 2011 03-Jun-11
VO03 - Design Spec/Change:  Fill construction - additional
compaction
14-Jun-11
VO04 - Design Spec/Change:  Commercial sand for backfill at pipe
culverts
11-Apr-12
VO05 - Omitted Work:  Drainage at StructuresL  Pay item 1.03 not
scheduled
07-May-12
VO06 - Design Spec/Change:  Shoring at culverts C11707 7 C11708 07-May-12
VO07 - Omitted Work:  Vertical formwork to cas in situ S/W channels
- Wolseley
12-Nov-12
VO09 - Claim:  Extention of time - farm worker's unrest 11-Mar-13
VO10 - Extra Work:  Replace Transverse Handrails at B4084 15-Apr-13
VO11 - Extra Work:  Deflection kerbs in Wolseley 15-Apr-13
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C0747.02: Rehab MR302 and MR201 - Worcester/Bainskloof  R         205 671 632.64  R         237 775 246.44 12-Sep-11 12-Jun-14 1004 10-Mar-15 1275 VO01 - Extra Work:  New Rates 25-Jul-12
VO02 - Additional Work:  Reseal of MR302 km 0.0 and km 1.5 and
repairs to Bridge B3071
24-Oct-12
VO03 - Additional Work:  Supply and install temporary Variable
Message Sign
15-Jan-13
VO04 - Additional Work: Additional Structural Works Items 10-Apr-13
VO05 - Additional Work: Temporary Sidewalk for Pedestrians 16-Apr-14
VO06 - Claim: Industrial Strike Action by the National Union of
Mineworkers
12-Jun-14
VO07 - Additional Work: Asphalt Road Repairs at Existing Bergsit T-
Intersection (MR201), LOC Rail Bridge Ceres Ramp and Emergency
Repair Work (Previously included in VO2)
17-Jul-14
VO08 - Claim: Claim for extension of time due to the Declaration of a
Public Holiday for the Voting Day on 7 May 2014
17-Jul-14
VO09 - Additional Work: Rehabilitation MR 302 Km 28.94 to Km
29.49
17-Jul-14
VO10 - Additional Work: Upgrade Bergsig Access Road 15-Sep-14
VO11 - Additional Work: New Rates 10-Nov-14
VO12 - Additional Work: New rates 20-Jan-15
C0820.01: Rehabilitation of steel bridge B3057 (ROOIBRUG) on MR
289 at km 0.35 over the Breede River near Bonnievale
 R              6 634 705.83  R              7 454 790.56 13-May-14 13-Oct-14 153 27-Oct-14 167 VO01 - Additional Work:  Additional Traffic Accommodation 23-Jul-14
VO02 - Design Spec/Change:  Construction of Bridge Expansion
Joints
28-Aug-14
VO03 -Extra Work:  Repairs to Bridge Joints 15-Sep-14
13-Oct-14
VO05 -Additional Work:  Repairs to existing abutments and parapet
walls
15-Oct-14
C0822.04: Flood Damage Repairs on DR1578 near Botlierskop
(South) between km 5 - km 7
 R              8 498 807.00  R              9 372 780.00 07-Feb-14 14-Jul-14 157 12-Sep-14 217 VO02 - Claim:  Extension of time due to voting day 7 May 2014 15-Jul-14
VO03 - Claim:  Extension of time due to gabion quantities 25-Aug-14
VO04 - Additional Work:  Various new rates (Guardrails and
Landscaping)
25-Aug-14
 R              8 498 807.00  R              9 372 780.00 07-Feb-14 14-Jul-14 157 12-Sep-14 217 VO01 - Claim:  Extension of time due to abnormal climatic
conditions during April & May 2014
15-Jul-14
C0824: Rehab MR166 - Winery Road  R            34 510 936.44  R            33 852 663.27 14-Nov-11 14-May-13 547 01-Sep-14 1022 VO01 - Additional Work:  Lease of land for temporary labour 18-Apr-12
VO02 - Additional Work:  Lease of land for temporary labour 18-Apr-12
VO03 - Additional Work:  Rockfill at temporary culvert and new
bridge
21-Apr-13
VO04 - Extra Work: Upgrading the drainage capacity of Culvert No.
11906 on DR1039
16-Apr-13
VO05 - Claim: Amicable settlement claim no. 3 for delay in the
progress of works at MR166 SV 0+220 to SV 0+720
29-Jul-13
VO06 - Omitted Work: Installing concrete lined side drains, including
subsoils drains, on MR166
16-Aug-13
VO07 - Design Spec/Change: Remove the existing surfacing on
MR165 and replace with A-E2 Modified asphalt between TR2/1 (km
0.2) and MR166 (0.91)
07-Feb-14
VO08 - Design Spec/Change: Amended intersection design
(MR27/MR166 Intersection)
07-Feb-14
VO09 - Claim: Claim No. 7 Strike Action 26 August 2013 to 16
September 2013
07-Mar-14
C0834.03: Upgrade DR2222 km 0-0.9 - Lutzville Area using Labour
Intensive Methods
 R              7 361 822.36  R              8 034 512.35 05-Nov-13 21-Apr-14 167 12-Sep-14 311 VO01 - Design Spec/Change:  Cape Seal Surface 11-Jun-14
VO03 - Claim:  Additional work 27-Jun-14
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C0841.02: Regravel Roads in the Overberg Area - Phase 2  R           38 428 377.07  R           42 093 437.02 15-Jan-13 14-Jan-14 364 22-Aug-14 584 VO01 - Claim: Extension of time due to inadequate quantity and
quality of material in borrow pit DR1265/14.78/L/100
23-Oct-13
VO02 - Claim: Extension of time due to Strike in the Civil Engineering
Industry
23-Oct-13
VO03 - Claim: Extension of time due to inclement weather 24-Mar-14
VO04 - Extra Work: Excavation of hard material at borrow pit
DR1278/1.4/R/0
03-Jun-14
VO05 - Additional Work: Additional Regravelling DR1259 km 12 to
km 18
27-Jun-14
C0843.01: Regravel Roads - Graafwater Area  R           29 295 693.78  R           38 526 174.70 26-Jun-13 26-May-14 334 04-Aug-14 404 VO01 - Design/Spec Change: Scope change and additional work on
contract C843.01
30-May-14
VO02 - Claim: Contractors claim for non-scheduled public holiday 30-May-14
C0910: Reseal MR189 - Paarl/Klapmuts & MR201 -
Paarl/Franschhoek
 R           55 605 640.00  R           72 729 085.28 11-Oct-10 20-Mar-12 526 22-Apr-13 924 VO01 - Additional Work:  Construction of Traffic by-pass on MR201 11-Apr-11
VO02 - Additional Work:  MR201-Removal, storage and re-
instatement of single railway track by nominated subcontractor
13-Apr-11
VO03 - Additional Work:  Claim 1 MR189 & 201 Extension of time for
completion and associated payment due to instruction to complete
emergency maintenance base repairs on MR201
21-Jul-11
VO04 - Claim:  Public Holiday 18 May 2011 22-Jul-11
VO05 - Design Spec/Change:  Amendment to Scope of Works MR189
km16,6 to km21,4.  Alternative rehabilitation strategy
25-Jul-11
VO06 - Extra Work:  Pruning of Trees - Tree Line along MR189 14-Feb-12
VO07 - Additional Work:  Shoulder strengthening (MR201) 21-Feb-12
VO08 - Additional Work:  Compensation (time related) following site
instruction to undertake remedial works on tomporary should
widening - MR189
14-Mar-12
VO09 - Additional Work:  Capacity improvements and signalisation
of the intersection of MR189/MR27 in the Klapmuts area
15-Mar-12
VO10 - Claim:  Public Holiday 27 December 2012 - Claim no 9 27-Mar-12
VO11 - Additional Work:  MR201 - Wemmershoek River Bridge 30-May-12
VO12 - Extra Work:  Extension of limit of construction MR189 Section
4 - CIR(Emulsion)
30-May-12
VO13 - Additional Work:  MR189 Dual Carriagewway - Erection of
new median cable barrier
25-Apr-12
VO14 - Additional Work:  MR189 Intersection MR27, Klapmuts -
Supply, installation and commissioning of streetlighting installation
at intersection
22-Oct-12
VO15 - Additional Work:  MR189 & MR201:  Grass Cutting/Mowing
road reserve
22-Oct-12
VO16 - Claim: Settlement of Contractor's Final Completion
Statement
22-Apr-13
VO17 - Extra Work: MR189 & MR201 Road Markings - Hot-melt
plastic material
22-Apr-13
VO18 - Extra Work: MR189 & MR201 Road Markings - Additional
Works
22-Apr-13
C0915: Rehab MR282 Stormsvlei - Bonnievale  R            57 319 840.92  R            76 019 397.11 12-Aug-13 11-Nov-14 456 28-Feb-15 565 VO01 - Extra Work: Emerging Contractor Development 29-Aug-14
VO02 - Claim: Voting day - 7 May 2014 29-Aug-14
VO03 - Additional Work: Repair of Geotechnical slip in
Trappieshoogte
30-Sep-14
C0916: Rehab MR234 - Hopefield/Velddrift km 0.0 - km 17.8  R            51 350 838.20  R            61 249 300.76 05-Jul-13 06-Oct-14 458 03-Nov-14 486 VO01 - Extra Work: Provision of Facilities for Site Laboratory 03-Sep-13
VO02 - Extra Work: New Rates for Omitted and Extra Work as well as
work for which the specifications were amended
29-May-14
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C0919: Rehab MR177 - Blackheath/Stellenbosch  R            76 961 702.49  R            83 177 060.23 25-Jun-13 24-Sep-14 456 12-Dec-14 535 VO01 - Design Spec/Change:  Concrete Berm MK10 08-Oct-13
VO02 - Claim:  Extension of Time due to Nationwide Industrial Strike
Action
05-Dec-13
VO03 - Claim: Change from 50/70 binder to A-E2 binder in asphalt
surfacing
17-Dec-13
VO04 - Additional Work: Construction of Additional Layer Works in
Vlaeberg Road
11-Apr-14
VO05 - Claim: Voting Day 06-Aug-14
VO06 - Additional Work: Grass Cutting 21-Nov-14
VO07 - Additional Work: Remove and Replace Guardails During
Construction of Layerworks
21-Nov-14
VO08 - Extral Work: Provision of Security at Camp Site 12-Dec-14
VO09 - Claim: Extension of time resulting from abnormal rainfall 12-Dec-14
VO10 - Additional Work: Directional Drilling 12-Dec-14
VO11 - Additional Work: Rock Grid 12-Dec-14
VO12 - Additional Work: Pioneer Layer 12-Dec-14
VO13 - Design Spec/Change: Polymer Balustrade 12-Dec-14
C0958.01: Flood Damage Repairs in the Riversdale Region  R           12 370 660.99  R           17 264 035.51 18-Jun-13 04-Jul-14 381 20-Aug-14 428 VO01 - Additional Work:  EOT for foundation excavations and filling 10-Oct-13
VO02 - Claim:  Extension of time for flooding of 8 August 2013 30-Oct-13
VO03 - Claim: Extension of time for extended flooding at R1A Novo A
following flood of 8 August 2013.
30-Oct-13
VO04 - Extra Work: Roadslabs at Kuils River Causeway 13-Feb-14
VO05 - Extra Work: EOT for flooding in Oct - Nov 2013 19-Feb-14
VO06 - Extra Work: EOT for flooding in January 2014 19-Feb-14
VO07 - Extra Work: Repair Causeway Road Slabs on Divisional Road
1316 at km 43.1 (van Deventer)
26-Mar-14
VO08 - Extra Work: Repair Apron Slabs on Divisional Road 1577 at
km 8.52 (Kruis River A)
29-Apr-14
VO09 - Extra Work: EOT for General Elections 10-Jun-14
C0961.02: Flood Damage Repairs to Structures in Eden Region:
Hartenbos Area
 R           10 277 326.44  R           13 271 883.96 22-May-13 21-May-14 364 25-Sep-14 491 VO01 - Claim:  Extension of time and time related costs for flood
damage delays at Structure No. C11839 (M7)
13-Nov-13
VO02 : Additional Work: Repairs to Culvert 11842 (M10) on Minor
Road 6820 at km 0.98 over the Ruiterbos River
13-Jan-14
VO04 - Additional Work: Emergency Repairs due to Flood Damage at
Structure M7 on divisional road 1586 at km 15.5 over the Palmiet
River
13-Mar-14
C0983: Reseal TR03106 between Calitzdorp & Oudtshoorn  R           26 676 697.32  R           32 279 594.85 04-Jun-13 04-Feb-14 245 16-Apr-14 316 VO01 - Additional Work: Extra over for Acceleration of Item 34.04 (j)
(i)
28-Oct-13
VO02 - Additional Work: Remedial work at Km22.7 - Pavement
Failure
23-Jan-14
VO06 - Additional Work: The Repair of flood damage to Touw River
Bridge
24-Feb-14
C0985: Reseal TR07701 between Langebaan & Velddrif  R           45 123 726.03  R           44 823 396.29 24-Jun-13 10-Feb-14 231 13-Jun-14 354 VO03 - Design Spec/Change:  Submission of new rate for BTB
required at intersections
04-Oct-13
VO04 - Claim:  Extension of time due to industrial strike action 29-Oct-13
VO05 - Claim:  Extension of time due to increased Scope of Work as
approved in Variation Order 2
29-Oct-13
C0986: Reseal sections of TR02701 from i/s with TR02801 to Rooi
Els
 R           34 613 397.13  R           37 304 312.71 14-Oct-13 31-May-14 229 18-Jun-14 247 VO01 - Extra Work: Extra work at widenings 21-Jan-14
VO02 - Extra Work: Asphalt surfacing at Arabella Intersection 18-Feb-14
VO03 - Design Spec/Change: Asphalt Surfacing 20-Mar-14
VO04 - Cliam: Claim for extension of time 20-May-14
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C0987: Reseal TR03201 between Ashton and Swellendam &
MR00283 access road into Swellendam
 R           32 823 763.95  R           53 306 079.79 16-Sep-13 21-Apr-14 217 15-Sep-14 364 VO01 - Additional Work: Reconstruction of the portion of road
between Km 35,000 and Km 37,500
31-Jan-14
VO02 - Additional Work: Backfill underneath concrete lined side
drains
11-Jul-14
VO03 - Additional Work: Construction of Stormwater pipes under
seven farm accesses
11-Aug-14
VO05 - Claim: Claim for Extension of Time due to Voting Day 15-Sep-14
VO06 - Design/Spec Change: Thermo Plastic RoadMarking 15-Sep-14
VO07 - Claim: Extension of Time due to Inclement Weather and
Weather Affected Delays
15-Sep-14
C0990: Resurfacing TR08101 (R300) between Vanguard Dr &
Swartklip Interchange
 R           36 454 545.45  R           36 770 123.83 17-Jul-13 26-Jan-14 193 05-May-14 292 VO01 - Extra Work: Increase in patching quantity 21-Oct-13
VO02 - Extra Work: Removing guardrails and clearing vegetation
from road edge
22-Oct-13
VO03 - Design Spec/Change: Amended scope of work to bridges 29-Oct-13
VO04 - Claim: Approved Claims 20-Jan-14
VO06 - Extra Work: Approved Claims 29-Apr-14
VO07 - Claim: Inclement Weather Days 16-Apr-14
VO08 - Extra Work: Approved Claims 29-Apr-14
C0994: Reseal TR02501 between Paarl and Malmesbury &
MR00027 between Klapmuts and Windmeul
 R           36 693 779.91  R           41 032 054.26 20-May-13 19-Feb-14 275 30-May-14 375 VO01 - Extra Work: Klapmuts Intersection to SANRAL boundry 30-Oct-13
VO02 - Additional Work: Windmeul Reseal 30-Oct-13
VO03 - Additional Work: Reseal on TR 25 up to MR27/TR25
intersection
30-Oct-13
VO04 - Extra Work: Reconstruction Sections 25-Oct-13
VO05 - Extra Work: Bridge overlay on TR25, bridge joints and
maintenance
25-Oct-13
VO06 - Design Spec/Change: Cape Seal on accesses (13mm) 30-Oct-13
VO07 - Additional Work: Sub-surface drainage crossings 28-Nov-13
VO08 - Omitted Work: Removal of Roadstuds 19-Mar-14
VO09 - Additional Work: Grass Cutting 19-Mar-14
VO10 - Additional Work: Asphalt Overlay on MR27 & TR25
Intersection
27-Mar-14
C1002: Rehab DR02151 Camp Road in Saldanha Bay  R           27 891 422.15  R           30 750 007.99 17-Jan-14 17-Sep-14 243 19-Nov-14 306 VO01 - Additional Work: Relocation of Saldanha Bay Municipality
200mm AC water main adjacent to Camp Street (DR2151)
12-Mar-14
VO02 - Additional Work: Drainage, shoring and dealing with water
during Construction of the Bok River Culvert
12-Mar-14
VO03 - Claim: Election day costs 7 May 2014 24-Mar-14
VO04 - Design Spec/Change: Type 14A Channel:  600mm diameter
Class 100D storm water pipes, Geojute for erosion control
01-Sep-14
VO05 - Extra Work: Time Related & Other Costs for Extension of Time
for Neotel and SBM Electrical Sleeve Delays
23-Oct-14
C1045: Reseal of MR177 from km 8.17 - 16.52 and MR133 from km
8.76 - 10.03
 R           58 826 793.24  R           59 892 594.89 17-Jan-14 17-Aug-14 212 10-Nov-14 297 VO01 - Design Spec/Change: 3D Scan Survey required as input to
design (Geometric Design) tie-ins details with regards to secondary
roads at the intersections
26-Feb-14
VO02 - Intersections Only During Night Time: Change binder type
from A-R1 Bitument Rubber and 50/70 Penetration Grade Bitument
to A-E2 Polymer Modified binder with reference to the 40mm
Asphalt Overlay, Base and Surface Patching respectively
26-Feb-14
VO03 - Design Spec/Change: Sealing cracks in the existing asphalt
surfacing with 400mm wide Geotextile Strips (Sealgrid)
26-Feb-14
VO04 - Design Spec/Change: Switching of bitumen rubber paving
from day shift to night shift
28-Feb-14
VO05 - Design Spec/Change: Fitting of 3D Milling Depth Control
Instrucment to 2 meter Milling Machine
19-May-14
VO06 - Design Spec/Change: Removal, relocation and reinstatement
of existing traffic monitoring stations and vehicle detector loops at
all relevant intersections on MR177
19-May-14
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C1049.01: Reseal of MR174 km 47.21 - km 58.49  R            23 695 374.80  R            26 053 213.68 22-Jan-14 23-Jun-14 152 31-Jul-14 190 VO01 - Extra Work: UTFC overlay of Helshoogte road 19-Feb-14
VO02 - Extra Work: Sandringham Road over Rail bridge repair works 19-Feb-14
VO03 - Extra Work: MR174 Shoulder Repair & Realignment of
Guardrails
09-May-14
C1054.01: Flood damage repairs and installation of landslide
mitigation measures on Franschoek Pass - CW/Stellenbosch
(SMEC)
 R           19 843 886.52  R           21 776 769.98 04-Mar-14 01-Jul-14 119 06-Feb-15 339 VO01 - Additional Work:  Flagmen Training 21-May-14
VO02 - Design Spec/Change:  Slope Stabilisations 30-Jun-14
VO03 (Revised) - Design Spec/Change:  Slope stabilisation - Cutting
km 28.4
04-Dec-14
VO04 - Additional Work:  Additional payment items unforseen at
tender stage
02-Dec-14
VO05 - Claim:  Extension of time due to rain delays 02-Dec-14
VO06 - Design Spec/Change: Asphalt Surfacing Repairs 06-Feb-15
VO07 - Extra Work: Additional Masonry Stone Walls 06-Feb-15
VO08 - Extra Work: Road Marking 06-Feb-15
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